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The ENLARGE Choose your own adven-
ture (CYOA) book aims to support policy 
makers and stakeholders undertaking col-
laborative processes, by unveiling how dif-
ferent choices could contribute or hamper 
the achievement of positive policy results. 

This book is not about events that have ac-
tually happened, but about stories that could 
happen in real life. Therefore, the legal and 
technical elements may be in contrast or differ 
depending on the national and local context. 
However, the structure of the events (i.e. pub-
lic policies, the issues at stake, the actors’ view-
points, the conflicts that arise between them, 
the conflicting dynamics and the outcome of 
certain conflicts and negotiations), is based on 
decades of scientific literature and the real-life 
experience of the public administrations, pub-
lic officials, professionals, stakeholders and 
other members of civil society that have con-
tributed to the ENLARGE project.

Our story develops within a variety of dif-
ferent scenarios that change according to the 
decisions of a Mayor and an Executive mem-
ber of the local government, who have decid-

ed to involve local citizens in the planning 
and implementation of a sustainable ener-
gy improvement plan in their community. 
Those involved in collaborative governance 
processes often face heated and frustrating 
scenarios that can create either a fruitful or 
disappointing outcome. This can depend on 
many factors, some of which can be unpre-
dictable or uncontrollable. At other times, 
these factors may be intentional, such as the 
adoption and implementation of specific 
tools and strategies for the design and man-
agement of collaborative processes. Inten-
tional decisions, which require careful eval-
uation of both the opportunities and their 
effectiveness, can also be challenged by un-
foreseen events. Based on the specific inten-
tional decision made, the various turning 
points in our story give life to different dy-
namics and outcomes. 

It’s up to you to choose your path and 
reflect on the consequences of your deci-
sions, many of which, as you will discover, 
can be ambivalent and not without neces-
sary compromise.

An introduction to the CYOA book
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The ENLARGE project

The ENLARGE project is founded on the 
idea that there is no optimal design in col-
laborative governance. This does not mean 
that the way in which you involve citizens 
in policy making is of little importance. On 
the contrary, the ENLARGE project is based 
on the assumption that project design and 
management choices can really make a dif-
ference. However, the ENLARGE project al-
so aims to broaden peoples’ perspectives on 
this issue. Until today, the academic studies 
on democratic innovations have attempted 
to evaluate the effectiveness of these proces-
ses in terms of achieving quality standards 
based on specific ideal models or principles. 
In this book, we take a look at these proces-
ses from a systemic perspective, chiefly their 
ability to be integrated into the democratic 
systems where they are introduced. 

In particular, we investigate three di-
mensions, which are fundamental for the 
full integration of these processes into the 
democratic system:

• Social legitimacy: the ability of the 
collaborative process to be viewed by 
the public as a legitimate policy-
making tool, especially by the civil 
society actors and citizens who do 
not take part in the process.

• Institutional sustainability: the ability 
of the collaborative process to be 
integrated into traditional 
democratic processes, without 
generating conflict and resistance 
from politicians and public officials

• Policy effectiveness: the ability of the 
collaborative process to influence 
official decisions and projects.  

The ENLARGE project analysed these di-
mensions in two phases: 

• Firstly, the ENLARGE Consortium 
conducted a review of the scientific 
literature on collaborative governance 
and sustainable energy and analysed 31 
selected cases of collaborative policies 
promoted in various European states; 

• Secondly, it gathered policy makers and 
stakeholders of the 31 cases in a 
deliberative event, during which they 
shared their experiences of and views on 
collaborative processes, paying particular 
attention to the three above-mentioned 
dimensions. The research team collected 
and analysed the speeches of the 
participants in the deliberative event. 
Based on the materials collected, the 
research team started drafting the CYOA 
book. It chose a topic that could fit both 
a co-design and a co-production process 
and developed a series of stories, realistic 
even if not real. 

The ENLARGE project aims to provide an 
ongoing platform for policy makers and 
stakeholders to share collaborative expe-
riences and shortcomings. The readers’ con-
tribution to the CYOA book is welcomed 
and the online version of the book allows 
policy makers, practitioners and scholars to 
contribute to the text and to make the book 
more complex, and realistic. 

To consult the online version of the bo-
ok and participate in the ENLARGE deba-
te, please visit the website of the project or 
contact the ENLARGE team by e-mail:

http://www.enlarge-project.eu
contact@enlarge-project.eu

THE ENLARGE  
PROJECT

http://www.enlarge-project.eu
mailto:contact@enlarge-project.eu


CYOA book map and structure 

The book is about a local government that 
is attempting to formulate and implement 
an energy consumption reduction plan. The 
plan involves the location and construction 
of a new wind farm and the implementation 
of a series of interventions to improve ener-
gy efficiency in public and private buildin-
gs. Two main stories are described: a co-de-
sign story and a co-production story. Each 
story develops around a number of key de-
cision-making stages: 

• How should the public be involved? 
(co-design vs. co-production);

• How much leeway should citizens be 
given in the co-design process? 
(broad vs. limited); 

• Which co-design steering model is 
the best option? (political steering 
with in-house management of the 
process vs. establishment of a 
stakeholders’ committee and 
outsourcing the project management 
process to public participation 
professionals);

• Which citizens’ involvement model 
should be used in the co-design 
process? (open door, direct interactions 
between politicians and citizens and 

weak facilitation vs. random selection 
of participants, involvement of 
technicians and experts, strong 
facilitation by PPPs vs. a combination 
of open door and random selection of 
participants, public interaction with 
politicians, civil servants and experts, 
mixed facilitation and conflict 
management styles);

• What are the final recommendations for 
the deliberative stage of the co-design 
process? (vote vs. unanimous 
recommendations vs. unanimous 
proposal+vote or final report);

• How can you promote public 
participation in the co-production 
process? (material incentives vs. 
immaterial incentives);

• How do you help citizens maintain 
the co-production initiatives? 
(in-house management by public 
officials vs. peer-to-peer mentoring 
by specifically trained citizens).

Throughout the book these decision-ma-
king stages will unfold sequentially but, in 
real life, they can also often occur in paral-
lel. The following maps describe in detail 
how the stories unfold.

– XIII –
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As shown in these maps, the book includes 
39 sections, which unfold in different ways 
depending on the readers’ choices. 

The events bring to light various 
viewpoints and implications and also include 
quotes from real experiences of collaborative 
processes made by the ENLARGE stakehol-
ders, who contributed to them either as pro-
tagonists, participants or observers. 

Each section will clearly describe the fol-
lowing issues: 

• The motivations of the various actors;
• The potential consequences of the 

planning and management choices in 
terms of social legitimacy (i.e. the 
ability of the collaborative process to 
be viewed by the public as a legitimate 
policy-making tool), institutional 
sustainability (i.e. the ability of the 
process to be integrated into the 
traditional democratic processes) and 
policy effectiveness (the ability of the 
collaborative process to influence 
policy decisions and have an impact 
on the implementation stage); 

• The strategies that could be adopted to 
correct, at least partially, the negative 
effects of certain decisions or to react 

to unexpected events that can 
destabilise the collaborative process. 
When a story ends (i.e. no other deci-

sion-making alternatives are available) a mo-
ral will help the reader to understand why 
things happened the way they did. You could 
of course choose to go back and make diffe-
rent choices (a prerogative that usually is not 
available in real policy making!).

It is worth noting that the 39 sections 
included in this book do not exhaust all 
the possible choices that can be faced du-
ring a policy process. In fact, the decisions 
behind the establishment and management 
of a collaborative process are countless. The 
decisions included in the CYOA book are 
the most relevant ones unveiled during the 
ENLARGE project debate. 

As the goal of the ENLARGE project is 
to represent an ongoing platform for poli-
cy makers and stakeholders on collaborative 
processes, we encourage the readers to send 
us other alternatives and examples that will 
contribute to make the book more complex 
and realistic. For instance, sections 36, 37, 38 
and 39 have been added following the sug-
gestions of the stakeholders engaged in the 
testing of the CYOA book.
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The story

This book tells a very unique story.
It is unique because it is both imaginary 

but also firmly based on reality. It is not 
about events that have actually happened, 
so it does not adapt perfectly to every con-
text from a legal, political, organisational or 
technical perspective. However, the structu-
re of the events (i.e. public policies, the is-
sues at stake, the opinions of the actors, the 
conflicts that arise between the same, the 
conflicting dynamics and the outcome of 
certain negotiations) are based on decades 
of scientific research in conflict manage-
ment and citizens’ engagement and on the 
real-life experience of the public admini-
stration, officials, professionals, stakehol-
ders and other members of civil society that 
have contributed to the ENLARGE project.

In this story, in the role of the Mayor and 
the Executive member for the environment 
(the potential promoters of a participatory 
process), the reader must decide how even-
ts will develop by making some key deci-
sions that lead to a variety of different sce-
narios. An imaginary Mayor and Executive 
member for the environment have decided 
to involve local citizens in the planning and 
realisation of a sustainable energy improve-

ment plan within their community. Howe-
ver, they are not working alone: governing 
a territory and creating public policies me-
ans interacting and meeting with numerous 
public and private actors (in fact, the story 
starts with a brief description of the actors 
who will appear as events unfold). As such, 
when planning and managing the collabo-
rative process, they will need to make some 
important decisions, while also bearing in 
mind the differences of opinion and confli-
cts that could arise between the various ac-
tors. In addition, they also have to consider 
that during the planning of collaborative 
process many decisions reveal themselves 
to be ambivalent and not without necessary 
compromise. 

In this book, the readers create their 
own story, as they steer the administration 
through the different scenarios or make 
U-turns on their decisions. The various tur-
ning points in our story take into account 
the different events that can occur, as well 
as their benefits and consequences. 

Are you ready to choose your  
role in the process and start  
your adventure? 

THE STORY
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The context and actors

The municipal territory: a medium-sized, 
imaginary borough, without any specific re-
ferences to a particular distribution asset, 
territory or jurisdiction. Bearing in mind 
any eventual inconsistencies between speci-
fic national contexts, this choice makes the 
story more applicable to the various local 
contexts in different democratic countries, 
also potentially allowing it to be extended 
to supralocal decision-making processes. 

The Mayor is a young, political activist, who 
is a militant supporter of her party and has 
recently been elected for the first time. She 
constantly finds herself having to reckon wi-
th political consensus, the other councillors 
and citizens. Therefore, the evaluations she 
makes and her position tend to be extremely 
influenced by the possible repercussions in 
terms of public opinion and short-term im-
plications, as her mandate is only tempo-
rary and the elections are always around the 
corner. Although she did not lever on pu-
blic participation during the electoral cam-
paign, she is not entirely against the idea of 
extending the decision-making arena to spe-
cific issues that directly affect her fellow-ci-
tizens, especially in the face of controversial 
decisions that could cause conflict. 

The executive member for the environ-
ment is a long-standing supporter of the en-
vironmental party. Like the Mayor, he has to 
measure himself against political consensus, 
public communication and the short-term 
consequences of his actions. However, unlike 
the Mayor, he is much more in favour of pu-
blic participation. In fact, he believes it is a 
fundamental tool for promoting local envi-
ronmental policy and facing and resolving 
conflicts that can arise within the commu-
nity. Moreover, he firmly believes in the re-
duction of energy consumption and the use 
of renewable sources of energy and sees this 

as a great opportunity to implement policies 
he has fought to put forward for many years. 

The municipal councillors are politicians 
and, just like the Mayor and the Executi-
ve member for the environment, they are 
extremely attentive to political consensus, 
communication and the short-term conse-
quences of their decisions. They come from 
different parties (both the majority and mi-
nority). At times, political conflict between 
majority and minority parties can also spill 
out into the public collaboration processes 
put forward by the governing administra-
tion – even among those who are favourable 
or neutral towards the adoption of the same 
processes and policies. Furthermore, they 
have all been elected by campaigning for 
votes from specific social groups or wards 
in the town. As such, their position and 
actions within the municipal Council are 
very focused on the daily concerns, fears, 
demands and complaints put forward by 
these reference groups. 

The municipals managers and staff are ci-
vil servants, who have the role of implemen-
ting political decisions. However, their role 
is not purely limited to this task. They also 
play an extremely important part in the deci-
sion-making stage. These professionals have 
in-depth knowledge of the sectors in which 
they work, because they have held the same 
positions for many years and can help politi-
cians resolve problems, through the compa-
rison of different solutions and by analysing 
the feasibility of the proposals and their po-
tential impact. As such, they play a key role 
in our story and are not merely executors of 
top-down decisions. 

The environmental association is the lo-
cal branch of an important, national, envi-
ronmental association that has been based 
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in the town for many years. The association 
has several hundred active members, who 
try to influence the decisions of the public 
administration to safeguard and protect the 
environment and the landscape. Associa-
tions of this kind promote their causes in a 
variety of different ways: organising public 
awareness events, petitions and public pro-
tests, gaining coverage in the local press and 
liaising with politicians who are sympathe-
tic to their cause. 

The local SMEs association is a local 
branch of an important national association, 
with a member base of hundreds of entre-
preneurs and small artisanal firms establi-
shed throughout the town and surrounding 
area. One of the association’s objectives is 
to encourage political decision-makers to 
promote policies that facilitate the growth 
of the member companies. These associa-
tions operate in a variety of different ways: 
elaborating strategic programmes that are 
proposed to the politicians during electo-
ral campaigns, collaborating with the public 
administrations most receptive to their re-
quests and, in some cases, organising pro-
tests and media campaigns.

The retail association is the local branch 
of an important national sector association, 
with a membership of over two-hundred 
small and medium-sized retailers. The as-
sociation’s objective is to protect the intere-
sts of retailers against the expansion of lar-
ge-scale distribution chains, whose policies 
could threaten sales or the region’s appeal 
for consumers. These associations work in a 
variety of different ways: submitting propo-
sals and requests to politicians and collabo-
rating with public administrations who are 
more sensitive to their cause. When pos-
sible, they also promote themselves throu-
gh the press and never fail to organise pro-
tests (e.g. inviting their members to close 
their shops). However, the use of protests 
is usually very rare and only used in extre-
mely serious circumstances. 

The citizens’ committee is a spontaneous 
committee that has been founded on initia-
tive of a group of citizens to oppose the pu-
blic policy that the Municipality is about to 
launch, because they feel it will penalise the 
territory. The main way in which spontane-
ous committees of this kind work is to collect 

signatures, organise public protests, and im-
plement media campaigns. They often make 
contact and partner with other groups or or-
ganisations that have similar interests or mis-
sions to their own. In the events in this book, 
the environmental association will become 
the committee’s main interlocutor. 

The big chemical company is a long-e-
stablished, paint pigment producer that was 
founded in the last century and that is now 
owned by a British multinational. The fac-
tory, which is located in the borough, em-
ploys 500 workers and relies on a few-hun-
dred smaller companies that form part of 
its supply chain. The company’s main in-
terest is containing production and ener-
gy costs and reducing emissions. The com-
pany maintains direct relationships with the 
public administrators, regardless of their 
political leanings, with the aim of putting 
forward specific requests and proposals. Re-
lationships with the company’s trade union 
tend to alternate between highly conflicting 
and more relaxed and collaborative. 

The company’s trade union is a workers’ 
union based in the borough, which is also 
part of one of the biggest active unions in 
the country. The main interests of the orga-
nisation are to safeguard and increase em-
ployment at the company and improve the 
economic and working conditions of the em-
ployees. Generally speaking, trade unions 
tend to liaise with politicians who are sen-
sitive to their objectives, implement media 
campaigns to raise awareness among the 
public and, when necessary, promote strikes 
and protests. The trade union also shares the 
company’s desire to reduce production costs, 
which would help avoid cuts on labour costs. 

The group of farmers is a group of a few 
dozen small and micro farming enterprises 
that, over the years, have launched a variety 
of production initiatives across the territory 
to promote organic cultivation. They are clo-
sely tied with the wine and food sector that is 
under development in the area, which is al-
so connected to the tourism industry. Their 
primary objective is to promote further touri-
sm development in the area, while conserving 
the area and the landscape. For this reason, as 
events unfold in this book, they will establish 
relationships with both the environmental as-
sociation and the citizens’ committee. 
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The renewable energy experts are a team 
of specialists who work at the university in 
the regional capital and at the regional re-
search centre. They are highly specialised in 
the field and their objective is to contribute 
to the development of sectoral polices aimed 
at adopting the most advanced and promi-
sing technologies. They do not answer to pu-
blic opinion nor to any other social group, 
other than the scientific community to whi-
ch they belong. They regularly collaborate on 
the formulation of public decisions, acting 
as consultants to the decision-makers. They 
also implement media campaigns, using ac-
cessible language, to raise awareness of their 
work amongst the public. 

The expert in public engagement in pro-
cesses of public decisions is a specialist 
with in-depth expertise and knowledge on a 
specific subject, which in this case involves 
public engagement. However, unlike the re-
newable energy experts, his main interest is 
finding ways to reduce conflict, ensure the 
process runs smoothly and in a constructi-

ve manner, and identify solutions that are 
agreeable to the various parties as much as 
possible. He is not interested in promoting 
specific technical solutions, because his abi-
lity to include all the voices and to reach 
broadly unanimous consensus on a local le-
vel is his guiding criteria. 

The local press is represented by a group 
of journalists who work for a local newspa-
per and television station, who have a hu-
ge following among the residents. Their job 
is to provide news on the development of 
public issues and the administration’s deci-
sions. Nevertheless, their actions are also ai-
med at maximising audience attention. Con-
sequently, they often tend to simplify com-
munication, through exaggeration of the 
facts or by introducing sensationalism and 
less objective and personal elements into the 
news. They particularly focus their attention 
on the scandals that regard political actors, 
because they view it as an important theme 
that will capture the interest of the popula-
tion and increase audience ratings.
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Section 1. As it often occurs, our story 
begins with a conflict

‘E.’ is a small town situated  
in a hilly region. The district 
consists of an ‘upland’ area, 
characterised by a historic  
centre and a combination  
of residential buildings  
and commercial activities,  
and an area of ‘lowland’,  
located on more level ground,  
composed of a variety  
of residential, commercial  
and manufacturing buildings. 

The territory of the borough also com-
prises two other areas that are in disuse: 
a hill, located a few kilometres away from 
the residential areas, which is the site of a 
disused mine that has been closed for sev-
eral decades, and an area of flat land, on 
the confines of the commercial and man-
ufacturing district, which was used as a 
military training area for a long period, 
but has been in disuse for several years. 
Overall, the territory of the borough is re-
nowned worldwide for the excellence of 
some of its agri-food products, its land-
scape and historic centre. Every year the 
region attracts a consistent stream of tour-
ists. As well as its agricultural potential, 
the borough is also the headquarters of 
a large chemical company and of a num-
ber of small- and medium-sized compa-
nies that process agri-food products, all 
of which are in the flatter region of the 
borough.

During the last election, a new admin-
istration came to power and decided to 
promote a new, medium-term energy ef-
ficiency plan, including reduction of ener-
gy consumption, through a regional ten-
der for the co-financing of energy refur-
bishment of the area under the European 
Union Structural and Investment Funds 
programme.

The plan, which has been drafted 
with the help of a team of 
renewable energy experts, complies 
with the current legislation and 
has already been approved by the 
regional government in charge 
of the European investment 
and structural funds. It foresees 
the implementation of two key 
projects: the construction of a 
big wind farm within the territory 
of the borough, and an energy 
efficiency programme for public 
and private buildings.

Our story starts at this point, when news 
of the plan published in the local papers is 
immediately subject to criticism from civ-
il society. The environmental association, 
which has been fighting to protect the soil 
and landscape for decades, launches a pro-
test. In the months that follow, the Chair-
man of the association gives various in-
terviews, in which he criticises the idea of 
building a wind farm in a region of such 
outstanding natural beauty, also warn-
ing the administration about the risks of a 
tourism crisis due to the farm’s visual im-
pact on the landscape.

The group of farmers that has been 
adopting organic cultivation methods for 
years and the retail association are also 
alarmed by the news because they fear that 
the plan will have negative repercussions on 
tourism. However, the local association for 
small and medium-sized businesses is di-
vided: some entrepreneurs view both pro-
jects favourably because they see them as a 
tool to save energy, which could help reduce 
their production costs. The large chem-
ical company, which consumes an enor-
mous amount of energy to run its plants, is 
strongly in favour of the initiative, especial-
ly of the wind farm one, and contributes to 
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1 “they’ll always be 
opponents, but we need to 
confront ourselves with the 
opposition.” 
2 “Very often, politicians 
consider it a risk to involve 
citizens, because they think 
that people mainly take part 
to throw a spanner in the 
works”.
3 “the problem with 
citizens’ involvement is that it 
takes up so much time.”
4 “citizens have no 
knowledge of the technical 
aspects of matters like 
sustainable energy.”
5 “it’s not true that a process 
is more efficient when it 
doesn’t involve the citizens. 
Failure to involve them  
can actually lead to the need 
for increased resources and 
delays in implementation 
times”.
6 “the challenge is to 
change the way citizens think 
and behave.” 
7 “the municipality has to 
convince landowners that 
energy efficiency of their 
houses is in their best interest. 
in this way they save.”

the debate through local information chan-
nels, proclaiming its support and praise of 
the Municipality.

In this climate of growing debate, the 
executive member for the environment 
proposes to move the Plan forward by in-
volving citizens both in the planning of the 
wind farm and in the implementation of 
the energy efficiency programme in pri-
vate buildings. The Mayor declares she is 
in favour of the idea, as do some of the 
majority councillors. Various councillors 
from the opposition [1], but also some 
of the majority councillors, oppose the 
plans or raise various concerns, particu-
larly with regard to the idea of establishing 
a co-planning process for the farm. Some 
believe that opening the project to citizens 
could become an obstacle, predicting sig-
nificant opposition to the Plan from local 
committees and protest groups. Others be-
lieve that a participatory process is detri-
mental to the project because it would in-
crease its design costs and time [2]. Mean-
while, other councillors are worried they 
will lose control over a strategic decision 
on which their election campaign had 
been based and had gained them the sup-
port of the citizens.”

Discontent is also spreading among mu-
nicipal managers and technicians because 
many of them believe that involving com-
mon citizens, who do not have the nec-
essary technical skills or knowledge [3], 

could weaken the project or, worse still, 
produce unfeasible project proposals [4]. 
Nevertheless, some officials are enthusias-
tic about the idea of the Executive member 
for the environment and agree to actively 
collaborate on the initiative.

In any case, with the support of the 
Mayor and several councillors, the execu-
tive member for the environment decides 
to forge ahead with his idea. They organise 
a press conference and publicly declare the 
project will involve a participatory process 
that will enable citizens to contribute to the 
Plan [5].

After the press conference, a new-
ly-founded citizens’ committee openly op-
poses the construction of the wind farm, 
sustaining that the works would cause 
a decline in tourism, with a subsequent 
knock-on effect for local shops and busi-
nesses. The citizens’ committee starts a pe-
tition and contacts the environmental asso-
ciation that has publicly opposed the wind 
farm [6]. At the same time, the Public Re-
lations office begins to receive an alarming 
number of letters from the residents of sev-
eral condominiums built in the1950s, who 
are concerned they would have to use their 
savings to finance the energy efficiency in-
terventions in the buildings where they live 
[7]. The Trade Union of the large chemi-
cal company does not oppose the project 
to build a wind farm, due to the possibility 
of reducing its energy costs.

• to proceed with the planning of a wind farm  
(co-design process) go to section 2.
• to proceed with the energy efficiency plan for buildings  
(co-production process) go to section 29.
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1 “in participation, it’s 
important to involve not 
only the citizens but also 
politicians of every political 
alignment.”

2 “even in the planning 
stage, the primary objective 
is to promote change and get 
results.”

After the Environmental Impact Assess-
ment and thanks to the help of several mu-
nicipal technicians and engineering con-
sultants from a large construction compa-
ny specialised in wind farms, the executive 
member for the environment already has 
two preliminary project ideas on the table. 
These plans are different in terms of loca-
tion, technical characteristics, advantages 
and disadvantages.

The first hypothesis consists of a wind 
farm with twelve high power (800 kW each) 
turbines, located on the hill with the disused 
mine, far away from all the residential areas. 
Given the distance of the turbines, the noise 
generated by the blades would not disturb 
the residents. However, in this location, the 
wind turbines would generate a significant 
impact on the landscape and the so-called 
‘flickering’, which is the rapid alternation of 
light and shadow produced by the blades.

The second hypothesis is the construc-
tion of the wind farm in the flat area that 
was previously used for military training. 
In this case, the impact on the landscape 
would be minor than in the first option, but 
given its closeness to the residential area, 
the noise caused by the farm could disturb 
residents. Also, due to the decreased wind 
speed, economic profits would be lower.

Now the Executive member for the 
environment and the Mayor must 
decide at which stage to involve 
the citizens in the decision-making 
process. Making this decision is 
difficult, because the pressure from 
the various civil society actors is 
contrasting. 

In this case, for example, the owner of the 
big company and the internal trade union is 
pushing for the administration to proceed 
with the plans for the wind farm as soon as 

possible, without debating the project with 
citizens, committees and environmental as-
sociations in an open arena. Meanwhile, the 
group of farmers and the retail association 
support the idea of a broader planning pro-
cess that is open to citizens’ contributions, 
because they hope to substantially change 
the Plan, reducing the impact of the wind 
farm within the territory. 

Moreover, when establishing 
and managing decision-making 
processes there are usually no ideal 
solutions and the effectiveness 
and success of a collaborative 
process can depend on many 
factors. In fact, these processes 
are parentheses that must be 
integrated into the democratic 
system, by obtaining the support 
and consensus of civil society and 
public opinion (the challenge of 
social legitimacy), but they must 
also be accepted and followed 
through by politicians and public 
officials. 

In other words, they must be institutionally 
sustainable [1] and be able to impact pub-
lic policies (this refers to the effectiveness 
challenge) [2].

Often, a decision that might assist the 
co-design process in one sense can some-
times weaken it in another. In some cases, 
this trade-off is unavoidable, while in oth-
ers corrective or adaptive strategies can be 
implemented to facilitate the integration of 
the collaborative process within the repre-
sentative democratic system

This leads us to the first significant turn-
ing point in our story. The Executive mem-
ber for the environment and the Mayor 
have two options. They can decide to let the 
citizens debate and decide on several differ-

Section 2. Involving citizens  
is not a (simple) solution
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ent aspects of the project, such as the choice 
of location, the technical characteristics of 
the farm, and how the profits from the sale 
of electrical energy will be used. Alterna-
tively, they can decide to leave the defini-
tion stage of the preliminary project in the 

hands of politicians supported by technical 
staff and experts and only involve citizens in 
the design of the complementary aspects of 
the project, such as, for example, secondary 
works aimed at valorising the project as an 
instrument for local development.

• if the collaborative process requires citizens’  
involvement already in the feasibility evaluation stage  
and in the definition of the location and specifications  
of the wind farm, go to section 3.
• if, however, the executive member for the  
environment and the Mayor decide to involve  
citizens only after these decisions have been  
made, go to section 4.
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1 “to overcome conflict, 
we involved public officials 
and representatives from civil 
society right from the very 
start.”

2 “involving everyone is 
really important and it’s a 
clear-cut way to understand 
the citizens’ needs.”

3 “the mistake was to 
involve them too late. to 
overcome opposition, it’s 
important to inform the 
citizens and explain the added 
value of the project.”

4 “ordinary citizens do not 
have the necessary technical 
skills.”

5 “citizens start behaving 
as if they’re in a claims office. 
they only come in when they 
want something.”

The Executive member for the environment 
and the Mayor propose to involve the citi-
zens throughout the entire definition stage 
of the project, including the choice of loca-
tion of the wind farm, the technical aspects, 
the complementary public works, and the 
use of the profits [1]. The reasons for this 
proposal are presented during a heated de-
bate at a Council meeting.

The Executive member for the environ-
ment poses three main reasons why it is 
essential to involve the citizens in the de-
cision-making process during the initial 
planning stage. Firstly, it can help improve 
planning specifications, while also ensur-
ing that the needs of residents are taken in-
to consideration [2]. Secondly, it can help 
to deal more constructively with the con-
cerns and doubts of the citizens and organ-
isations opposed to the wind farm [3], such 
as the environmental association, citizens’ 
committee that petitioned against the pro-
ject, the group of farmers and the retail as-
sociation, concerned about the negative re-
percussions on tourism. Finally, should the 
plan to build the wind farm be approved, 
the joint definition of the technical specifi-
cations of the farm can help the public ad-
ministration avoid, or at least mitigate, the 
possibility of boycotts and resistance during 
the implementation phase.

However, some municipal councillors, 
in line with the stance of the owner of the 
chemical company and some of the small 
and medium-sized businesses in the supply 
chain, feel that the population should be 
involved at a later stage, when the project 
location and technical specifications have 
already been defined, limiting the resi-
dents’ contribution to the secondary valori-
sation works of the farm. The councillors 
pose two reasons of fundamental impor-
tance: citizens ‘expertise and the credibility 
of the politicians. 

In their opinion, ordinary  
citizens understand the problems 
of their everyday lives very well, 
but they generally do not have 
 the knowledge and skills to 
formulate adequate solutions,  
nor are they able to present 
conscious and well-founded  
ideas when it comes to the  
many complex technical  
issues of the project [4].

Therefore, the risk is that the participa-
tory process becomes merely a ‘sounding 
board’ for ‘dissatisfaction, complaints and 
demands [5], increasing the risk of hav-
ing to deal with a wide variety of unfeasible 
proposals which, rather than resolving the 
matter in hand, would end up complicating 
the issue even further. Moreover, the current 
municipal administration won the previous 
election also on a promise to implement a 
consistent energy reduction programme, 
as such the citizens already demonstrat-
ed they were in favour of this policy. Thus, 
embarking on a participatory process with 
such a broad mandate could lead people to 
believe that the administration was not so 
convinced about this policy after all.

The Mayor argues that she is doubtful of 
this outcome. She understands and shares 
the concerns of the councillors and of a part 
of the civil society, but at the same time she 
does not want to publicly discredit the Ex-

Section 3. Discussing all options  
with citizens
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6 “When it comes to the 
process, it’s essential that 
politicians communicate 
their intentions in a clear and 
timely manner.”

7 “Laws can help to 
guarantee a process, but, at 
times, they can also be an 
obstacle.” 

8 “the real problem was 
that we didn’t have enough 
money. We constantly had 
to take baby steps, which 
jeopardised the sustainability 
of the project.”; “the most 
important thing is the budget. 
You need to be certain 
that you have an adequate 
budget for the policies and 
priorities put forward by the 
administration.”

9 “the involvement of 
experts is essential to provide 
accurate information and 
respond to questions of a 
technical nature.”

a “the scientific and 
technical professions have 
an important responsibility, 
because the know-how and 
technologies they develop 
have an enormous impact 
on the environment, the 
economy and society.” 

ecutive member for the environment, who 
fully supported the electoral campaign and 
whose opinion she respects and values. At 
the same time, she also does not want to ag-
gravate the conflict with the environmental 
association, citizens’ committee and busi-
ness associations, which are in favour of 
opening the decision-making process in the 
initial planning stage. After several months 
of deadlock, the Executive member for the 
environment manages to convince the May-
or and to obtain the support of a part of the 
councillors. He calls a press conference [6], 
in which he publicly promises that the citi-
zens will be involved in the decision-mak-
ing process right from the initial evaluation 
stage of the project, including the debate on 
the opportunities of the works.

The declaration of the Executive mem-
ber for the environment increases the social 
legitimacy of the process because, despite 
the fears and reservations, even those op-
posed to opening the decision-making pro-
cess to the citizens would rather play a part 
in the project than be excluded. There are 
various reasons for this: gaining public con-
sensus, political visibility, the opportunity to 
acquire information and establish contacts 
within the administration. The representa-
tive of the environmental association asks 
to meet with the Executive member for the 
environment to ensure that the promise to 
the public is genuine. After the meeting, he 
publicly declares that he is not only satisfied 
with the farsightedness of the decision, but 
that he is also willing to contribute to the 
planning process himself. The citizens’ com-
mittee remains sceptical, but the petition-
ers call a temporary halt to the protest cam-
paign whilst awaiting further developments. 
The group of organic farmers and some of 
the local SMEs still have reservations, but 
finally agree to contribute. The owner of the 

chemical company declares they do not wish 
to be part of the process, while the internal 
trade union agrees to participate.

After the positive response of a number 
of local cultural and voluntary organisa-
tions, some councillors offer to support the 
initiative, on condition that the collabora-
tive process is not detrimental to the project 
objectives and that it is steered in accord-
ance with current local policy.

However, the institutional sustainability 
becomes more complicated. Besides the pre-
viously mentioned resistance from some of 
the councillors, the civil servants oversee-
ing the planning of the site and the tender 
for the construction of the wind farm raise 
several concerns about the involvement of 
inexperienced citizens. The two key issues 
of concern are the observance of the legal 
[7] and technical obligations and keeping 
within the available budget [8]. In fact, to 
guarantee the safety and correct function 
of the plants, the planning of a wind farm 
needs to comply with a wide variety of legal 
restrictions and technical standards. These 
restrictions involve numerous aspects, such 
as, for example, the design and planning of 
the access roads to the wind turbines and 
the minimum distance between the tur-
bines to comply with Health and Safety 
regulations, etc. To the layman, these ele-
ments may seem of secondary importance, 
but they are actually essential factors than 
can put considerable limitations on plan-
ning options. Also, some project variations 
that might be requested by the citizens, 
such as, for example, the installation of de-
vices to reduce noise. These devices often 
lead to a significant increase in the imple-
mentation costs, which could reduce the 
profitability of the wind farm, consequent-
ly jeopardising the economical sustainabil-
ity of the project.

Strategies for facilitating the institutional sustainability  
of the co-design process 
to facilitate the integration of the co-design process within the 
mechanisms of the democratic system, the group of technicians  
overseeing the tender and planning of the site could be involved  
during both the co-design and implementation process [9].
During the preparation stage, the technicians could anticipate and explain the legal 
and technical restrictions that must be respected to the person leading the co-design 
process. in this way, these restrictions can then be easily explained and shared with the 
participants at the start of the process. 
During the co-design stage, the technicians could take part in the meetings to answer 
questions and clarify any doubts raised by the citizens, allowing them to directly 
intervene in the discussion on the planning decisions [a].
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The question now is to decide how the col-
laborative decision-making process should 
be managed. This represents another turn-
ing point: they can entrust the management 
of the process to a group of professionals 
specialised in the facilitation of collabora-
tive processes and conflict mediation, or 
they can implement a purely political pro-
cess that is managed exclusively by munic-

ipal personnel. Entrusting the task to pro-
fessional facilitators would incur significant 
costs, which would vary depending on the 
process and the number of participants in-
volved. On the other hand, managing the 
matter internally would considerably in-
crease the workload for the municipal em-
ployees, councillors, executives and techni-
cal staff [b].

• if the public administration decides to manage 
 the process directly, go to section 5.
• if the management of the process is entrusted  
to public participation professionals, go to section 6.

b “each decision has  
its consequences: some  
are positive, some  
are negative.”

CO-DESIGN 
Section 3



– 10 –

1 “it’s important to 
communicate what the 
desired objective of the 
participatory model is to the 
citizens. if you don’t, you can 
jeopardise not only the trust 
in the institution but also the 
participatory process itself.”

2 “it’s difficult to put 
technical and social 
obligations together.”

3 “Politicians have to 
become good communicators 
and start using the  
media effectively”

The municipal administration starts with 
the choice of the site. To do this, a private 
company, specialised in the planning and 
installation of wind farms is tasked with 
elaborating a draft of the general project, 
which will be analysed and refined by a 
technical panel, composed of municipal 
officials and three external consultants (an 
engineer specialised in wind power tech-
nologies, a geologist and an urban plan-
ner). The citizens’ involvement process 
will be implemented at a later stage and 
will regard complementary project works, 
as well as a few secondary specifications of 
the wind farm that will be financed with 
the profits obtained from the energy pro-
duction activities. The objective of the citi-
zens’ participation process will be to refine, 
improve or revise the project, with the aim 
of improving the quality and integration of 
the wind farm within the territory. The rea-
sons for this decision are discussed during 
a Council meeting.

The Executive member for the environ-
ment poses two key reasons why the tech-
nical panel must be a pivotal part of the 
planning stage. First, from a technical per-
spective, the experts have the necessary 
knowledge to formulate feasible technical 
solutions and select the best project solu-
tions. Second, starting the citizen involve-
ment process from a well-defined project 
makes it easier to provide the public with all 
the necessary information. In this way, citi-
zens can help fine-tune the project and pres-
ent proposals that can have a positive impact 
on the territory and mitigate any possible 
negative repercussions of the same [1].

However, some councillors 
feel that the citizens should be 
immediately involved in the 
preliminary planning stage of  
the wind farm. This would enable 

them to discuss the potential 
opportunities of the project  
and also provide an opportunity  
to debate whether the wind  
farm should be built at all.  
The councillors raise two key 
points: i) allowing specialists 
to design the wind farm would 
undoubtedly make the project 
technically flawless, but it would 
probably not be very attentive 
to the social repercussions [2]; 
ii) citizens’ involvement would 
be perceived as unequal, as they 
would feel they are only able to 
contribute to a project that is 
almost completely decided.

The Mayor states she is doubtful of this out-
come. She fully understands the councillors’ 
concerns, but she also does not want to pub-
licly discredit the Executive member for the 
environment, who has been her ally during 
the electoral campaign, or aggravate the con-
flict with the environmental association and 
citizens’ committee who have expressed their 
discontent at a process that leaves them with 
only a marginal role. After several months of 
deadlock, the executive member for the en-
vironment manages to proceed with the es-
tablishment of a technical panel for the pre-
liminary planning stage. He then calls a press 
conference [3], in which he tells the citizens 
the reasons for this decision.

His declaration strengthens the insti-
tutional sustainability of the process. The 
technical panel starts work on the analysis 
of the two possible locations for the wind 
farm: the one on the hill where the old 
mine is located and the other in the flat ar-
ea, which was used for military training. To 
make the comparison, the technical panel 
involves renewable energy experts from the 
university and the regional research centre. 

Section 4. Limiting co-design from the 
start: a predefined project
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4 “often citizens are 
suspicious. they see 
conspiracy theories 
everywhere.”

5 “it doesn’t matter what the 
content is: inevitably, when a 
political party decides to start 
a process, the other party – 
the opposition – will try to 
stop them and vice versa.”

Reassured by the decision to involve a spe-
cialist panel, some of the councillors divert 
their attention to other matters on the lo-
cal agenda.

However, the question of the social legiti-
macy of the project appears to become increas-
ingly problematic. Various representatives 
from the environmental association, citizens’ 
committee, group of farmers and retail asso-
ciation (some of whom have been mobilising 
against the construction of the wind farm) 
are interviewed by the local papers and tele-
vision stations, which use the protests to in-
crease the salience of the issue at stake and, 
thus, increase their audience and sales. They 
all concur that the Mayor’s promise of citi-
zen involvement is a ploy to hide their true 

intention [4] of making decisions ‘behind 
closed doors’, without any transparency. 
Furthermore, the environmentalists reiter-
ate that the wind farm’s impact on the land-
scape would be devastating. Meanwhile, the 
members of the citizens’ committee declare 
that they are extremely concerned about the 
potential noise pollution that citizens would 
be forced to endure, for a negligible series 
of economic and environmental benefits. A 
number of minority councillors also ride the 
wave of protest [5], declaring that they ful-
ly share the concerns of the environmental 
association and the citizens’ committee, also 
suggesting that the Mayor and the Executive 
member for the environment have personal 
interests to defend.

Strategies for increasing the social legitimacy  
of the delayed co-design process 
A number of strategies could be implemented to improve  
the social legitimacy of the co-design process.
the technical panel could also involve a landscape architect (with 
experience in working with environmental organisations on a national 
scale), who would have the task of studying how the wind turbines can  
be integrated into the landscape as harmoniously as possible.
Furthermore, the technical panel could establish a listening and dialogue  
channel with the local community, to give maximum transparency to the  
planning activities. they could also organise a meeting with the representatives  
of the environmental association and the citizens’ committee to understand their 
concerns further and discuss any possible proposals. After each meeting, a detailed 
report of events could be published on the municipal website, allowing citizens  
to keep up-to-date with every step of the work process.

After a few months, the technical panel pre-
sents a wind farm project on the hill where 
the old mine is located. The proposed farm 
consists of ten wind turbines installed in a 
slight basin, surrounded by vegetation. Ac-
cording to the experts, this would decisively 
reduce the visual impact of the turbines on 
the landscape. At the same time, this would 
also make the wind farm financially sustain-
able: the overall realisation costs (wind tur-
bines, road works and transport links) would 
amount to approximately 12 million Euro, 
while the municipal annual income would 
be around 500.000 Euro.

The question now is to decide how the 
collaborative decision-making process 

should be managed. They can entrust the 
management of the process to a group of 
professionals specialised in the facilita-
tion of collaborative processes and con-
flict mediation, or they can implement a 
purely political process that is managed 
exclusively by municipal personnel. En-
trusting the task to public participation 
professionals would incur significant 
costs, which would vary depending on the 
process and the number of participants 
involved. On the other hand, managing 
the matter internally would considerably 
increase the workload for municipal em-
ployees, councillors, executives and tech-
nical staff.

• if the process will be managed and led directly  
by the municipality, go to section 7.
• if, however, the process will be managed by  
an independent, external body go to section 8.
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1 “Municipal officials often 
ignore the overall institutional 
sustainability of the policies, 
because they’re often focused 
on their own specific tasks.”

2 “Sometimes, there’s 
a discrepancy between 
politicians’ and civil servants’ 
expectations and wills.”

3 “Participation is difficult. 
People often presume that 
the decision has already been 
made and that they are just 
being manipulated.”

4 “Politicians’ commitment 
is of fundamental 
importance.”

5 “the administration 
must present the project 
to the citizens and provide 
information.”

6 “this form of participation 
is also appreciated by public 
staff, because it is seen as a 
potential opportunity.”

A few weeks after the press conference, the 
Executive member for the environment sets 
up an informal work group to define the key 
specifications and framework of the various 
stages of the co-design process. To achieve 
this, he involves a number of majority coun-
cillors; two young female officials from the 
energy sector, who are particularly interest-
ed in getting involved in the project, and a 
university researcher, specialised in co-de-
sign processes, who the officer met at a con-
ference. Due to the different opinions that 
emerge, the meetings go on for several weeks.

The Executive member for the environ-
ment and some of the councillors want to 
keep a rein on the co-design process. In this 
way, they will have more visibility, and it 
could also enable the administration to gain 
increasing political consensus. However, the 
two officials raise several concerns about 
this decision [1]. On the one hand, they 
believe that many citizens do not have the 
necessary knowledge to understand tech-
nical matters. On the other hand, they are 
worried they will be dragged into conflicts 
that could arise between politicians and the 
public during the planning stage [2]. The 
researcher warns them of the potential crit-
icism an exclusively political steered pro-
cess could raise, because it could be viewed 
as a way to manipulate the process to suit 
the positions of the mayor and the executive 
member for the environment [3].

Despite these views, the Mayor 
defends the strategy to maintain 
political control during both the 
definition and management stages, 
as she believes it is important to 
give the image of an administration 
that is capable of putting itself 
on the line and directly taking 
responsibility for its actions [4].

In the face of the firm position of the May-
or, the two officials declare that they are 
willing to contribute directly to the man-
agement of the process. They propose the 
drafting of a short, preliminary dossier 
which will help define a framework for the 
matters under debate. The document will 
describe what a wind farm is; how wind 
power technologies work and produce 
electricity; the type of wind turbines on the 
market and their costs; the characteristics 
of the two potential construction sites for 
the farm, and the efficiency and impact the 
wind farm will have in terms of noise pol-
lution, surface area, visibility, etc., depend-
ing on the chosen location [5]. Everyone 
agrees that this preliminary, informative 
stage is essential and that they will need to 
build a website specifically for the co-de-
sign process, where they can publish the in-
formative dossier and provide regular up-
dates on the project.

The decision to adopt a political-
ly steered management approach helps to 
strengthen the institutional sustainability 
of the process, because politicians will not 
feel they have been totally divested of their 
power to influence decisions and officials 
will still play a key role in the co-design 
process [6].

However, this decision could weaken the 
social legitimacy of the process, for the rea-
sons raised by the researcher. Without call-
ing the good faith of the political promoters 

Section 5. Civil servants running  
the process – logical, but risky
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7 “We invited 
representatives from  
all the political parties,  
so we could find a  
common ground.” 

8 “We consulted the 
citizens by organising public 
meetings, so we could  
find out what their 
expectations were.”

9 “it’s easy to work with 
someone who’s enthusiastic 
about a project, but if you 
don’t involve the opposition, 
you’ll always be up  
against conflict.”

a “in my experience, 
combining different 
approaches is  
more effective.”

of the initiative, or the neutrality or profes-
sionalism of the technicians, into question, 
the fear of a top-down decision or a con-
flict of interests that could drive politicians 
to manipulate public opinion is common 
in many democratic contexts. Any admin-
istration that promotes a co-design process 
must accept that it will have to deal with 
widespread scepticism and the publics’ fear 

of being manipulated. However, this does 
not mean that a politically steered, in-house 
management approach is necessarily wrong. 
Indeed, there might be several reasons for 
adopting such an approach, such as, for ex-
ample, the ones mentioned by the Mayor. In 
this case some corrective strategies should 
probably be put in place to strengthen the 
social legitimacy of the process.

Strategies for increasing the social legitimacy of a politically  
guided co-design process 
Firstly, the work group could also be composed of one or two  
minority councillors. this action will make it clear that the process  
aims at being politically unbiased and that it is open to the citizens’ 
contributions, including those who do not support the currently  
elected administration [7].
Secondly, the preliminary information provided to the public at the start of the 
process should not be solely published on the website, but also presented at public 
meetings in the various wards of the borough, to help increase the transparency of 
the process. As well as an opportunity to present the potential project options, these 
preliminary meetings would also help to underline that the plans are not definite and 
that they can be changed (even significantly) by the citizens that take part in the co-
design process. this also provides an opportunity to discuss and clarify any doubts, 
concerns and fears of the residents so that the technicians can address them during 
the design process [8].
Finally, the informative meetings could be organised in active collaboration with 
the regional groups and associations, including those that are more sceptical of the 
process, which in this case, for example, are the citizens’ committee, the environmental 
association, the retail association and the trade union of the chemical company.

The work group must now  
define the framework of the 
citizens’ involvement process.  
At this point, there are three  
viable approaches: the 
participatory, deliberative  
and hybrid models [9]. The 
confines of these approaches are 
not as clear-cut as their names,  
but, on the whole, they all  
cover different ideas about the 
objectives and procedures of  
the co-design process.

Participatory processes involve citizens in 
a less structured and prevalently voluntary 
manner: meetings open to all, forums with 
associations, collecting proposals, etc. They 
do not usually employ specific or structured 
techniques for recruiting participants, hold-
ing debates or planning. Therefore, even 
when roundtable events are organised, you 
tend to get a direct interaction between pol-
iticians, technicians and citizens.

Deliberative processes have a slight-
ly different objective: create opportuni-

ties for open, in-depth discussions with 
citizens who have differing or opposing 
opinions and interests, with the aim of 
presenting and debating the reason for 
certain decisions and devise constructive 
solutions [a]. These meetings are usual-
ly very structured because they require 
well-defined plans and sharing of unbiased 
information and different viewpoints on 
the matter under debate with the public. 
The process also involves small group dis-
cussions between citizens, experts, interest 
groups and the public authorities to find 
common ground on which to build con-
structive solutions. Deliberative processes 
may also employ participant recruitment 
methods that differ to the voluntary ap-
proach of the participatory model. This 
usually involves a targeted selection pro-
cess, as well as the involvement of profes-
sional facilitators, who are expert in the 
management of group dynamics, complex 
decision-making processes and alternative 
conflict resolution.

Finally, hybrid processes combine el-
ements from participatory and delibera-
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b “each situation requires 
a specific approach, even 
though it’s often difficult to 
work out the right one to 
choose.” 

c “the choice of the 
approach to adopt is usually 
a top-down decision made 
by the administration, but 
it could also be subject to 
discussion by the citizens 
involved.”

tive approaches, such as integrating or al-
ternating ‘open door’ participatory stag-
es with co-design groups involving small 
teams of citizens selected randomly, or by 
combining deliberative sessions with ref-
erendums, etc. Naturally, the hybrid pro-
cess aims to improve the qualities of each 

model and limit any potential weakness-
es [b].

At this stage, the Mayor, Executive mem-
ber for the environment, the researcher and 
the councillors, must decide whether to opt 
for a participatory, deliberative or hybrid 
model [c].

• if they choose the participatory model, go to section 9
• if they choose the deliberative model, go to section 36
• if they choose the hybrid model, go to section 37.
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1 “When dealing with 
these types of processes, 
it’s important to work with 
mediation specialists.”

2 “Often, the main problem 
is a lack of interest: people 
are not always interested in 
certain projects or situations.”

3 “To overcome some of 
the obstacles, we established 
a steering committee, 
which included players with 
different political leanings and 
opinions.” 

4 “Funding the project  
and the related activities 
is one of the fundamental 
issues.” 

Section 6. When the entire project is 
called into question 

A few weeks after the press conference, the 
Executive member for the environment de-
cides to call in a team of professionals, who 
managed a co-design process for a munic-
ipality in another region a few years before 
[1]. They organise a preliminary meeting 
with the facilitators, the Executive member 
for the environment, the Mayor and the 
municipal officials, who will be in charge 
of designing the wind farm.

The facilitators immediately raise some 
fundamental points about their work, 
underlining the primary measures that 
need to be taken with any inclusive de-
cision-making process. Firstly, they sug-
gest that the Executive member for the 
environment or the Mayor herself make a 
public declaration to the citizens, in which 
they clearly explain the boundaries of their 
decision-making powers. This will instant-
ly help to promote the maximum trans-
parency of the process, as well as gener-
ate public interest and engagement in the 
project [2]. Secondly, they also stress the 
importance of guiding the process through 
a ‘steering committee’, that does not sole-
ly represent the administration or public 
institutions involved in the energy saving 
plan, but a plural arena of representatives 
who are potentially interested in or affect-
ed by the public works (i.e. the trade asso-
ciations, trade union, citizens’ committee, 
environmental associations, regional pub-
lic bodies that deal with the environment, 
energy and landscape) [3]. Finally, with 
the assistance of municipal technicians, 
they recommend the drafting of a short, 
preliminary dossier that will enable all the 
interested parties to get an overview of the 
issues at hand. This document will provide 
a description of the potential sites, tech-
nological aspects and expected impacts 
of the farm, as well as a breakdown of the 
more controversial issues and different 

opinions on the project. The dossier will 
be based on a thorough analysis of all the 
available information sources and will also 
map any areas of potential conflict (facili-
tators commonly call this mapping process 
a ‘conflict assessment’).

The Mayor is reluctant to establish a 
steering committee, because she fears it 
will slow down the process and make it 
harder to make decisions on how to pro-
ceed, as she expects the various stakehold-
ers will push in different directions. Mean-
while, the Executive member for the en-
vironment is particularly concerned about 
the costs that his department will incur due 
to the external management of the process 
and immediately asks the facilitators to 
provide a budget for the management of 
the entire participatory process [4]. Natu-
rally, the facilitators explain that it will de-
pend on the approach adopted, but the cost 
will range from 30.000 to 60.0000 Euro, al-
so bearing in mind the support activities 
for the detailed planning stage.

Despite some initial opposition, 
the Mayor and the Executive 
member for the environment 
decide to entrust the project  
to the facilitators, following  
the three recommendations 
proposed during the meeting:  
i) the public promise of the Mayor 
and the Executive member  
for the environment;  
ii) the establishment of a steering 
committee composed of public 
and private representatives with  
different political leanings and 
skills;  
iii) the implementation of a 
preliminary conflict assessment 
stage to compile an informative  
dossier for the residents.
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5 “The steering committee 
distances itself from the 
public administration.” 

6 “if the committee 
members help the politicians 
during the process, it’s easier 
to keep a more open vision of 
the project.” 

7 “The project involved 
citizens, voluntary workers, 
regional organisations and the 
local authorities.”

How this decision will affect the 
social legitimacy of the process, 
as well as the institutional 
sustainability and its influence  
on the administration’s final 
decision, is uncertain.

There are two quite opposing views on so-
cial legitimacy. On one side, organised civ-
il society feels that any opinions that con-
flict with those of the administration can 
be better protected within a plural and bal-
anced steering committee [5]. On the oth-
er side, the management of the process by 
a specialist company does not necessarily 
quell public fears that the proposal to en-
gage citizens’ in the decision-making pro-
cess is not completely sincere. In fact, al-
though facilitators usually have a reputa-
tion of defending and follow a professional 
code of conduct, they are, in effect, em-
ployed by the administration. Therefore, in 
the eyes of the public, facilitators cannot 
be considered entirely neutral.

The administration’s public promise 
to the citizens and the establishment of 
a plural steering committee tends to in-
crease the institutional sustainability of 
the process. This is because, in a certain 
sense, these decisions ‘tie the hands’ of 
the administration in power, forcing them 
to stick to their original intentions and 
consider the varying points of view on 
the matter in hand. This approach helps 
to mitigate the resistance and opposition 
which can arise in an institutional setting, 
such as opposition from minority council-
lors, for example. [6] Furthermore, these 
choices favour the ability of the process to 
influence the final decision of the public 
administration, which will be conscious of 
the fact that they are being closely moni-
tored by both the citizens and the repre-
sentatives of the steering committee. How-
ever, a public promise can also pose a po-
tential risk to institutional sustainability. 
The realisation of a large-scale project like 
a wind farm can take several years, and it 
is possible that the context and situation 
can change significantly during this time. 
For example, national regulations could be 
passed that considerably reduce the prof-
itability of the farm or new construction 
restrictions could come into force. Even 
the materials used could increase in price, 
and so on. These changes, which are not 

easy to predict and cannot be controlled by 
the municipal administration, could make 
it harder to respect the promises made at 
the start of the process. In order to cre-
ate the steering committee, the team of 
facilitators, in collaboration with the Ex-
ecutive member for the environment and 
a number of officials, launches a prelimi-
nary inquiry on the potential public and 
private representatives to involve [7]. At 
the end of the enquiry, and after a series 
of interviews, the steering committee (al-
so presided over by the Executive member 
for the environment), is now composed of 
ten members, among whom three in fa-
vour and three against the construction of 
the wind farm. In detail, the members in-
clude a majority councillor in favour and a 
minority councillor who has reservations 
about the project; a representative from 
the environmental association that op-
posed the project; a representative from 
another environmental association who, 
on the contrary, strongly supports the pro-
ject; a representative of the citizens’ com-
mittee, who is worried about the impact of 
the farm for local residents; the chairman 
of a local association that promotes the re-
generation of disused land, who is neither 
against or strongly in favour; a spokesper-
son from the business associations; a rep-
resentative of the chemical company’s in-
ternal trade union; a spokesperson from 
the group of organic farmers, and a repre-
sentative from the retail association.

After the first committee meeting, the 
representative of the environmental asso-
ciation who was against the project leaves 
the steering committee, after an interview 
given by the Executive member for the 
environment, in which he seems to imply 
that the aim of the co-design process is 
to decide how and where the wind farm 
should be built and not a forum for also 
discussing whether it should be built it or 
not. The group of organic farmers and the 
retail association give fervent support to 
the environmental association by hand-
ing out flyers at the fruit and vegetable 
markets and shops in the historic cen-
tre. The Executive member for the envi-
ronment and Mayor quickly respond to 
the opposing association, publicly stating 
that many matters will be discussed dur-
ing the co-design process, including the 
possibility of rejecting the idea to build 
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8 “To manage conflicts  
you need to maintain  
an open dialogue with  
and between all  
the interested parties.”

9 “The committee  
has a crucial role in  
giving continuity  
to the initiative.”

the wind farm. Despite this, however, the 
environmental association sticks to its de-
cision to abstain itself from the steering 
committee. This move to sabotage the plan 

is also shared by the retail association, 
which now leaves the steering committee  
making it slightly biased in favour of the 
wind farm.

Strategies to give voice to opinions not represented  
by the steering committee 
Abandonment of the process by some of the committee members is a 
common occurrence in co-design processes. This is particularly so when 
the issue at stakes creates conflict and tension due to the differing views  
of the representatives.
An unbalanced steering committee tends to weaken the process in terms of social 
legitimacy and institutional sustainability. To limit the damage caused by this setback, 
it is possible to intervene by implementing a number of adaptive strategies.
Firstly, it is necessary to respond publicly and provide well-formulated reasons as to 
why the representatives have decided to abandon the process, inviting them to return 
and maintain dialogue, even on an external basis [8].
Secondly, throughout the co-design process, it is essential to ensure that any criticism, 
concerns and arguments raised by the representatives who have chosen to leave the 
committee are in any case taken into consideration and discussed by the steering 
committee. A number of approaches can be adopted to deal with this, for example: 
the facilitators can invite important experts that share the same opinion as the absent 
representative to participate in the process; they can ask the stakeholders to send 
written documents that explain and support their argument, which will be shared with 
the committee and the public; mention the arguments of opponent parties during 
specific auditions or facilitators’ intervention throughout the process.

The steering committee gets to work. The 
first order of the day is the identification 
and mapping of potential conflicts. Al-
though the work is being carried out by 
the facilitators, the steering committee 
plays a crucial role also at this stage, be-
cause its members have a more extensive 
overview of the context and arguments of 
the various actors [9].

In the end, the analysis phase throws 
light on the essential elements of some of 
the project options. In terms of the tech-
nological solutions, the turbines will con-
sist of 60 to 100-metre high steel towers 
with 20 to 60-metre long blades that will 
be built on solid foundations to withstand 
unexpected gales. The higher the towers, 
the better the turbines can take advan-
tage of the wind power. However, tall-
er wind turbines require stronger foun-
dations, which will not only increase the 
farm’s impact on the landscape but also 
the construction costs. 

Furthermore,  
the preliminary study underlines 
that the two sites identified  
for the farm would have  
differing degrees of impact  
on the residents and the 
environment.

Building the farm on the hill with the old 
mine would have a significant impact on 
the landscape because the turbines would 
also be visible from very far away. The plan 
would also require the construction of ac-
cess roads to the wind farm. These access 
roads would need to cross small and frag-
mented parcels of land held by different 
owners. Thus, the compulsory purchase of 
these lands and compensation of their own-
ers could be a lengthy process. An advan-
tage of this option consists in the fact that 
the noise generated by the turbines would 
not disturb local residents. 

Constructing the wind farm in the ar-
ea that was previously used for military 
training would require the clearing of any 
remaining military equipment – a matter 
that had already been the subject of oppo-
sition in the past. The works would also re-
quire the levelling of the land, due to the 
hollows left by the tracks of armed vehicles 
and tanks. In this case, however, it would 
not be necessary to create new access roads 
to the farm, as these have already been built 
by the military. However, the construction 
works could cause inconvenience to res-
idents, especially to the chemical compa-
ny, as the vehicles would be using the ordi-
nary roads, potentially causing traffic jams, 
noise and dust. The company would also 
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a “in these processes 
conflict is unavoidable.”

b “Facilitators act as a 
bridge between the citizens 
and the administration 
making the proposal.”

c “The project involved 
citizens, voluntary workers, 
regional organisations and the 
local authorities.”

d “it’s easy to work with 
someone who’s enthusiastic 
about a project, but if you 
don’t involve the opposition, 
you’ll always be up against 
conflict.”

be expected to temporarily give up an area 
of land that is currently used as a parking 
space for its employees. Furthermore, once 
operational, although the turbines have to 
be built at least 500 metres from residential 
areas, they would still be audible by nearby 
residents. An advantage of this option con-
sists in the fact that the visual impact on the 
landscape would be significantly reduced.

The conflict assessment reveals two 
principal areas of dispute [a].

The first regards the objective to tran-
sition from fossil fuels to renewable ener-
gy itself. In fact, many people sustain it is 
time to make bold advances in this direc-
tion, viewing it as a strategic move for the 
development of the local economy. Others 
believe that there are more pressing priori-
ties and that investing in renewable energy 
could have a boomerang-effect on local de-
velopment because the funds used for oth-
er policies would be diverted to the project. 
Similarly, the second dispute also raises two 
conflicting opinions. 

Both those who are most in favour 
of renewable energy development 
and those who are more sceptical 
are divided about which of the 
negative aspects of the project 
raise the most concern. 

Some believe that conserving the landscape 
and minimising environmental impact is a 
top priority, while others think the priori-
ty should be to mitigate the inconvenience 
to residents during the construction stage 
and when the wind farm is fully operational

The results of this preliminary inquiry 
are summarised in an ‘informative dossi-
er’ that will be distributed to the popula-
tion and made available for download on 
the website of the project. The staff of the fa-
cilitation company will write the document, 
making sure it can be clearly understood by 
all. The document will include the various 
viewpoints that emerged during the analy-
sis and conflict assessment stage [b].

Meanwhile, under the supervision and 
with the support of the steering committee, 
the facilitators establish the principal stages 
of the co-design process.

At this point, there are several available 
options. Generally speaking, three main 
models can be adopted: the participatory 
deliberative or hybrid model [c]. The 

confines of these approaches are not as 
clear-cut as their names, but, on the whole, 
they all cover different ideas about the ob-
jectives and procedures of the co-design 
process.

Participatory processes involve cit-
izens in a loosely structured and preva-
lently voluntary manner: meetings open 
to all, forums with associations, collect-
ing proposals, etc. They do not usually em-
ploy specific or structured techniques for 
recruiting participants, holding debates or 
planning. Therefore, even when roundta-
ble events are organised, you tend to get 
a direct interaction between politicians, 
technicians and citizens.

Deliberative processes have a slight-
ly different objective: create opportuni-
ties for open, in-depth discussions with 
citizens who have differing or opposing 
opinions and interests, with the aim of pre-
senting and debating the reason for certain 
decisions and devise constructive solutions 
[d]. These meetings are usually very struc-
tured because they require accurate plans 
and sharing of unbiased information and 
different viewpoints on the matter under 
debate with the public. The process also in-
volves small group discussions between cit-
izens, experts, interest groups and the pub-
lic authorities to find common ground on 
which to build constructive solutions. De-
liberative processes may also employ par-
ticipant recruitment methods that differ to 
the voluntary approach of the participatory 
model. This usually involves a targeted/ran-
domly selection process, as well as the in-
volvement of professional facilitators, who 
are expert in the management of group dy-
namics, complex decisional processes and 
alternative conflict resolution.

Finally, hybrid processes combine ele-
ments from participatory and deliberative 
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e “in my experience, 
combining different 
approaches is  
more effective.”

approaches, such as integrating or alter-
nating ‘open door participatory stages with 
co-design groups involving small teams of 
randomly selected citizens, or by combin-
ing deliberative sessions with referendums, 
etc. Naturally, the hybrid process aims to 

improve the qualities of each model and 
limit any potential weaknesses [e].

At this stage, the facilitators and the 
steering committee must decide whether 
to implement a participatory, deliberative 
or hybrid process.

• if they choose the participatory model, go to section 10.
• if they choose the deliberative model, go to section 11.
• if they choose the hybrid model, go to section 12
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1 “Keeping the project 
hidden from the public can 
cause conflict during the 
implementation stage.”

2 “The commitment of 
politicians is of fundamental 
importance.”

3 “it is fundamental to 
guarantee that citizens have 
access to all the information 
and knowledge they need.”

4 ”in this case,  
the municipal officials 
saw participation as an 
opportunity.”

Section 7. Maintaining the political 
leadership of the process 

A few weeks after the press conference, the 
Executive member for the environment sets 
up an informal work group to define the key 
specifications and the framework for the 
various stages of the co-design process. To 
achieve this, he involves a number of council-
lors, two young municipal officials from the 
energy sector, who are particularly interested 
in getting involved in the project, and a uni-
versity researcher expert in co-design pro-
cesses, who the officer met at a conference. 
Due to the differing opinions that emerge, 
the meetings go on for several weeks.

The Executive member for the 
environment and the supporting 
councillors want to keep a rein 
on the co-design process. In this 
way, they will have more visibility, 
and this could also enable the 
administration to gain increasing 
political consensus. 

The municipal officials do not raise any spe-
cific objections to this proposal because the 
principal elements of the project have al-
ready been defined, so there is no risk of un-
feasible proposals from inexperienced staff. 
However, the researcher criticises the idea to 
maintain the political reins of the process, 
especially as most of the project has already 
been decided [1]. In his opinion, the ad-
ministration will find itself having to manage 
a highly conflicting co-design process that it 
will not be able to handle on its own, because 
it is also partly the cause of the conflict.

Despite these views, the Mayor defends 
the strategy to maintain political control in 
both the definition stage and practical man-
agement process. She believes it is important 
to give the image of an administration that 
is capable of putting itself on the line and di-
rectly taking responsibility for its actions [2].

Concerned about the researcher’s warn-

ings, the two municipal officials propose 
the drafting of a short, preliminary dossier 
which will help citizens understand the pro-
ject and the reasons that led to its formula-
tion. The document will illustrate the speci-
fications of the wind farm, highlighting the 
details that have been perfected and changed 
after the meetings with the environmental 
associations and the citizens’ committee, 
and the listening sessions and proposals 
gathering stage. The document will also in-
clude the reasons why the technicians have 
made certain decisions and the overall ad-
vantages and disadvantages of the plan.

The researcher agrees with the munici-
pal officials and strongly advises them also 
to clearly explain which aspects of the farm 
will require public participation and the lev-
el of freedom citizens will have to propose 
ideas about the use of the profits from the 
wind farm once it is fully operational. Every-
one also agrees that they will need to create a 
website specifically for the co-design process, 
where the project dossier can be published 
and downloaded by the general public. [3].

The decision of the Executive member 
for the environment and the Mayor to es-
tablish a politically guided approach and 
management process undoubtedly increas-
es the institutional sustainability of the pro-
cess, because the councillors will not feel 
they have been completely divested of their 
power to influence decisions about the wind 
farm – even later down the line – also leav-
ing the municipal officials and technicians 
with room to manoeuvre when defining the 
finer details of the project [4].

However, this decision could weaken the 
social legitimacy of the process, for the rea-
sons raised by the researcher. Without calling 
the good faith of the political promoters of 
the initiative, or the neutrality or profession-
alism of the technicians, into question, the 
fear of a conflict of interests that could drive 
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5 “citizens are often 
afraid of being politically 
manipulated.”

6 “We invite representatives 
from all the political parties, 
so we can find a common 
ground.” 

7 “How do you combat 
public scepticism? By 
involving external experts.”

8 “The project involved 
citizens, voluntary workers, 
regional organisations and the 
local authorities.”

9 “it is easy to work with 
those that are enthusiastic 
about the project. However, 
when you do not involve 
those that are opposed to 
the project, the conflict risk is 
higher.”

a “in my experience, 
combining different 
approaches is  
more effective.”

politicians to manipulate public opinion is 
common in many democratic contexts [5]. 
However, this does not mean that opting for 
a strictly politically guided approach is neces-

sarily wrong, as there are often good reasons 
to do so. In fact, in these cases, a number of 
strategies can be adopted to help strengthen 
the social legitimacy of the process.

Strategies for increasing the social legitimacy  
of a politically guided co-design process 
Firstly, the work group could be composed of one or two minority 
councillors. This will make it clear that the process aims at being politically 
unbiased and that it is also open to the contributions of citizens who do not 
support the currently elected administration [6].
Secondly, the representatives who oppose the construction of the wind farm could 
invite well-known experts who share the same views to participate in the co-design 
stage of the project [7]. These experts would be required to analyse and evaluate  
the municipal project, point out any errors or weaknesses, discuss the project 
requirements and propose alternative solutions. 
This role could be carried out by both the experts in person at the meetings, through 
direct interaction with the public and by written notice to the planners that must be 
publicly disclosed.

The work group must now establish a frame-
work for the co-design process. At this point, 
there are usually three viable, approaches: the 
participatory, deliberative and hybrid models 
[8]. The confines of these approaches are not 
as clear-cut as their names, but, on the whole, 
they all cover different ideas about the objec-
tives and procedures of the co-design process.

Participatory processes involve citizens 
in a less structured and prevalently volun-
tary manner: meetings open to all, forums 
with associations, collecting proposals, etc. 
They do not usually employ specific or struc-
tured techniques for recruiting participants, 
holding debates or planning. Therefore, even 
when roundtable events are organised, you 
tend to get a direct interaction between poli-
ticians, technicians and citizens.

Deliberative processes have a slightly 
different objective: create opportunities for 
open, in-depth discussions with citizens who 
have differing or opposing opinions and in-
terests, with the aim of presenting and debat-
ing the reason for certain decisions and de-
vise constructive solutions [9]. These meet-
ings are usually very structured because they 
require accurate plans and sharing of unbi-
ased information and different viewpoints 

on the matter under debate with the public. 
The process also involves group discussions 
between citizens, experts, interest groups 
and the public authorities to find common 
ground on which to build constructive solu-
tions. Deliberative processes may also employ 
participant recruitment methods that differ 
to the voluntary approach of the participa-
tory model. This usually involves a targeted/
randomly selection process, as well as the in-
volvement of professional facilitators, who are 
expert in the management of group dynam-
ics, complex decision-making processes and 
alternative conflict resolution.

Finally, hybrid processes combine ele-
ments from participatory and deliberative 
approaches, such as integrating or alternat-
ing ‘open door’ participatory stages with 
co-design groups involving small teams of 
randomly selected citizens, or by combining 
deliberative sessions with referendums, etc. 
Naturally, the hybrid process ideally aims to 
improve the qualities of each model and limit 
any potential weaknesses [a].

At this point, the Executive member for 
the environment, the Mayor, the researcher 
and councillors can opt for a participatory, 
deliberative or hybrid process

• if they decide to opt for the participatory model,  
go to section 13.
• if they decide to opt for the deliberative model,  
go to section 38
• if they decide to opt for the hybrid model,  
go to section 39.
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1 “When dealing with 
these types of processes, 
it’s important to work with 
mediation specialists.”

2 “if you don’t involve the 
opposition in the committee, 
the project risks coming to a 
standstill.”

3 “establishing a quality 
control process can often take 
longer than expected.”

4 The project had already 
been done, but in any case 
the interest was there because 
there was still room to make 
decisions.”

Section 8. Managing conflict through 
external facilitators

A few weeks after the press conference, the 
executive member for the environment de-
cides to call in a team of professionals, who 
managed a co-design process for a munic-
ipality in another region a few years before 
[1]. They organise a preliminary meeting 
with the facilitators, the executive member 
for the environment, the Mayor and mu-
nicipal officials, who will be working on the 
wind farm project.

The facilitators underline that, despite 
the measures adopted in the preparatory 
phase of the preliminary project, initiating 
the co-design process after the plan has 
been defined, only allowing the public to 
intervene in more marginal aspects of the 
project, will make it harder to defuse the 
opposition to the works.

Therefore, they recommend two fun-
damental measures that should be imple-
mented before the co-design stage. Firstly, 
they propose the establishment of a ‘steer-
ing committee’, composed of the represent-
atives of the various groups that are against 
the construction of the wind farm and the 
citizens who will be subject to the most in-
conveniences and incur the most costs of 
the works [2] (i.e. the environmental asso-
ciation, the citizens’ committee, the group 
of farmers, the retail association and the 
residents who would be obliged to give up 
their land). 

Together with the technical team, 
the role of the steering committee 
will be to examine the previously 
defined technical specifications of 
the wind farm and work with the 
facilitators to establish the key 
stages of the co-design process 
that should be integrated into the 
preliminary project. Secondly, they 
suggest that the Executive member 
for the environment and the Mayor 

participate in public meetings in 
the various wards of the borough. 
Managed by the facilitators, these 
meetings will be held to ascertain 
which elements of the project the 
public will be able to influence in 
the co-design stage.

The Mayor raises a number of concerns 
about the idea of an overly biased steering 
committee that represents concrete or po-
tential opposition to the project. She is wor-
ried that this decision could increase tension 
between the administration and the factions 
opposed to the works which, in turn, could 
also spread discontent even among more 
neutral citizens. Furthermore, she fears that 
the information disclosed to the committee 
members could be used by the opposition to 
put the administration in a bad light. Mean-
while, the Executive member for the envi-
ronment is worried about the potential risk 
of planning delays [3], because he feels the 
steering committee may try to raise objec-
tions and pose resistance, also with the cov-
ert intention of stalling the entire process.

Despite their concerns, the Mayor and 
the Executive member for the environment 
decide to follow the advice of the facilita-
tors. This move can at least partially help to 
increase the social legitimacy of the co-de-
sign process. And even though the margins 
for correcting and integrating the project 
are somewhat limited, some opponents of 
the wind farm might still be interested in 
participating and contributing to the pro-
ject [4]. However, it is also possible that 
these measures will not help in influencing 
public acceptance of the co-design process. 
In fact, it is also plausible that some critics 
of the wind farm may refuse to take part 
in the steering committee for fear of being 
politically manipulated or damaging their 
reputation by taking part in a process for a 
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5 “conflict is physiological.”

6 “The fundamental 
question is how do you 
invite and ensure that 
the fundamental actors 
participate in the public 
meetings?”

7 “Some people have very 
radical views. Knowing how 
to be diplomatic in these 
situations is essential.”

8 “We managed to involve 
some of the people who 
opposed the plan because we 
kept the process open.”

project that has substantially already been 
decided. The sustainability and legitimacy 
of the process will partly depend on the fa-
cilitators’ mediation abilities and the trans-
parency of the administration throughout 
the process.

The administration publicly declares the 
establishment of a steering committee, and 
the facilitators start to contact the various 
people and groups who are against the con-
struction of the wind farm (i.e. the environ-
mental association, the citizens’ committee, 
the group of farmers, the retail association 
and a group of residents impacted by the 
land expropriation request). The environ-
mental association immediately refuses to 
join the committee, because it feels that the 
project proposed by the administration will 
have such a drastic environmental impact 
that it cannot be improved by merely mak-
ing a few corrections. The farmers also as-
sume the same position. The spokesperson 
of the citizens’ committee and the retail as-
sociation initially agree to join the steer-
ing committee. However, the choice of citi-
zens’ committee’s spokesperson is called in-
to question and strongly criticised by other 
citizens, who fear they are being manipulat-
ed by the municipality. Following an assem-
bly, which sees the participation of most of 
the committee members, to avoid dividing 
the group, the spokesperson decides to back 
down and declines the invitation to take 
part in the steering committee.

At this point, the only people willing to 
join the steering committee are three citi-
zens who would be expected to give up their 
land. Meanwhile, another group of land-

owners decide to take legal action against 
the municipality, sustaining that the expro-
priation of the land would be illegal [5]. 
The minority councillors jump on the wave 
of protest, stating that the co-design pro-
cess has failed before it has even begun, also 
insinuating that the Executive member for 
the environment has personal interests at 
heart, due to his long-standing friendship 
with the owner of a company that produces 
wind farms. The local newspapers and tele-
vision stations give a lot of attention to the 
matter in interviews and special reports. A 
number of majority councillors, who had 
approved but always had reservations about 
the project, ask the Executive member for 
the environment and the Mayor to clarify 
their position.

The Executive member for the environ-
ment makes a firm stand against these ac-
cusations: yes, a friend he has known since 
childhood is effectively now a successful en-
trepreneur in the wind farm sector. How-
ever, this has nothing to do with his envi-
ronmental battle to stop the use of fossil fu-
els; a battle that he has often been fighting 
alone for a very long time. His honesty has 
never been questioned in the past and any-
one who sustains the contrary, without any 
concrete evidence, will be sued for libel. On 
her part, the Mayor defends the Executive 
member and the strategy to transition to-
wards renewable energy sources. However, 
at the same time, she tries to alleviate the 
tension, stating that the project can still be 
changed, especially if the co-design process 
reveals that the impact of the farm is con-
sidered too damaging by the public.

Conflict management strategies to adopt when  
the co-design process is boycotted by collective  
actions and challenged by protests 
intense conflict can be challenging to resolve. However, these  
conflicts can be managed by implementing a number of adaptive 
strategies that can help prevent standstills and confrontation [6].
The administration can show it is open to evaluating the opponents’ requests by 
partially involving them in the co-design process for the issue in question [7].
For example, they could announce that, even though it could be financially 
detrimental to the project, as long as the farm is financially sustainable once it is  
fully operational, they would consider other potential sites for the farm,  
to mitigate the impact on the landscape and the quality of life of the residents.  
The same would also apply to the scale of the wind farm, which could also be 
discussed during the co-design stage.

With the help of the steering committee 
and the executive member for the environ-
ment, the facilitators organise a series of 

public meetings throughout the territory 
[8]. In this case, the Mayor and the execu-
tive member for the environment would be 
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9 “it’s important to do an 
analysis before you begin. We 
surveyed the citizens to get 
further information.” 

a “A universal citizen 
participation model does not 
currently exist. each situation 
is different.”

b “Deliberative democracy 
is a model that allows citizens 
to discuss and share ideas.”; 

c “in my opinion  
combining different 
approaches is  
more effective.” 

expected to attend the project presentation 
and co-design process meetings.

The facilitators draft a detailed dossier 
on the characteristics of the wind farm, ac-
cording to the designs of the technical task 
force. The technical team and the steering 
committee will draft the dossier together. 
The document will contain information 
gathered by the facilitators during a territo-
rial analysis aimed at identifying the differ-
ent opinions of external parties (especially 
those of the environmental association that 
did not want to join the steering commit-
tee), but also the views of those in favour of 
the farm [9]. The facilitation company will 
draft the informative document, taking care 
to ensure that it is written in a way that can 
be clearly understood by all.

Regarding the administration’s meet-
ings in the various wards and the successive 
co-design process, the facilitators propose 
three different public engagement models: 
the participatory, deliberative and hybrid 
model [a]. The confines of these approach-
es are not as clear-cut as their names but, 
on the whole, these models cover different 
ideas about the objectives and procedures 
of the co-design process.

Participatory processes involve citizens 
in a less structured and prevalently volun-
tary manner: meetings open to all, forums 
with associations, collecting proposals, etc. 
They do not usually employ specific or struc-
tured techniques for recruiting participants, 
holding debates or planning. Therefore, even 
when roundtable events are organised, you 
tend to get a direct interaction between pol-
iticians, technicians and citizens.

Deliberative processes have a slight-

ly different objective: create opportunities 
for open, in-depth discussions with citi-
zens who have differing or opposing opin-
ions and interests, with the aim of present-
ing and debating the reason for certain deci-
sions and devise constructive solutions [b]. 
These meetings are usually very structured 
because they require accurate planning and 
sharing of unbiased information and differ-
ent viewpoints on the matter under debate 
with the public. The process also involves 
small group discussions between citizens, 
experts, interest groups and public author-
ities to find common ground on which to 
build constructive solutions. Deliberative 
processes also employ participant recruit-
ment methods that differ to the spontaneous 
approach of the participatory model. This 
usually involves a targeted/randomly selec-
tion process, as well as the involvement of 
professional facilitators with experience in 
the management of group dynamics, com-
plex decision-making processes and alterna-
tive conflict resolution.

Finally, hybrid processes combine ele-
ments from participatory and deliberative 
approaches, such as integrating or alternat-
ing ‘open door’ participatory stages with 
co-design processes, involving small teams 
of randomly selected citizens, or by com-
bining deliberative sessions with referen-
dums, etc. Naturally, the hybrid process 
aims to improve the qualities of each mod-
el and limit any potential weaknesses [c].

At this stage, the facilitators, Executive 
member for the environment and steering 
committee can decide to proceed with the 
definition of a framework for a participa-
tory, deliberative or hybrid process.

• if they choose the participatory model, go to section 14.
• if they choose the deliberative model, go to section 15
• if they choose the hybrid model, go to section 16
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1 “The public administration 
does not have enough people 
who are trained to deal with 
these types of project.”

2 “We used a broad range 
of communication and 
engagement tools, from the 
internet to more traditional 
methods like assemblies.”

3 “The citizens were 
enthusiastic about the 
possibility of being involved 
and working in close contact 
with their local MPs.” 

4 “With these projects, we 
must always aim to involve 
all the administrators and 
politicians.”

5 “The needs of the citizens 
are many, and it’s difficult to 
translate them into feasible 
proposals.”

Section 9. Why consensus is important, 
but not enough

The Mayor, the Executive member for the 
environment and the municipal officials 
who have offered to work on the project 
proceed with the establishment of a frame-
work for the co-design process. The meet-
ing with the researcher has dissuaded them 
from opting for a deliberative model, also 
because the public administration does not 
have the internal resources or adequate-
ly trained staff to deal with these types of 
processes. [1]. As such, they decide to ex-
periment with a public engagement model 
that is not too structured, which will be im-
plemented in the following stages:

• The dossier, containing information 
on the currently available 
technologies, as well as the 
specifications and the impact of the 
two wind farm options (the one on 
the hill and the one in the old 
military base), and the various stages 
of the participatory process, will be 
distributed to all the residents and 
available to download on the website 
of the participatory project;

• The Executive member for the 
environment and the municipal 
officials will meet the citizens at 
‘open door’, public assemblies. 
During the meetings they will 
present the content of the dossier, 
discuss the two options for the wind 
farm, gather proposals and 
suggestions for any eventual change 
to the two suggested projects, and 
decide on how the profits from the 
wind farm will be used [2];

• In collaboration with the experts 
from the university and regional 
research centre, the municipal 
technicians will prepare two 
preliminary projects and propose 
two ideas for the allocation of the 
wind farm profits, which will also 

take into account the requests and 
suggestions that emerge during the 
public meetings;

• The two projects will be presented in 
a second round of public meetings.

The decision to adopt an open 
participatory process, where 
anyone can contribute, has a 
positive impact on the social 
legitimacy of the co-design 
process. 

Naturally, this also has a positive effect on 
the level of consensus towards the public 
institutions, because they have involved 
the citizens in the policy processes. The cit-
izens and organised bodies within the ter-
ritory feel and recognise that public assem-
blies and complete openness towards the 
residents provide a direct and transparent 
channel for expressing the requests of civ-
il society to the public administration [3].

However, it is difficult to establish 
if the participatory model favours 
the institutional sustainability of 
the co-design process. 

The government in office will most prob-
ably benefit from this direct engagement 
with the citizens. Nevertheless, there may 
be a tendency among some of the coun-
cillors to oppose the process, because the 
face-to-face interaction between the Ex-
ecutive member for the environment and 
the residents of the various wards will de-
prive other politicians of a primary role in 
the project [4]. Furthermore, the gathering 
of proposals from unqualified citizens will 
put some of the least flexible technicians on 
the defensive, because they will be forced to 
question their ideas on the basis of mostly 
uninformed suggestions that do not con-
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sider the technical restrictions and legal re-
quirements of the project [5]. For the same 
reason, with all probability, the ability of the 
public authority to adhere to the residents’ 

proposals in the final decision stage will be 
weak, which could limit the policy effective-
ness of the same co-design process within the 
overall decision-making process.

Strategies for increasing the institutional sustainability  
of the participatory model
Several measures can be introduced to increase the institutional 
sustainability of the co-design process. For example, to give room and 
visibility to the opinions and arguments of the various political parties 
represented in the council (both majority and minority parties), the 
informative dossier could include a specific section on the ‘pros’ and ‘cons’ that has 
been compiled by each political group. The other councillors could also be explicitly 
invited to take part in the public meetings.

After deciding on the framework of the 
co-design process, the administration must 
now decide how the participatory process 
will come to a close. They draw up two pos-
sibilities.

The first involves asking the participants 
at the assembly to make a final vote during 
the second round of meetings. The option 
that receives the most votes will be present-
ed to the Council as a project proposed by 
the Executive member for the environment 
with the full support of the Mayor.

The second possibility consists in ap-
pointing the staff of the Executive member 
for the environment to draft a final report 
that gives an overview of the character-
istics of the initial options and the pro-
posals that emerge from the two rounds 
of meetings. The same report will be dis-
cussed at a Council meeting, and the Ex-
ecutive member for the environment will 
then compile the suggestions made by the 
councillors. Finally, these suggestions will 

be presented to the Council as a prelimi-
nary project that will bear in mind all the 
issues raised throughout the entire process 
as much as possible.

The Executive member for the environ-
ment is more inclined towards the idea of a 
vote. In fact, he believes that this will enable 
them to reach a decision that will be diffi-
cult for the Council to overturn because the 
citizens have directly and unequivocally ex-
pressed their opinion.

Whereas the municipal officials lean 
more towards the second hypothesis: an 
accurate report of the proposals that have 
emerged during the citizen participation 
stage, but without a definitive verdict, would 
leave a margin of discretion for both the 
Council and the technicians, which could 
prove highly valuable during the detailed 
planning stage and realisation of the works.

Like many of the potential choices, this 
decision could lead to a variety of different 
scenarios.

• if the workgroup decides to conclude the second  
round of public meetings with a vote by the participants,  
go to section 17
• if, however, the workgroup decides to appoint its  
staff with the drafting of a final report that will be  
evaluated by the council, go to section 18.
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1 The involvement of 
a team of experts and 
managers from various 
backgrounds was a crucial 
part of the project.” 

2 “We used a broad range 
of communication and 
engagement tools, from the 
internet to more traditional 
methods like assemblies”

3 “The citizens were 
enthusiastic about the 
possibility of being involved 
and working in close contact 
with their local MPs.”

Section 10. Structuring a participatory 
process and its main dilemmas

With the help of the steering committee 
and the municipal technicians, the facili-
tators draw up the principal framework of 
the co-design process [1]. After a lengthy 
discussion on the feasibility and implica-
tions of the three participatory approach-
es applicable to the context in question, the 
steering committee decides to opt for the 
participatory model. There are some im-
portant reasons for this decision. When 
the previous administration was in office, 
various public executives and administra-
tors were involved in a judicial enquiry due 
to allegations of corruption, which caused 
widespread public dissatisfaction with 
the politicians and public administration. 
The Mayor’s election campaign was based 
on transparency and a change in the rela-
tionship between citizens and institutions. 
Therefore, the participatory model, which is 
relatively inexpensive and allows for spon-
taneous citizen’ engagement, seems to be 
more coherent with the promises made 
during the election campaign.

As such, the co-design process is divid-
ed into four relatively unstructured stages, 
which are open to the residents. The pro-
cess foresees the direct interaction between 
the public administration and the citizens:

• The dossier, containing information 
on the currently available 
technologies, as well as the 
specifications and the impact of the 
two wind farm options (the one on 
the hill and the one in the old 
military area) and the stages of the 
participatory process, will be 
distributed to all the residents and 
available to download on the 
participatory project’s website;

• The Executive member for the 
environment and the municipal 
officials will meet the citizens 
through ‘open door’ public 

assemblies [2]. During the meetings 
they will present the content of the 
dossier, discuss the two options for 
the wind farm, gather proposals and 
suggestions for any eventual change 
to the two suggested projects, and 
decide on how the profits from the 
wind farm will be used;

• The municipal technicians, together 
with the university experts and the 
Regional Centre for Research will 
prepare two preliminary projects and 
propose two ideas for the allocation 
of the wind farm profits, which will 
also take into account the requests 
and suggestions that emerge during 
the public meetings;

• The two projects will be presented in 
a second round of public meetings.

The decision to adopt an open participa-
tory process where anyone can contribute 
has a positive impact on the social legiti-
macy of the co-design process. Naturally, 
this also has a positive effect on the level 
of consensus towards public institutions, 
because they have involved the citizens in 
the participatory process. 

The citizens and organised bodies 
within the territory view this as 
a demonstration of complete 
openness towards the public, 
recognising the public assemblies 
as a direct and transparent  
channel for expressing  
the requests of civil society  
to the public administration [3].

However, it is difficult to establish to 
what extent the participatory model favours 
the institutional sustainability of the co-de-
sign process. The government in office will 
most probably benefit from this direct en-
gagement with the citizens. Nevertheless, 
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4 “With these projects, we 
must always aim to involve 
all the administrators and 
politicians.” 

5 “The needs of the citizens 
are many, and it’s difficult to 
translate them into feasible 
proposals.”

there may be a tendency among some of the 
councillors to oppose the process, because 
the face-to-face interaction between the Ex-
ecutive member for the environment and 
the residents of the various wards will de-
prive other politicians of a primary role in 
the project [4]. 

Furthermore, the gathering  
of proposals from unqualified 
citizens will put some of the least 
flexible technicians  
on the defensive,  

because they will be forced to 
question their ideas on the basis 
of mostly uninformed suggestions 
that do not consider the technical 
restrictions and legal requirements 
of the project [5]. 

For the same reason, with all probabili-
ty, the public authority’s ability to adhere to 
the residents’ proposals in the final decision 
stage will be weak, which could limit the ef-
fectiveness of the same co-design phase with-
in the decision-making process.

Strategies for increasing the institutional sustainability  
of the participatory model
Several measures can be introduced to increase the institutional 
sustainability of the co-design process.
For example, to give room and visibility to the opinions and arguments of 
the various political parties represented within the council (both majority 
and minority parties), the informative dossier could include a specific section on the 
‘pros’ and ‘cons’ that has been compiled by each political party. The other councillors 
could also be explicitly invited to take part in the public meetings.
Facilitators would chair the public meetings. in this way, they can not only coordinate 
the assembly but also, with the help of the technicians, use techniques to help reject 
any unfeasible proposals right from the outset.

After deciding on the framework of the 
co-design process, the administration 
must now decide how the participatory 
process will come to a close. They draw up 
two possibilities.

The first involves asking the participants 
at the assembly to make a final vote during 
the second round of meetings. The option 
that receives the most votes will be present-
ed to the Council as a project proposed by 
the Executive member for the environment 
with the full support of the Mayor. The sec-
ond possibility consists in appointing the 
staff of the Executive member for the en-
vironment to draft a final report that gives 
an overview of the characteristics of the in-
itial options and the proposals that emerge 
from the two rounds of meetings. The same 
report will be discussed at a Council meet-
ing, and the Executive member for the envi-
ronment will then compile the suggestions 
made by the councillors. Finally, these sug-
gestions will be presented to the Council as 
a preliminary project that will bear in mind 

all the issues raised throughout the entire 
process as much as possible.

Like many other choices, this decision 
could lead to a variety of different scenar-
ios. Usually, the natural conclusion of the 
participatory model is the citizens’ vote, 
but there may also be other reasons to sup-
port the adoption of the second option. In 
fact, the municipal officials might feel that 
drafting an accurate report of the propos-
als that have emerged during the public 
participation stage, but without a definite 
verdict, would leave a margin of discretion 
for both the Council and the technicians, 
which could prove highly valuable during 
the detailed planning stage and realisation 
of the works.

In this case, the Executive member for 
the environment is decisively in favour of 
a vote, as he believes that this will enable 
them to reach a decision that will be dif-
ficult for the Council to overturn, because 
the citizens have directly and unequivocally 
expressed their opinion.

• The workgroup endorses the decision of the executive  
member for the environment and decides to conclude  
the second round of public meetings with a vote.  
Go to section 19.
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Section 11. How to structure a deliberative 
process: pros and cons

With the help of the steering committee, 
the facilitators draw up the structure of the 
co-design process. After a lengthy discus-
sion on the feasibility, costs and implica-
tions of the three applicable models in the 
context in question, the committee decides 
to experiment the deliberative model. There 
are two main reasons for this decision. The 
first reason is that it is a new format which 
makes the test more stimulating. The sec-
ond reason is that, since the issue at stake is 
of a technical nature but also incorporates 
value-related elements, it lends itself par-
ticularly well to a highly structured partici-
pation that is focused on weighing up infor-
mation, arguments and counterarguments.

As such, the co-design process is estab-
lished in highly structured stages, reserved 
for a pre-elected group of citizens who have 
been chosen from a representative sample 
of the borough’s population. The discus-
sion will be held ‘behind closed doors’ and 
chaired and managed by the facilitators The 
objective of the process will be to produce 
a widely agreed project idea that has been 
chosen from one of the two proposals put 
forward by the steering committee or, alter-
natively, the proposal of a new one.

The process will be carried out in four 
main stages:

• The drafting of a dossier, containing 
information on the currently 
available technologies, as well as the 
specifications and the impact of the 
two wind farm options (the one on 
the hill and the one in the old 
military area) and the various stages 
of the deliberative process. This 
document will be distributed to all 
the residents and available to 
download on the participatory 
project’s website;

• A telephone survey carried out by a 
public opinion polling company to 
recruit 23 citizens, with the aim of 

creating an arena of residents with 
different socio-demographic 
characteristics. Preferably, the 
selected citizens will be unbiased in 
terms of opinions on the 
construction of the wind farm (i.e. 
those against all the options, those in 
favour of building the wind farm on 
the hill, those in favour of the old 
military site, those who are 
indifferent or do not have a fixed 
opinion);

• The selected citizens will be invited to 
a first round of meetings, organised 
and managed by the facilitators. 
During these meetings, they will 
discuss the information in the dossier 
and ask questions to the experts and 
technicians appointed by the steering 
committee, who will all have different 
expertise and viewpoints on the two 
ideas for the wind farm;

• With the support of the facilitators 
and the municipal technicians, the 23 
citizens will work ‘behind closed 
doors’ to elaborate a preliminary 
project for the farm and decide how 
the profits will be used once it is fully 
operational. The starting point will be 
the two options put forward by the 
administration, but the citizens will 
be free to deviate from these plans or 
even debate the eventual rejection of 
the project. The Mayor and Executive 
member for the environment pledge 
to defend the verdict of the 
deliberative process before  
the Council.

The social legitimacy of an 
extremely structured deliberative 
process that is mostly carried out 
behind closed doors is not very 
high, at least at this stage of the 
democratic system. 
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1 “it’s difficult for municipal 
officials to work outside  
the mould of their  
everyday roles.”

2 “A well-structured  
debate often leads to  
better solutions.” 

3 “throughout the process, 
citizens could obtain 
information on the website, 
via social media, or directly 
from the municipal offices.”

This is because citizens still tend to be sus-
picious of a recruitment process carried out 
by a municipal-appointed polling company 
and the closed confines of a small arena that 
excludes the other citizens. 

At the same time, the deliberative 
format favours the institutional 
sustainability of the process, 
because it allows the politicians 
and municipal officials to interact 
with a pre-determined  
group of citizens in a  
‘controlled’ environment [1]. 

Through structured hearings and work ses-
sions, where issues can be handled accord-
ing to a specific timetable, using techniques 
that foster constructive interaction between 
the participants. 

However, the effectiveness of the 
deliberative model, or rather the 
ability of the recommendations to 
influence the final decision of the 
political authorities, is doubtful. 

On one side, the in-depth analysis, discus-
sion and re-elaboration process that occurs 

within the deliberative process usually leads 
to the proposal of more structured, perti-
nent and reasoned recommendations, than 
those that occur in an unstructured partic-
ipatory process. Therefore, one can expect 
that a deliberative process produces more 
valid proposals that can resolve at least some 
of the issues on the table in a unanimous 
manner, and it is precisely for this reason 
that it is in the political authorities’ inter-
est to embrace and implement this approach 
[2]. At the same time, however, the works 
of the deliberative process are not open to 
anyone but reserved for a small group of 
pre-selected citizens. During the process, 
the citizens examine and discuss the infor-
mation with the other participants, which 
can sometimes lead to a complete change 
in their original viewpoints. As such, the 
end result of the process can often be un-
expected and completely incomprehensible 
to the citizens who did not take part. In the 
event of a significant discrepancy between 
the views of the participants and the other 
‘excluded’ citizens, the political authorities, 
which are extremely sensitive to the mood 
of public opinion, will probably be hesitant 
to approve and implement the proposals put 
forward during the deliberative process.

Strategies for increasing the social legitimacy  
of deliberative arenas [3].
A number of measures can be taken to increase the social legitimacy 
of a deliberative process and avoid that the sessions are carried out in a 
completely isolated environment, ‘out of view’ of society.
to prevent this, it is essential to establish a communication channel 
between the workgroup and the outside world.
one solution could be to give individual citizens or organised groups within civil 
society the opportunity to send written contributions to the deliberative arena while 
the work sessions are in course.
Another solution could be to write a report on each meeting, which includes the 
information and considerations that emerged during the deliberative arena and 
publish the results on the project’s website.
the third option could be to open a constant communication channel with the local 
press, so that they can provide adequate coverage of the deliberative process, which 
will support and reinforce the widespread disclosure of the results of the meetings.

• With the help of the facilitators, the group  
of citizens start working on the project.  
Go to section 20.
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1 “We used a broad range 
of communication and 
engagement tools, from the 
internet to more traditional 
methods like assemblies”

Section 12. The hybrid model:  
a promising Third Way?

With the help of the steering 
committee, the facilitators draw 
up a framework for the principal 
stages of the co-design project. 
After lengthy discussions on the 
feasibility, costs and implications 
of the three applicable models 
within the context in question, the 
committee decides to experiment 
the hybrid model, which aims to 
combine the stronger elements 
of the participatory model with 
the stronger elements of the 
deliberative model.

As such, the co-design process is divided 
into four main stages, using a combination 
of ‘open door’ meetings [1] with smaller 
assemblies of randomly selected citizens, 
spontaneous discussion sessions with only 
the minor intervention of the facilitators, 
and more structured discussion sessions:

• The dossier, containing information 
on the currently available 
technologies, as well as the 
specifications and the impact  
of the two wind farm options (the 
one on the hill and the one in the 
old military area), and the various 
stages of the co-design process, will 
be distributed to all the residents 
and available to download on the 
participatory project’s website;

• A round of public meetings 
throughout the territory, managed by 
the facilitators and attended by the 
Mayor and Executive member for the 
environment , where citizens will be 
invited to take part in ‘open door’ 
public assemblies and will be able to 
discuss the contents of the dossier 
and propose the general criteria that 
the participants must adhere to 
during the co-design process;

• The co-design stage of the farm and the 
ideas on how the profits will be used 
will be reserved for 23 pre-elected 
citizens, who will be selected through a 
telephone survey carried out by a public 
opinion polling company. The intention 
is to create an arena of residents with 
different socio-demographic 
characteristics that is preferably 
unbiased in terms of their opinion 
about the wind farm (i.e. those against 
all of the options, those in favour of 
building the wind farm on the hill, 
those in favour of the old military site, 
those with no fixed opinion);

• The selected citizens will take part in 
a series of ‘closed door’ sessions 
managed by the facilitators. During 
the meetings, they will discuss the 
information in the dossier and pose 
questions and doubts to the experts 
and technicians, who will all have 
different expertise and viewpoints 
on the two ideas for the farm, 
appointed by the steering 
committee. After which, with the 
support of the facilitators and 
technicians, they will put forward a 
series of widely agreed project 
recommendations. The starting 
point will be the two options 
proposed by the administration, but 
the citizens will be free to deviate 
from the same or even debate the 
eventual rejection of the project.

The Mayor and the Executive member for 
the environment decide that they will do 
all they can to defend the verdict of the 
process before the Council.

The social legitimacy of a hybrid process 
is facilitated by the participatory stage. The 
citizens and organisations within the terri-
tory view this as a demonstration of com-
plete openness towards the public, recog-
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2 “it’s difficult for municipal 
officials to work outside  
the mould of their  
everyday roles.”

3 “the stages of the 
process must all follow well-
defined criteria that must be 
respected to the very end.”

nising the public assemblies as a direct and 
transparent channel for expressing the re-
quests of civil society to the public admin-
istration. At the same time, the deliberative 
format of the successive stage favours the in-
stitutional sustainability of the process. This 
is because it allows the politicians and offi-
cials to interact with a selected group of citi-
zens, through structured hearings and work 
sessions, where issues can be handled ac-
cording to a specific timetable, using tech-
niques that foster constructive interaction 
between the participants [2]. 

The hybrid model should also 
favour the effectiveness of the 
process because of the ability  
of the recommendations to 
influence the public authority’s 
final decision. 

The reason for this is that well-structured 
and unanimously agreed recommenda-

tions, based on pondered and rational ar-
guments, like the ones that occur in more 
restricted arenas, should be more convinc-
ing than the ideas proposed in a purely par-
ticipatory approach. 

At the same time, the 
recommendations obtained 
through a combined model are 
not exclusively the result of a 
dialogical process with a small 
group of citizens but are founded 
on a broader engagement process 
that is open to all. Nevertheless, 
there is a risk of a substantial divide 
between the verdict of the initial 
participatory meeting stage and 
second deliberative stage. 

In fact, rather than integrating and com-
pleting each other, the two stages could 
end up proceeding along two parallel tracks 
causing disorientation and confusion [3].

Strategies for increasing the social legitimacy  
of hybrid engagement processes
A number of measures can be implemented to improve the integration  
of the participatory and deliberative stages: the drafting of a special report 
that describes the dynamics and outcome of the first stage, which will be 
passed on to the participants of the second stage; second stage participants 
must be reminded of the importance of respecting the criteria established  
during the first stage for the duration of the entire process; allow the citizens  
who took part in the initial participatory process to participate in some stages  
of the deliberative arena.

After establishing the co-design process, 
the steering committee must now decide 
how to close the process. The facilitators 
propose two possible alternatives. The first 
consists in asking the small group of citi-
zens that took part in the deliberative stage 
to put forward a series of alternative hy-
potheses: two potential options for the 
wind farm (either remodelling the admin-
istration’s current proposals or presenting 
new ones), and two possible uses for the 
profits, which are widely agreed upon by 
the group as a whole. Both the proposals 
for the wind farm and the use of the prof-
its will be subject to a citizens’ vote, and the 
most voted option will be presented to the 
Council, with the explicit support of the 
Executive member for the environment 
and the Mayor.

The second possibility consists in the 
drafting of a final report by the facilitators, 

under the supervision of the steering com-
mittee, which highlights the characteristics 
of the initial options, the project criteria that 
emerged during the participatory stage and 
the proposals put forward during the de-
liberative stage. As well as this, the report 
will outline the most widely accepted ide-
as and also those that were more controver-
sial or in the minority. The same report will 
be discussed at a Council meeting, and the 
executive member for the environment will 
then compile the suggestions made by the 
councillors. Finally, these suggestions will 
be presented to the Council as a prelimi-
nary project that will bear in mind all the 
issues raised throughout the entire process 
as much as possible.

In this case, the Executive member for 
the environment is more inclined towards 
the idea of a vote, as he believes that this 
will enable them to reach a decision that 
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will be difficult for the Council to overturn 
because the citizens have directly and un-
equivocally expressed their opinion. The 
municipal officials lean more towards the 
second hypothesis: an accurate report of the 
proposals that emerge during the citizens’ 
participation stage, but without a definitive 

verdict, would leave a margin of discretion 
for both the Council and the technicians, 
which could prove highly valuable during 
the detailed planning stage and realisation 
of the works

Like many other choices, this decision 
could lead to a variety of different scenarios.

• if the steering committee decides to conclude the hybrid  
process with a series of alternative project proposals, go to 
section 21
• if the steering committee decides to conclude the hybrid 
process by writing a report that takes into account all the 
issues that emerge during the process, which will then be 
evaluated by the council, go to section 22.
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1 “the public administration 
does not have enough people 
who are trained to deal with 
these types of project.”

2 “We used a broad range 
of communication and 
engagement tools, from the 
internet to more traditional 
methods like assemblies”

Section 13. The stages of the 
participatory model and its pitfalls

The Mayor, Executive member for the envi-
ronment and the municipal staff who have 
offered to work on the project proceed with 
the establishment of a framework for the 
co-design process. 

The meeting with the researcher 
has dissuaded them from opting 
for a deliberative model, also 
because the public administration 
does not have the internal 
resources or adequately trained 
personnel to deal with these types 
of processes. [1]. As such, they 
decide to experiment with  
a public engagement model  
that is not too structured,  
which will be implemented  
in the following stages:

• The dossier, containing information 
about the wind farm project on the 
hill with the old mine, the 
characteristics of the site, the 
technologies to be used and 
information on the impact of the 
same, will be distributed to all the 
residents and available to download 
on the website of the participatory 
project;

• The Executive member for the 
environment and the two municipal 
officials will meet the citizens at 
‘open door’, public assemblies [2]. 
During the meetings they will 
present the content of the dossier, 
clarify any questions or doubts, 
gather proposals on how the project 
can be improved, and decide how the 
profits from the wind farm will be 
used once it is fully operational;

• In collaboration with the experts 
from the university and the regional 
research centre, the municipal 

technicians will work on the 
revisions to the preliminary project, 
put forward various options for the 
integration or modification of the 
same, and define various options for 
the allocation of the profits, while 
taking into account the appeals and 
suggestions that emerge during the 
public meetings;

• The revised project options will be 
presented in a second round of 
public meetings.

The Mayor and the Executive member for 
the environment decide that they will do all 
they can to defend the verdict of the process 
before the Council.

The decision to launch an open 
participatory process only has  
a moderately positive impact  
on the social legitimacy of  
the co-design process. 

The citizens and organisations within the 
territory perceive and recognise that public 
assemblies and complete openness towards 
the residents provide a direct and transpar-
ent channel for expressing the requests of 
civil society to the public administration. 
However, they are also aware of the limit-
ed power they have to amend the prelimi-
nary project. 

Furthermore, it is  
difficult to establish if the  
participatory model favours  
the institutional sustainability  
of the co-design process.

The government in office will most prob-
ably benefit from this direct engagement 
with the citizens. Nevertheless, there may 
be a tendency among some of the coun-
cillors to oppose the process, because the 
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3 “With these projects, we 
must always aim to involve all 
the administrators  
and politicians.”

4 “the needs of the citizens 
are many, and it’s difficult  
to translate them into  
feasible proposals.”

face-to-face interaction between the Exec-
utive member for the environment and the 
residents of the various wards will deprive 
other politicians of a primary role in the 
project [3]. Furthermore, the gathering 
of proposals from unqualified citizens will 
put some of the least flexible technicians on 
the defensive, because they will be forced to 
question their ideas on the basis of mostly 

uninformed suggestions that do not con-
sider the technical restrictions and legal re-
quirements of the project [4]. For the same 
reason, with all probability, the public au-
thority’s ability to adhere to the residents’ 
proposals in the final decision stage will be 
weak, which could limit the effectiveness of 
the same co-design process within the deci-
sion-making process.

Strategies for increasing the institutional sustainability  
of the participatory mode
Several measures can be introduced to increase the  
institutional sustainability of the co-design process.
For example, to give room and visibility to the opinions and arguments of 
the various political parties represented in the council (both majority and 
minority parties), the informative dossier could include a specific section on the ‘pros’ 
and ‘cons’ that has been compiled by each political party. the other councillors could 
also be explicitly invited to take part in the public meetings.

After deciding on the framework 
of the co-design process, the 
administration must now decide 
how the participatory process will 
come to a close. They draw  
up two possibilities.

The first involves asking the participants at 
the assembly to make a final vote during 
the second round of meetings. The project 
amendments that receive the most votes 
will be incorporated into the original pro-
ject by the technicians and the revised ver-
sion will be presented to the Council.

The second possibility consists in ap-
pointing the staff of the Executive member 
for the environment to draft a final report 
that gives an overview of the characteris-
tics of the initial options and the revision 
proposals that emerge from the two rounds 
of meetings. The same report will be dis-
cussed at a Council meeting, and the Ex-
ecutive member for the environment will 

then compile the suggestions made by the 
councillors. Finally, these suggestions will 
be presented to the Council as a prelimi-
nary project that will include all the issues 
raised throughout the entire process as 
much as possible.

The Executive member for the environ-
ment is more inclined towards the idea of 
a vote. In fact, he believes that this will en-
able them to reach a decision that will be 
difficult for the Council to overturn because 
the citizens have directly and unequivocally 
expressed their opinion. The staff lean more 
towards the second hypothesis: an accurate 
report of the proposals that have emerged 
during the citizen participation stage, but 
without a definitive verdict, would leave a 
margin of discretion for both the Coun-
cil and the technicians, which could prove 
highly valuable during the detailed plan-
ning stage and realisation of the works.

Like many other choices, this decision 
could lead to a variety of different scenarios.

• if the workgroup decides to conclude the second round  
of public meetings with a vote by the participants, go to 
section 23.
• if, however, the workgroup decides to appoint its staff  
with the drafting of a final report that will be evaluated  
by the council, go to section 24.
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1 “We used a broad range 
of communication and 
engagement tools, from the 
internet to more traditional 
methods like assemblies”

With the help of the steering committee and 
municipal technicians, the facilitators draw 
up a framework for the principal stages of 
the co-design project. After lengthy discus-
sions on the feasibility, costs and implica-
tions of the three applicable models with-
in the context in question, the committee 
decides to opt for the participatory model. 

The main reason for this is that, 
due to the extremely restricted 
decisional margin which only 
allows citizens to make minor 
amendments to a project that has 
been almost completely defined, 
organising a long and costly 
deliberative process would be  
an excessive use of energy  
and resources.

As such, the co-design process is divided in-
to four main, relatively unstructured, stag-
es which are open to the residents and cen-
tred around the direct interaction between 
the public administration and the citizens:

• The dossier, containing information 
about the wind farm on the hill with 
the old mine, the characteristics of 
the site, the technologies that will be 
used and the impact of the same, will 
be distributed to all the residents and 
available to download on the 
participatory project’s website;

• The Executive member for the 
environment and the municipal 
officials will meet the citizens in 
‘open door’, public assemblies [1]. 
During the meetings they will 
present the content of the dossier, 
clarify any doubts about the project, 
gather proposals and suggestions for 
improvement to the plan and decide 
on how the profits from the wind 
farm will be used. In any case, the 

meetings will be structured 
according to very specific rules and 
managed by professional facilitators;

• In collaboration with the experts 
from the university and regional 
research centre, the municipal 
technicians will work on revising the 
preliminary project, while also trying 
to take into account the requests and 
suggestions that emerge during the 
public meetings, and provide a 
detailed report of the reasons for any 
eventual rejected proposal put 
forward by the participants;

• The new project will be presented in 
a second round of public meetings 
and the facilitators will collect any 
further suggestions for amendments 
to the plan.

The ability of this type of process 
to integrate with the traditional 
decision-making process will  
be relatively weak. 

The government in office will partially ben-
efit from this engagement with the resi-
dents, because citizens and organised bod-
ies within the territory will view this as a 
demonstration of complete openness to-
wards the public and recognise the public 
assemblies as a direct and transparent chan-
nel for expressing the requests of civil soci-
ety to the public administration.

Furthermore, as the proposals put for-
ward by the citizens are only minor adjust-
ments, they will probably not cause too 
many problems for the municipal techni-
cians, because the project’s adherence to 
the final decision on the publics’ propos-
als should tend to be quite high. Howev-
er, these positive effects will be counter-
balanced by citizens’ underlying dissatis-
faction at having only been able to make a 

Section 14. Risks of the participatory 
model and ways to reduce them
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2 “the citizens involved  
are often enthusiastic,  
but they also want their 
opinion to count.”

3 “in the case of our project, 
public participation attracted 
the more critical citizens, 
which overshadowed the more 
constructive contributions.”

minor contribution, without the possibility 
to make changes to the initial project [2].

After deciding on the framework of the 
co-design process, the administration must 
now decide how the participatory process 
will come to a close. The various members 
of the steering committee suggest organis-
ing a citizen referendum on the final pro-
ject, which will oblige the administration to 
respect the verdict. In fact, this final open-
ing to the public could help to increase the 
legitimacy of the participatory process, also 
because they are almost certain that most of 
the residents will accept a wind farm project 
that will generate profits than can be spent 
throughout the borough.

However, the facilitators feel there is a 
risk that a final referendum could mobilise 
citizens who are against the works, which 
could undermine the entire participatory 
process [3]. As such, they suggest drafting 
a final report that outlines the characteristics 
of the initial project and the amendments 
that emerged from the two rounds of public 
meetings. The same report will be discussed 
at a Council meeting, and the Executive 
member for the environment will then com-
pile the suggestions made by the councillors. 
Finally, these suggestions will be presented 
to the Council as a preliminary project that 
will include all the issues raised throughout 
the entire process as much as possible.

• the steering committee decides to conclude  
the second round of public meetings with a citizen  
referendum; go to section 25.
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Section 15. The stages of the deliberative 
model and its pitfalls

With the help of the steering committee, the 
facilitators draw up the principal framework 
of the co-design process. After a lengthy dis-
cussion on the feasibility, costs and implica-
tions of the three applicable models in the 
context in question, the committee decides 
to experiment the deliberative model. 

Although the decisional margin 
of the citizens is limited, the issue 
in hand is not only of a technical 
nature but also incorporates 
value-related elements. 
Consequently, the situation lends 
itself particularly well to a highly 
structured participatory approach 
that is focused on weighing up 
information, arguments and 
counterarguments.

As such, the co-design process is established 
in extremely structured stages, reserved for 
a randomly selected group of citizens who 
have been chosen from a representative 
sample of the borough’s population. The dis-
cussion will be held behind ‘closed doors’ 
and will be chaired and managed by the fa-
cilitators. The objective of the process will be 
to produce a widely agreed project proposal.

The process will be carried out in four 
main stages:

• The drafting of a dossier, containing 
information on the wind farm on the 
hill with the old mine, the 
characteristics of the site, the 
technologies they plan to use, and 
the impact of wind farm, will be 
distributed to all the residents and 
available to download on the 
participatory project’s website;

• A telephone survey carried out by a 
public opinion polling company to 
recruit 23 citizens, with the aim of 
creating an arena of residents with 

different socio-demographic 
characteristics. Preferably, the 
selected citizens will be unbiased in 
terms of opinions on the 
construction of the wind farm (i.e. 
those against, those in favour, 
indifferent or with no fixed opinion);

• The selected citizens will be invited 
to a round of meetings, organised 
and managed by the facilitators. 
During these meetings, they will 
discuss the information in the 
dossier, pose questions and doubts to 
the experts and technicians 
appointed by the steering committee, 
who will all have different expertise 
and viewpoints on the wind farm;

• With the help of the facilitators and 
the municipal technicians, the 23 
citizens will work behind ‘closed 
doors’ to elaborate integrations or 
partial changes to the preliminary 
project and put forward ideas on 
how the profits will be used once the 
wind farm is fully operational.

As the project will only be subject to minor 
amendments and there is no risk of any drastic 
changes, the Mayor and the Executive mem-
ber for the environment pledge to uphold the 
verdict of the process before the Council.

For the most part, the social 
legitimacy of an extremely 
structured deliberative process 
that is mostly carried out behind 
‘closed doors’ is not very high, 
at least at this stage of the 
democratic system. 

This is because citizens still tend to be sus-
picious of the recruitment process carried 
out by a municipal-appointed polling com-
pany and the closed confines of a small are-
na that excludes the other citizens.
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1 “During the entire 
process citizens could inform 
themselves through the 
project website, social media 
or by coming directly to 
speak with municipal officials”

2 “it’s difficult for municipal 
officials to work outside the 
mould of their everyday 
roles.”

3 “A well-structured 
debate often leads to better 
solutions.”

Strategies for increasing the social legitimacy  
of deliberative arenas 
A number of measures can be taken to increase the social legitimacy 
of a deliberative process and avoid that the sessions are carried out in a 
completely isolated environment, ‘out of view’ of society. to prevent this,  
it is essential to establish a communication channel between the workgroup 
and the outside world [1].
one solution could be to give individual citizens or organised groups within civil 
society the opportunity to send written contributions to the deliberative arena  
while the work sessions are in course.
one solution could be to give individual citizens or organised groups within civil 
society the opportunity to send written contributions to the deliberative arena  
while the work sessions are in course.
the third option could be to open a constant communication channel with the local 
press, so that it can provide adequate coverage of the deliberative process, which  
will help to support and reinforce the widespread disclosure of the results  
of the meetings.

At the same time, the deliberative format fa-
vours the institutional sustainability of the 
process, because it allows politicians and 
municipal officials to interact with a se-
lect group of citizens in a ‘controlled’ envi-
ronment [2], through structured hearings 
and work sessions, where issues can be han-
dled according to a specific timetable, using 
techniques that foster constructive interac-
tion between the participants

However, the effectiveness of the 
deliberative model, or rather the 
ability of the recommendations to 
influence the political authority’s 
final decision is doubtful. 

On one side, the in-depth analysis, discus-
sion and re-elaboration process that occurs 
within the deliberative process usually leads 

to the proposal of more structured, perti-
nent and reasoned recommendations, than 
those that occur in an unstructured partic-
ipatory process [3]. Therefore, one can ex-
pect that a deliberative process produces 
more well-founded and valid project inte-
grations. Thus, it is precisely for this reason 
that it is in the political authority’s interest 
to embrace and implement this approach. 
On the other side, through the acquisition 
of information and discussion with the oth-
er participants, the citizens involved in the 
process could call the initial project into 
question, raising issues that the administra-
tion or the technicians did not foresee in 
the initial plan. For this reason, the results 
of the process can be quite unexpected and 
go beyond the limited confines of the deci-
sional mandate, forcing the administration 
to make a complex decision.

• With the help of the facilitators, the team  
of citizens get to work.  
Go to section 26.
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1 “We used a broad range 
of communication and 
engagement tools, from the 
Internet to more traditional 
methods like assemblies.”

2 “It’s difficult for the 
municipal officials to work 
outside the mould of their 
everyday roles.”

Section 16. The stages of the hybrid 
model and its pitfalls

With the help of the steering committee, 
the facilitators draw up a framework for 
the principal stages of the co-design pro-
ject. After lengthy discussions on the feasi-
bility, costs and implications of the three ap-
plicable models within the context in ques-
tion, the committee decides to experiment 
the hybrid model, which aims to combine 
the stronger elements of the participatory 
model with the stronger elements of the de-
liberative model.

As such, the co-design process is divided 
into three main stages:

• The dossier, containing  
information about the wind farm 
project on the hill with the old 
mine, the characteristics of the site, 
the technologies used and  
its impact, as well as two ideas  
for the possible uses of the profits 
from the farm, will be distributed  
to all the residents and available  
to download on the website  
of the participatory project [1];

• A round of ‘open door’ public 
meetings throughout the territory, 
managed by the facilitators and 
attended by the municipal 
technicians and the Executive 
member for the environment, where 
citizens will be able to discuss the 
content of the dossier and put 
forward concrete proposals that will 
integrate or partially amend the 
project and the ideas for the use  
of the profits;

• The third stage will be reserved  
for 15 pre-selected citizens,  
who will be recruited through  
a telephone survey carried out by  
a public opinion polling company. 
The intention is to create an arena  
of residents with different socio-
demographic characteristics  

that is preferably unbiased in terms 
of their opinion about the wind 
farm (i.e. those against, those in 
favour, indifferent or uncertain). 
With the help of the facilitators and 
technicians, this restricted group of 
citizens will have the task of 
establishing a series of unanimously 
agreed selection criteria. Then, on 
the basis of the established criteria, 
they will select the suggested project 
integrations or revision proposals 
and the ideas for the use  
of the profits.

The social legitimacy  
of a hybrid process is facilitated 
by the  participatory stage. 

The citizens and organised bodies within 
the territory view this as a demonstration of 
the administration’s openness towards the 
public, recognising the public assemblies 
as a direct and transparent channel for ex-
pressing the requests of civil society to the 
public administration. 

At the same time,  
the deliberative format  
of the successive stage favours  
the institutional sustainability  
of the process. 

This is because it allows the politicians and 
executives to interact with a select group 
of citizens in a ‘controlled’ environment, 
where specific questions can be posed and 
handled according to a specific timetable, 
using techniques that foster constructive in-
teraction between the participants [2].

The hybrid model should  
also favour the effectiveness   
of the process because of the 
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ability of the recommendations  
to influence the public  
authority’s final decision. 

The reason for this is that well-structured 
and unanimously agreed recommenda-
tions, based on pondered and rational ar-
guments, like the ones that occur in more 
restricted arenas, should be more convinc-
ing than the ideas proposed in a purely 
participatory approach. At the same time, 
the recommendations obtained through 

a combined model are not exclusively the 
result of a dialogical process with a small 
group of citizens but are founded on a 
broader engagement process that is open 
to all. Nevertheless, there is a risk of a sub-
stantial divide between the verdict of the 
initial participatory meeting stage and the 
second deliberative stage. In fact, rather 
than integrating and completing each oth-
er, the two stages could end up proceeding 
along two parallel tracks causing disorien-
tation and confusion [3].

Strategies for facilitating the integration of the participatory  
and deliberative models in hybrid processes
A number of measures can be introduced to improve the integration of 
the participatory and deliberative stages of the process: the drafting of a 
special report that describes the dynamics and outcome of the first stage, 
which will be passed on to the participants of the second stage; reminding 
second stage participants of the importance of respecting the issues  
that emerged in the first stage throughout the entire process; allowing some  
of the citizens who took part in the initial participatory process to participate  
in some stages of the deliberative arena.

After establishing the co-design process, the 
steering committee must now decide how 
to close the proceedings. The facilitators 
propose two possible alternatives. The first 
consists in asking the small group of citi-
zens that take part in the deliberative stage 
to propose a new project that is based on 
the initial plan but enriched or amended 
with some of the suggestions put forward 
during the participatory stage, and a hy-
pothesis for the possible uses of the prof-
its from the wind farm. The revised project 
proposal will then be subject to a public ref-
erendum. If the project is approved, the Ex-
ecutive member for the environment will 
present it to the Council for a final debate. 
However, if it is rejected during the referen-
dum, the administration will go back to the 
original project.

The second possibility consists in the 
drafting of a final report by the facilitators, 
under the supervision of the steering com-
mittee, which highlights the essential char-
acteristics of the original project, the inte-
grations and corrections proposed during 
the participatory stage, the selection criteria 
of the proposals and the hypothesis for the 
new project devised during the deliberative 
stage, while also bearing in mind the ideas 
that were favourable, controversial or in the 
minority. Said report will be discussed at a 
Council meeting, and the Executive mem-

ber for the environment will then compile 
the suggestions made by the councillors. Fi-
nally, he will present to the Council a pre-
liminary project that will consider all the is-
sues raised throughout the entire process as 
much as possible.

The Executive member for the environ-
ment is more inclined towards the idea of the 
project being defined in a deliberative are-
na, followed by a final public referendum. In 
fact, he believes that this will enable them to 
reach a decision that will be difficult for the 
Council to overturn because the citizens have 
directly and unequivocally expressed their 
opinion. The municipal officials and various 
majority councillors lean more towards the 
second hypothesis. In the municipal officials’ 
opinion, an accurate report of the propos-
als that emerged during the citizens’ stage, 
but without a definitive verdict, would leave 
a margin of discretion for both the Council 
and the technicians, which could prove high-
ly valuable during the detailed planning stage 
and realisation of the works. Meanwhile, the 
councillors believe that voting for the project 
in a referendum could undermine the entire 
co-design process, causing a frustrating sit-
uation that would almost certainly result in 
a loss of citizens’ trust in and support to the 
municipal the administration. Like many 
other choices, this decision could lead to a 
variety of different scenarios.

a “the stages of the process  
must all follow well-defined 
criteria that must be respected 
to the very end.”
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• If the steering committee decides to end the hybrid  
process with a referendum on the project that was  
redesigned during the deliberative stage,  
go to section 27.
• If the steering committee decides to end the hybrid 
process with a report that takes into consideration  
the issues that emerged, which will be evaluated  
by the council, go to section 28.
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1 “to inform the citizens 
correctly, you have to start 
from the most frequented 
meeting places.”

2 “to avoid 
instrumentalisation,  
the information must be  
clear and impartial.”

Section 17. The final decision  
goes to vote

With the help of the experts from the uni-
versity and regional research centre, the 
municipal officials draw up an extremely 
accurate and detailed informative dossier. 
The Mayor and the Executive member for 
the environment discuss the content of the 
document with a team of minority coun-
cillors, and they make a number of amend-
ments and integrations. The dossier con-
tains technical information about the two 
wind farm options; a section specifically 
dedicated to the comments and arguments 
of the councillors from the different politi-
cal parties represented in the Council, and 
a section that describes the various stages 
of the participatory process. The dossier is 
published on the project’s website, printed 
in a thousand copies and sent to the public 
institutions of the various wards, to ensure 
distribution in public places with a high 
footfall (e.g. schools, gyms, supermarkets, 
hospitals and doctors surgeries). The doc-
ument is also sent to the various associa-
tions and public and private meeting cen-
tres throughout the territory [1].

A few days after the distribution of the 
informative dossier, the citizens’ committee 
that petitioned against the wind farm ac-
cuses the administration of drafting a doc-
ument that appears to be partially biased 
towards the idea of building the wind farm 
on the hill. In the committee’s opinion, this 
option would have a higher impact than the 
project proposed for the ex-military site. 
The representatives of the committee un-
derline that the Executive member for the 
environment has informally expressed his 
preference for this site and that the dossi-
er is clearly influenced by this viewpoint, 
demonstrating the administration’s inten-
tion to manipulate the citizens by steering 
them to choose the desired option [2]. The 

spokesperson for the group of farmers ap-
pears in a special report, broadcast by a lo-
cal television station, in which he appeals to 
the public to call a halt to the process, be-
cause in their view the informative dossier 
contains various inaccuracies and is slightly 
biased in favour of building the wind farm. 
The retail association also starts a petition 
against the wind farm and, in few weeks, 
they manage to gather a few thousand sig-
natures. Meanwhile, in an interview with a 
local television station, the trade union and 
executives of the chemical company sustain 
that wind farms have been built in various 
other prominent locations and this had not 
caused a significant reduction in tourism. 
In fact, it actually gave a positive image of 
an environmentally sustainable region. Fur-
thermore, the administration is accused of 
having drafted a document that is unbal-
anced in terms of attention paid to the con-
servation of the landscape and to the opin-
ions of those against the wind farm.

Even when a dossier presents various op-
tions, the fact that the document has been 
drafted by the administration proposing the 
project tends to reduce the social legitima-
cy of the process, especially in the eyes of 
more active and militant citizens, who al-
ready have a formed opinion on the issue. 

While it is legitimate  
for the administration  
or some of its prominent  
members to have a preference 
towards one of the projects,  
it is equally legitimate that  
citizens might believe  
that an informative dossier  
drafted by the administration 
proposing the plan may  
not be entirely unbiased.
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3 “citizens have more 
trust when the informative 
campaign is transparent and 
involves the citizens  
and associations.”

4 citizens often have very 
different motivations for 
taking part.”

5 “Frequently, citizens  
have no idea that many  
of the proposals are 
completely unfeasible.”

Strategies for increasing the social legitimacy of an informative  
dossier for a public policy that has been drafted  
by the administration
one way to increase the social legitimacy of a dossier that has been 
directly drafted by the administration proposing the public policy is to 
involve the various interested parties in the drafting of the document, 
providing them with a dedicated space to adequately express their positions  
and arguments [3].

Despite the protests of the citizens’ commit-
tee and the threat of boycotts at the public 
meetings, the participatory stage begins. 
These meetings are structured into ten pub-
lic assemblies that will be held in two stages. 
The first five meetings will have the objective 
of presenting the two project options, an-
swering to the citizens’ questions and gath-
ering the various observations and counter-
proposals. The other five meetings will have 
the aim of reaching a final decision.

Approximately one-hundred residents at-
tend each session during the first round of 
meetings, and each session lasts for about two 
hours. After a brief presentation of the funda-
mental characteristics of the two project ide-
as by the technicians, the meeting continues 
with interventions from the citizens. The de-
bate that follows is heated and emotionally 
charged. For the most part, the participants 
are representatives of the environmental as-
sociation, the group of farmers, the retail as-
sociation and the citizens’ committee that are 
against the project, who have used the oppor-
tunity to mobilise their sympathisers. How-
ever, these interventions provide a detailed 
picture of the citizens’ concerns about the 
negative impact of the works. The environ-
mentalists are particularly concerned about 
the harm to the landscape; the farmers and 
retailers are worried about a possible decline 
in tourism, while the members of the citizens’ 
committee are worried about the disturbance 
that the construction works and noise pollu-
tion from the turbines will cause the residents 
[4]. Meanwhile, the citizens explicitly in fa-
vour of the wind farm are a minority group, 
and their opinions are often met with oppo-
sition from the other participants.

At the end of each meeting, participants 
can fill in a form with their opinions, pro-
posals and suggestions and post them in a 
box provided by the municipal officials. The 
administration promises it will take note of 
the proposals and evaluate the technical 
feasibility and repercussions in terms of 
impact and costs.

The municipal technicians receive citi-
zens’ proposals and start to classify them 
according to their technical, legal and eco-
nomic feasibility. However, most of the pro-
posals are rejected. This is because some of 
the ideas are unfeasible due to the nature of 
the technologies that are currently available; 
others do not comply with the European, 
national or regional regulations, or are too 
expensive compared to the predicted prof-
itability of the farm [5]. After close exam-
ination by the municipal technicians, only 
three of the proposed ideas can effectively 
be taken into consideration.

The first idea explicitly regards the loca-
tion of the wind farm on the hill. One res-
ident suggests placing the turbines on the 
side of the hill that is least visible to the ur-
ban centre and planting very leafy trees to 
reduce and minimise the view of the wind 
farm from below. The second idea regards 
the type of turbine blades to use. A farm-
er proposes the use of an innovative ser-
rated blade that helps reduce noise when 
the turbines are in function. The third idea 
regards the use of the profits. One citizen 
proposes that the revenue is used by the 
municipality to fund an incentive scheme 
for energy efficiency refurbishment of res-
idents’ houses.

It is perfectly normal for citizens to 
make suggestions that do not consider the 
technical, legal and economic restrictions. 
Therefore it is natural that the municipal of-
ficials’ evaluation ends with the rejection of 
many citizens’ proposals put forward dur-
ing the process. 

However, if this translates  
into a drastic thinning down  
of the ideas, the selection process 
carried out by the technicians  
can contribute to weakening  
the social legitimacy of the  
co-design process, because  
the participants’ expectations  
are not met.
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6 “Before elections,  
conflict is the order  
of the day.”

Strategies for increasing the social legitimacy of the evaluation stage  
of the residents’ proposals
to increase the social legitimacy of the evaluation stage carried out by 
the technicians, which must also be guided by the criteria of economic 
sustainability, technical feasibility and compliance with the laws in force, 
a number of measures can be introduced to guarantee the maximum 
transparency of the technical evaluation process and promote a thorough 
understanding of the motives and procedures.
to assist this process, the team of technicians carrying out the evaluation could  
also be flanked by reputable representatives from the associations and committees 
that are against the farm. the results of each session could also be summarised  
in an information bulletin and published on the website, making it readily available  
to the interested parties.

The second round of participatory meetings 
opens with a political conflict. The partici-
patory process is taking place just before the 
pre-election period that will see a change in 
the political structure of the regional gov-
ernment. Two candidates for the Regional 
Council, who have their electoral constit-
uency in the area to which the municipal-
ity belongs, focus on the wind farm project 
in the electoral campaign. One candidate, 
who belongs to the same party as the Ex-
ecutive member for the environment, sus-
tains that the project is extremely impor-
tant, and that the Region should commit 
to supporting and promoting the initiative. 
Conversely, one candidate from the oppo-
sition sustains that the project has created a 
wind farm lobby that is attempting to push 
the plan forward for financial gain.

In his opinion, the Region should clamp 
down harshly on this type of speculation. 
To push their campaigns forward, both pol-
iticians give numerous interviews to the lo-

cal press and implement an intensive leaf-
leting campaign throughout the borough, 
also leading to public, verbal confrontations 
between the respective supporters [6].

It is not uncommon that the schedule of 
a co-design process clashes with the time-
table of a traditional, political-administra-
tive procedure, such as an election deadline, 
the substitution of an officer due to an inter-
nal conflict within the majority party, legal 
investigations and proceedings, etc. When 
this occurs, the social legitimacy, institu-
tional sustainability and effectiveness of the 
co-design process can be put at risk, because 
the administration is forced to slow down 
the pre-established process, causing incon-
venience and discontent among the partici-
pants. Furthermore, during these times, pol-
iticians’ and municipal officials’ attention 
may often be focused on other tasks and a 
change in the schedule can weaken the abil-
ity of the process to effectively influence the 
final decisions of public institutions.

Strategies for when the schedule of a co-design process clashes 
 with the timetable of traditional political-administrative processes
As previously proposed, one way to prevent political dynamics from 
interfering with the co-design process consists in inviting other political 
representatives with different opinions to take part in the workgroup 
managing the process.
Another measure, which can often be helpful in the case of electoral campaigns, is 
to postpone the public meeting schedule to avoid holding the assemblies during the 
more heated periods a few weeks before the vote.

The second round of meetings is carried 
out over a longer timescale than initial-
ly planned. The assemblies are extremely 
heated and often see the Mayor, the Exec-
utive member for the environment and the 
municipal technicians engage in open con-
flict with some of the participants. The final 
vote, which is supposed to close the sessions 
throughout the borough, is boycotted during 

two of the meetings by some of the members 
of the citizens’ committee and the group of 
farmers, who have been against both propos-
als for the wind farm throughout the entire 
process. Nevertheless, the process ends with 
approximately 600 votes. There is a clear ma-
jority in favour of the wind farm project on 
the hill and the integration of a number of 
interventions to mitigate the wind farm’s im-
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pact on the landscape, which are put forward 
in a proposal by one of the residents’.

The Executive member for the environ-
ment presents the voted preliminary pro-
ject to the Council for final approval. At this 
point, the participatory stage of the project 
ends, and the political-administrative pro-
cess continues on its usual course.

The policy effectiveness of the co-design 
process, or more precisely its ability to in-
fluence the choices of the administration, 
will become apparent over a variable times-
cale. The extent to which the final decision 
of the administration will take into consid-
eration the results of the co-design process 
is partly determined by the characteristics 

of the chosen approach, the corrective in-
struments used, the adaptive strategies 
adopted by the managers of the process, 
but also, in part, by the contingent dynam-
ics and political events, which are impossi-
ble to influence, except for in a purely mar-
ginal manner. The co-design process can be 
concluded in two different ways: the munic-
ipality can define a final project that adheres 
to the preliminary plan voted by the citi-
zens or it can make substantial changes to 
the final project. In the case of the latter, the 
workgroup can partially remedy the loss of 
social legitimacy by publicly declaring the 
reasons that have led it to reject some of the 
results of the co-design process.

This story ends here. Read the moral below  
(or go back and try different choices!)
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
on one hand, broad-range citizens’ involvement in the assessment of whether to build 
the wind farm or not, the definition of the location and site specifications, laid an initial 
foundation of trust in the process, even among the opposition. on the other hand, the 
management of the project by the administration fuelled scepticism and fears that the 
politicians might attempt to manipulate the opinions of the citizens during the process.
the participatory model, which lacks a specific structure and tends to be based on 
spontaneous dynamics between citizens, was not without complications. this was 
due to several factors: the boycott by those who feared political manipulation; the 
difficulty in finding a connection between the citizens’ proposals and the technical and 
bureaucratic constraints, posed by the various laws and regulations, and the absence of 
representatives for some of the relevant view points in the participatory arenas.
the final vote provided the administration with a clear overview of the citizens’ 
opinion on the integrations and changes to the project, but it did not shed light on the 
underlying reasons for their decision, limiting the administration’s understanding of 
local needs and issues, particularly within the higher-level political institutions.
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1 “to inform the citizens 
correctly, you have to start 
from the most frequented 
meeting places.” 

2 “to avoid 
instrumentalisation, the 
information must be clear and 
impartial.”

3 “citizens have more 
trust in the process when 
the informative campaign is 
transparent and involves the 
citizens and associations.”

Section 18. Letting the promoter decide 
does not deprive people of power

With the help of the experts from the uni-
versity and regional research centre, the 
municipal officials draw up an extremely 
accurate and detailed informative dossier. 
The Mayor and the Executive member for 
the environment discuss the content of the 
document with a team of minority council-
lors, and they make a number of amend-
ments and integrations. The dossier contains 
technical information about the two wind 
farm options, a section specifically dedicat-
ed to the comments and arguments of the 
councillors from the different political par-
ties, and a section that describes the vari-
ous stages of the participatory process. The 
dossier is published on the project’s website, 
printed in a thousand copies and sent to the 
public institutions of the various wards, to 
ensure distribution in public places with a 
high footfall (i.e. schools, gyms, supermar-
kets, hospitals and doctors surgeries). The 
document is also sent to the various associ-
ations and public and private meeting cen-
tres throughout the territory [1].

A few days after the distribution 
of the informative dossier, the 
citizens’ committee that petitioned 
against the wind farm, accuses  
the administration of drafting  
a document that appears 
 to be partially biased towards  
the idea of building the wind  
farm on the hill [2]. 

In the committee’s opinion, this option would 
have more impact than the project proposed 

for the ex-military site. The environmental 
association also underlines that the Execu-
tive member for the environment has infor-
mally expressed his preference for this site 
and that the dossier is clearly influenced by 
this viewpoint, demonstrating the adminis-
tration’s intention to manipulate the citizens 
by steering them to choose the desired op-
tion. In a special report broadcast on local 
television, the spokesperson from the group 
of farmers asks the municipality to call a halt 
to the process because they feel that the in-
formative dossier is inaccurate and one-sid-
ed. The spokesperson of the chemical com-
pany maintains a substantially favourable 
stance towards the idea of building a wind 
farm because it can help reduce energy pro-
duction costs. In an interview that appears 
in a local newspaper, he declares he feels that 
the dossier is skewed in favour of the voices 
against the farm, a symptom of the U-turn 
the administration decided to make due to 
pressure from opponents of the project.

Even when a dossier presents various 
options, the fact the document has been 
drafted by the administration proposing 
the project tends to reduce the social legiti-
macy of the process, especially in the eyes of 
more active and militant citizens who al-
ready have a formed opinion on the issue. 
While it is legitimate for the administration 
or some of its prominent members to have 
a preference towards one of the projects, it 
is equally legitimate that the citizens might 
believe that an informative dossier drafted 
by the administration proposing the plan 
may not be entirely unbiased.

Strategies for increasing the social legitimacy of an informative dossier that has 
been drafted by the administration proposing the public policy
A way to increase social legitimacy of a dossier that has been directly drafted by the 
administration proposing the public policy is to involve the key players interested in 
the wind farm, including those who are strongly against the same, providing them with 
a dedicated space to adequately express their opinions and arguments [3].
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4 “citizens often have very 
different motivations for 
taking part.”

5 “often citizens are not 
aware of the fact that most  
of their proposals are 
completely unfeasible”

Despite the protests and  
the threat of the environmental 
association and the group  
of farmers of boycotting  
the public meetings,  
the participatory  
stage begins. 

These meetings are structured into ten pub-
lic assemblies that will be held in two stages. 
The first five meetings have the objective of 
presenting the two project options, answer-
ing to the citizens’ questions and gathering 
the various observations and counterpro-
posals. The other five meetings have the aim 
of reaching a final decision.

Approximately one-hundred residents 
attend each session during the first round 
of meetings, and each session lasts for about 
two hours. After a brief prese ntation of the 
fundamental characteristics of the two pro-
ject ideas by the technicians, the meeting 
continues with interventions by the citi-
zens. The debate that follows is heated and 
emotionally charged. For the most part, the 
participants are representatives of the envi-
ronmental association, the group of farmers 
and the citizens’ committee that are against 
the project, who have used the opportunity 
to mobilise their sympathisers. During the 
meetings particular concern is raised about 
the negative impacts of the project.

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the organic farmers about a possible 
decline in tourism, while the citizens’ com-
mittee is worried about the disturbance that 
the construction works and noise pollution 
from the turbines will cause the residents 
[4]. Meanwhile, the citizens in favour of 
the wind farm are a minority group, and 
their opinions are often subject of criticism 
from the other participants.

At the end of each meeting, participants 
can fill in a form with their opinions, pro-
posals and suggestions and post them in a 
box provided by the municipal officials. 

The administration promises  
it will take note of the proposals 
and evaluate the technical 
feasibility and repercussions  
in terms of impact  
and costs.

The municipal technicians receive the cit-
izens’ proposals and start to classify them 
according to their technical, legal and eco-
nomic feasibility. However, most of the pro-
posals are rejected. This is because some of 
the ideas are unfeasible due to the nature of 
the technologies that are currently available; 
others do not comply with the European, 
national or regional regulations, or are too 
expensive compared to the predicted profit-
ability of the wind farm [5]. After close ex-
amination by the technicians, only three of 
the proposed ideas can effectively be taken 
into consideration.

The first idea explicitly regards the loca-
tion of the wind farm on the hill. One res-
ident suggests placing the turbines on the 
side of the hill that is least visible to the ur-
ban centre and planting very leafy trees to 
reduce and minimise the view of the farm 
from below.

The second idea regards the type of tur-
bine blades to use. A farmer proposes the 
use of an innovative serrated blade that 
helps reduce the noise when the turbines 
are in function.

The third idea regards the use of the 
profits. One citizen proposes that the rev-
enue is used by the municipality to fund a 
resident incentive scheme for energy effi-
ciency works on their homes.

It is perfectly normal for citizens to 
make suggestions that do not consider the 
technical, legal and economic restrictions. 
Therefore it is only natural that the offi-
cials’ evaluation ends with the rejection of 
some of the proposals put forward by the 
residents. However, if this translates into 
a drastic thinning down of the ideas, the 
selection process carried out by the tech-
nicians can contribute to weakening the 
social legitimacy of the co-design process, 
because the participants’ expectations are 
not met.
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6 “Before elections, conflict 
is the order of the day.”

Strategies for increasing the social legitimacy of the evaluation  
stage of the residents’ proposals
to increase the social legitimacy of the evaluation stage carried out  
by the technicians, which must also be guided by the criteria  
of economic sustainability, technical feasibility and compliance with  
the laws in force, a number of measures can be introduced to guarantee 
the maximum transparency of the technical evaluation process and promote  
a thorough understanding of the procedures and motives behind said decisions.
to support this process, the team of technicians carrying out the evaluation could 
 also be flanked by reputable representatives of the associations and committees  
that are against the farm. the results of each session could also be summarised  
in an information bulletin and published on the website, making it readily available  
to the interested parties.

The second round of participatory meet-
ings opens on a note of political conflict. 
The participatory process is taking place 
just before the election period that will see 
a change in the political structure of the re-
gional government. Two candidates for the 
Regional Council, who have their electoral 
constituency in an area to which the mu-
nicipality belongs, focus on the wind farm 
project in the electoral campaign, which 
becomes the subject of great interest in the 
local press. One candidate, who belongs to 
the same party as the Executive member 
for the environment, sustains that the pro-
ject is extremely important, and that the 
Region should commit to supporting and 
promoting the initiative. Conversely, one 
candidate from the opposition sustains 
that the project has created a wind farm 
lobby that is attempting to push the plan 
forward for financial gain. In his opinion, 
the Region should clamp down harshly on 
this type of speculation. To push their cam-
paigns forward, both politicians give nu-

merous interviews to the local press and 
implement an intensive leafleting cam-
paign throughout the borough, also lead-
ing to public, verbal confrontations be-
tween the respective supporters [6].

It is not uncommon that the schedule of 
a co-design process clashes with the time-
table of a traditional, political-administra-
tive procedure, such as an election deadline, 
the substitution of an officer due to inter-
nal conflict within the majority party, legal 
investigations and proceedings, etc. When 
this occurs, the social legitimacy, institu-
tional sustainability and effectiveness of the 
co-design process can be put at risk, because 
the administration is forced to slow down 
the pre-established process, causing incon-
venience and discontent among the partic-
ipants. Furthermore, during these times, 
the politicians’ attention may be focused 
on other tasks and a change in the sched-
ule can weaken the ability of the process to 
effectively influence the final decisions of 
the administration.

Strategies when the schedule of a co-design process clashes  
with the timetable of traditional political-administrative processes
As previously proposed, one way to prevent political dynamics from 
interfering with the co-design process consists in inviting other political 
representatives with different opinions to take part in the workgroup 
managing the process.
Another measure, which can often be helpful in the case of electoral campaigns,  
is to postpone the public meeting schedule in order to avoid holding the assemblies 
during the period before the election.

The second round of meetings is carried 
out over a longer timescale than initial-
ly planned. The assemblies are extremely 
heated and often see the Mayor, Executive 
member for the environment and the mu-
nicipal technicians engage in open conflict 
with some of the participants.

At the end of this stage, the staff of the 

Executive member for the environment 
write a final report underlining the charac-
teristics of the initial options; the proposals 
put forward in the first round of meetings; 
the evaluations of the municipal techni-
cians, and, finally, the reactions and sug-
gestions of the residents during the second 
round of meetings.
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7  “citizens often have 
good ideas, and these types 
of processes can help them 
emerge.”

The report also outlines the three main 
recommendations and provides a detailed 
description of the various changes that can 
be made to the two wind farm projects.

The first recommendation regards reduc-
ing the visual impact of the farm as much 
as possible. This can be achieved in var-
ious ways: reducing the number of wind 
turbines; positioning the turbines in such 
a way as to minimise their visibility from 
the urban centre; naturalising the site by 
planting trees and incorporating other en-
vironmental measures to camouflage the 
turbines. The second recommendation is 
to minimise the disturbance caused by the 
construction works as much as possible, by 
prohibiting the transit of heavy vehicles to 
the site in the urban areas during rush-hour 
and to establish a committee to monitor the 
constructions works. This committee would 
be composed of municipal technicians, res-
idents and representatives of the construc-
tion company, with the objective of follow-
ing the development of the works so they 
can quickly take action should problems 
emerge during the same. The third recom-
mendation is to mitigate the noise pollution 
caused by the turbines. In this regard, the 
report develops a hypothesis put forward 
during one of the meetings, which foresees 
the adoption of an innovative serrated tur-
bine blade, together with an analysis of the 
costs and an estimate of the noise reduction 
achieved from adopting the technology [7].

The report also illustrates and devel-
ops other suggestions for the reinvestment 
of the profits from the farm. As well as the 
proposal to use the revenue to support the 
energy efficiency of private homes, it also 
considers a variety of other ideas regarding 
the refurbishment of public buildings and 
spaces (meeting places, plazas, green areas, 
etc.), which, according to the citizens’ views 
expressed during the public meetings, are 
in a state of degradation, abandoned or un-
derused. Furthermore, the report also re-
veals that most of the criticism at the meet-
ings was directed at the idea to build the 
farm in the flatter zone near the residential 
area. However, the plan for the site on the 
hill not only met with less resistance but al-
so generated a variety of constructive pro-
posals – some more radical than others – to 
re-elaborate the plan.

The report is distributed to all the coun-
cillors and discussed in various Council 

meetings, where they raise a number of 
perplexities on specific elements of the two 
project proposals and the suggestions that 
emerged during the participatory process. 
In fact, it seems that many councillors are 
in favour of building the wind farm in the 
flatter area and of adopting the new serrat-
ed blades that reduce the noise pollution of 
the turbines.

However, the same councillors are also 
aware that ignoring the recommendations 
of the residents that took part in the par-
ticipatory process would give rise to vari-
ous protests and increase public frustra-
tion and scepticism towards the policy. The 
Mayor and the Executive member for the 
environment are uncertain of how to pro-
ceed. There are good reasons for trying to 
persuade some of the councillors to vote 
for the wind farm project, which is more in 
line with the citizens’ recommendations, or 
simply leaving the final verdict to the coun-
cillors’ vote. However, the latter will most 
probably result in disregarding most of the 
recommendations that emerged during the 
participatory process.

In any case, the participatory stage is 
closed, and the political-administrative 
process returns to its usual course. The pol-
icy effectiveness of the co-design process or 
more precisely its ability to influence the ad-
ministration’s final decision will become ap-
parent over a variable timescale. The extent 
to which the public institution’s final deci-
sion will adhere to the results of the co-de-
sign process, is partly determined by the 
characteristics of the chosen approach; the 
corrective instruments used, and the adap-
tive strategies adopted by the managers of 
the process. However, it is also partly deter-
mined by the contingent dynamics and po-
litical events, which are impossible to influ-
ence, except in a purely marginal manner.

At this stage, the co-design process can 
be concluded in two different ways: the mu-
nicipality can define the final project that in-
corporates a substantial number of the rec-
ommendations and ideas proposed by the 
participants, or it can choose to disregard 
most of the participants’ suggestions when 
defining the final project. In the case of the 
latter, the public administration could par-
tially remedy the loss of social legitimacy by 
publicly explaining the reasons that have led 
to the rejection of some of the results of the 
co-design process.
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This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
on one hand, broad-range citizens’ involvement in the assessment of whether to build 
the wind farm or not, the definition of the location and site specifications, laid an initial 
foundation of trust in the process, even among the opposition. on the other hand, the 
management of the project by the administration fuelled scepticism and fears that the 
politicians might attempt to manipulate the opinions of the citizens during the process.
the participatory model, which lacks a specific structure and tends to be based on 
spontaneous dynamics between citizens, was not without its complications. this was 
due to several factors: the boycott by those who feared political manipulation; the 
difficulty in finding a connection between the citizens’ proposals and the technical and 
bureaucratic constraints posed by the various laws and regulations, and the absence of 
representatives for some of the relevant view points in the participatory arenas.
the final report on the proposals and the underlying motivations provided the 
administration with solid information on which to base their decision, but it did not 
provide a clear picture of the participants’ views on the final project.
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1 “to avoid 
instrumentalisation, the 
information must be clear and 
impartial.”

2 “citizens have more 
trust in the process when 
the informative campaign is 
transparent and involves the 
citizens and associations.”

A few days after the distribution of the in-
formative dossier, the group of farmers, the 
retail association, the citizens’ committee, 
and the environmental association, which 
petitioned against the wind farm, accus-
es the administration of drafting a docu-
ment that appears to be partially biased to-
wards the idea of building the wind farm 
on the hill. In the opinion of the environ-
mental association, this option would have 
more impact than the project proposed 
for the ex-military area. The environmen-
talists underline that the Executive mem-
ber for the environment has expressed his 
preference for this site on more than one 
occasion and that the dossier is clearly in-
fluenced by this viewpoint, demonstrating 
the administration’s intention to manipu-
late the citizens by steering them to choose 
the desired option. Conversely, the chem-

ical company sends out a press release in 
which it accuses the public administration 
of substantially taking a U-turn, because 
the dossier is clearly biased against build-
ing the wind farm.

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usually 
tends to increase the social legitimacy of 
the process. Theoretically, this is because 
it increases the credibility of the informa-
tion contained in the same. However, even 
when a dossier is written with extreme care 
and accuracy by an unbiased steering com-
mittee, it often occurs that some factions of 
civil society still do not trust the quality of 
the information. As such, content that ap-
pears impartial and unbiased to the com-
mittee members [1] can be interpreted as 
biased or one-sided by outsiders.

Strategies for increasing the social legitimacy  
of the informative dossier
A solution to increase the social legitimacy of an informative dossier  
(even one that is drafted and approved by the steering committee),  
is to invite the various interested factions to propose integrations  
and/or corrections to the preliminary draft of the dossier, which will allow for 
the full and fair expression of the different stances and arguments of the citizens [2].

Despite the protests and the threat of the 
environmental association and farmers of 
boycotting the public meetings, the partic-
ipatory process begins. 

These meetings are structured into 
ten public assemblies that will be 
held in two phases. The first five 
meetings will have the objective of 
presenting the two project options, 
answering the citizens’ questions 
and gathering the various 
observations and counterproposals. 
The other five meetings will have 
the aim of reaching a final decision.

Approximately one-hundred residents at-
tend each session during the first round of 
meetings, and each session lasts for about 
two hours. After a brief presentation of the 
fundamental characteristics of the two pro-
ject ideas by the technicians, the meeting 
continues with the interventions of the cit-
izens. The debate that follows is heated and 
emotionally charged. For the most part, 
the participants are representatives from 
the environmental association, the group 
of farmers and the citizens’ committee that 
are against the project, who have used the 
opportunity to mobilise their sympathisers. 
However, these interventions provide a de-

Section 19. Why conflict and cooperation 
coexist in public meetings
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3 “citizens often have very 
different motivations for 
taking part.”

4 “Frequently, citizens have 
no idea that many of their 
proposals are completely 
unfeasible.”

tailed picture of the citizens’ concerns about 
the negative impact of the works [3].

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the farmers about a possible de-
cline in tourism, while the citizens’ com-
mittee are worried about the disturbance 
that the construction works and noise pol-
lution from the turbines will cause the res-
idents. Meanwhile, the citizens in favour of 
the wind farm are in the minority, and their 
opinions are often subject of criticism from 
the other participants.

At the end of each meeting, participants 
can fill in a form with their opinions, pro-
posals and suggestions and put them in a 
box provided by the municipal officials. The 
steering committee promises it will write a 
detailed report of all the meetings and, to-
gether with the municipal technicians and 
several external experts, they will evaluate 
the feasibility of the various ideas and pro-
posals and the repercussions in terms of im-
pact and costs.

The steering committee receives the facil-
itators’ summary of the discussions and the 
ideas of the participants, but they find them-
selves dealing with many proposals that can-
not be included in the preliminary project. 

This is because some of the 
proposals are completely 
unfeasible due to the nature  
of the available technologies; 
others do not comply with the 
European, national or regional 

regulations, or are too expensive 
compared to the predicted 
profitability of the wind farm. 

After close examination by the steering com-
mittee, external experts and municipal tech-
nicians, only three of the proposed ideas can 
effectively be taken into consideration [4].

The first idea explicitly regards the loca-
tion of the wind farm on the hill. One resi-
dent suggests placing the turbines on the side 
of the hill that is least visible to the urban cen-
tre and planting very leafy trees to reduce and 
minimise the view of the farm from below.

The second idea regards the type of tur-
bine blades to use. One citizen proposes 
the use of an innovative toothed blade that 
helps reduce the noise when the turbines 
are in function.

The third idea regards the use of the 
profits. One citizen proposes that the rev-
enue is used by the municipality to fund a 
resident incentive scheme for energy effi-
ciency in houses.

It is perfectly normal for citizens to make 
suggestions that do not consider the techni-
cal, legal and economic restrictions. There-
fore, it is only natural that the municipal 
officials’ evaluation ends with the rejection 
of some of the proposals put forward by the 
residents. However, if this translates into a 
drastic thinning down of the ideas, the se-
lection process carried out by the techni-
cians can contribute to weakening the social 
legitimacy of the co-design process, because 
the participants’ expectations are not met.

Strategies for increasing the social legitimacy of the evaluation  
stage of the residents’ proposals
to increase the social legitimacy of the evaluation stage carried out by 
the technicians, which must also be guided by the criteria of economic 
sustainability, technical feasibility and compliance with the laws in force, 
a number of measures can be introduced to guarantee the maximum 
transparency of the technical evaluation process and promote a thorough 
understanding of the motives and procedures.
to support this process, the team of technicians carrying out the evaluation could  
also be flanked by reputable representatives of the associations and committees  
that are against the farm. the results of each session could also be summarised  
in an information bulletin and published on the website, making it readily available  
to the interested parties.

The second round of participatory session 
opens with an unexpected event. The re-
gional authorities announce the launch of 
a three-year sustainable energy programme 
that foresees the investment of hundreds of 
millions of Euro throughout the territory. 

This announcement raises doubts among 
both the majority and minority council-
lors. Some accuse the Mayor and Execu-
tive member for the environment of trying 
to rush the proposal forward, which would 
prevent them from accessing the sizeable 
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5 “the problems started 
when we had to interact with 
the higher-level institutions.”

6 “People who know the 
territory can make a concrete 
contribution to the process 
with their own knowledge.”

7 “the information 
provided both before and 
after the process is crucial in 
helping citizens understand 
the real results.”

funds offered by the Region. Meanwhile, 
others see the announcement of the Region 
as an opportunity to obtain co-financing for 
the wind farm project, as long as they slow 
down the planning procedures and com-
ply with the directives issued by the same. 
The environmental association, the group 
of farmers and the citizens’ committee that 
oppose the wind farm ask to call a halt to 
the co-design process, to await further in-
formation on the restrictions and oppor-
tunities provided by the regional scheme. 
Whereas, the trade union and spokesperson 
of the chemical company ask not to call a 
halt to the process, but to adapt it, so that it 
can take full advantage of the opportunities 
provided by the regional scheme.

It is not uncommon for local deci-
sion-making processes to conflict with the 
decisional processes of other levels of gov-
ernment [5]. However, if this occurs, the 
subsequent friction obviously affects the 
co-design process. In these cases, the social 
legitimacy, institutional sustainability and 
effectiveness of the process are at risk, be-
cause it forces a change in the procedures 
and, at times, even the content of the co-de-
sign process itself. In fact, there is a risk that 
this could prevent the administration from 
meeting citizens’ expectations. Furthermore, 
it could complicate relationships between 
politicians and public officials and weaken 
the ability of the process to influence the fi-
nal decisions of the administration.

Strategies for dealing with unexpected intervention  
from higher levels of government, which slow-down  
procedures, redefine the stages of the process or modify  
some of the content under discussion.
In these cases, it can be helpful to involve the higher-level government  
in the co-design process. this can be done in various ways: involving  
the higher-level political representatives or public officials in the steering  
committee; participation of the higher-level technicians and officials  
in the public meetings; integration of the dossier with the opportunities and 
restrictions introduced by the higher-level government.

The Mayor and the Executive member 
for the environment decide to go ahead 
with the co-design process. However, the 
meetings throughout the territory take 
place over a longer timeframe than initial-
ly planned. The assemblies are extremely 
heated, but the facilitators help to manage 
the conflict, even when some representa-
tives of the citizens’ committee and of the 
group of farmers attempt to boycott the fi-
nal voting session during two of the meet-
ings. The process ends with approximately 
800 votes. There is a clear majority in fa-
vour of the wind farm project on the hill, 
with the addition, however, of a number of 
interventions to reduce the farm’s impact 
on the landscape, which are put forward 
in a proposal by one of the residents [6].

The Executive member for the environ-
ment presents the most voted preliminary 
project to the Council for final approval. At 
this stage, the participatory process ends and 
the political-administrative process contin-
ues on its usual course, which is no less com-
plicated than the previous one. The policy ef-
fectiveness of the co-design process, or more 

precisely its ability to influence the adminis-
tration’s final decision, will become apparent 
over a variable timescale. The extent to which 
the public institution’s final decision will ad-
here to the results of the co-design process 
is partly determined by the characteristics of 
the chosen approach, the corrective instru-
ments used, the adaptive strategies that the 
managers of the process have adopted, but 
also, in part, by the contingent dynamics and 
political events, which are impossible to in-
fluence, except in a purely marginal manner.

The co-design process can be conclud-
ed in two different ways: the municipality 
can define a final project that corresponds 
to the preliminary plan voted by the citizens 
or, for various reasons, the final project will 
contain substantial changes. Even in this 
case, the political authorities are obliged to 
publicly declare the reasons that have led 
them to partially disregard the results of the 
co-design process [7]. Finally, possibly on 
recommendation of the facilitators, a steer-
ing committee or support team could be es-
tablished for monitoring the implementa-
tion of the project.
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This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Broad-range citizens’ involvement in the assessment of whether to build the wind 
farm or not, the definition of the location and site specifications, laid an initial 
foundation of trust in the process, even among the opposition. Furthermore, the 
decision to rely on professional facilitators was a constructive help in managing some 
of the conflicts, but it also forced the administration to divulge their decisions with 
both stakeholders and experts.
the participatory model, which lacks a specific structure and is largely based on 
spontaneous dynamics between citizens, responded to the local government’s need 
for political consensus. However, this was not without its complications, which the 
facilitators helped to alleviate but were unable to resolve entirely.
the final vote provided the administration with a clear picture of the citizens’ 
opinions on the project integrations and modifications, but it did not shed light on the 
underlying reasons for their decision, limiting the administration’s understanding of 
local needs and issues, particularly within the higher-level institutions.
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1 “to avoid 
instrumentalisation, the 
information must be clear and 
impartial.”

2 “citizens have more 
trust when the informative 
campaign is transparent and 
involves the citizens and 
associations.”

3 “We needed to  
guarantee that everyone  
had an opportunity  
to voice their opinion.” 

Section 20. Surprises are always  
around the corner!

A few days after the distribution of the in-
formative dossier, the citizens’ committee 
that petitioned against the wind farm, ac-
cuses the administration of drafting a doc-
ument that appears to be partially biased 
towards the idea of building the wind farm 
on the hill. The environmental association, 
the group of farmers and retail associa-
tion all agree that this option would have 
a higher impact than the project proposed 
for the ex-military area. In their opinion, 
the biased document is proof that the steer-
ing committee is pre-oriented and intends 
to manipulate the public opinion in favour 
of a project that the Executive member for 
the environment has previously mentioned 
in an interview during his party’s elector-
al campaign. Conversely, the spokesperson 

for the chemical company also has per-
plexities about the neutrality of the dossier, 
which they feel seems to be more in favour 
of building the farm on the old military site.

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usually 
tends to increase the social legitimacy of the 
process, because it improves the credibili-
ty of the document. However, even when 
a dossier is written with extreme care and 
accuracy by an unbiased steering commit-
tee [1], it often occurs that some factions of 
civil society still do not trust the quality of 
the information. As such, content that ap-
pears impartial and unbiased to the com-
mittee members can be interpreted as bi-
ased or one-sided by outsiders.

Strategies for increasing the social legitimacy  
of the informative dossier
even when the informative dossier has been drafted with the approval  
of the steering committee, a number of measures can be adopted  
to increase the social legitimacy of an informative dossier.
It is important to make sure the dossier contains not only the relevant 
technical and/or scientific information but also the results of the conflict  
assessment stage (Section 6).
Also, the key civil society actors interested in the wind farm, who are not  
on the steering committee, can be invited to propose changes and/or corrections  
to the draft, to make sure the dossier clearly and thoroughly expresses their  
position and arguments [2].

Despite the protests of the citizens’ commit-
tee, the opinion polling company starts the 
recruitment process. 

After many calls (also because 
most of the citizens do not agree 
to take part in the process),  
the opinion polling company  
finally manages to recruit  
23 citizens. 

The selected group is heterogeneous in 
terms of gender, age and social status. How-

ever, the voices of those in favour or rel-
atively in favour of the wind warm being 
built in the ex-military area are largely in 
the minority compared to those against the 
idea. The steering committee decides to es-
tablish the group regardless, reassured by 
the fact that the facilitators will do their best 
to structure the discussions in such a way as 
to guarantee that this opinion has the same 
room for expression as the others [3].

The 23 citizens get to work, 
alternating informative and debate 
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4  “to solve problems, we 
involved specialists from the 
public and private sectors and 
the universities.”

5 “the problems  
started when we had  
to interact with the  
higher-level institutions.”

sessions with external experts  
with internal discussion sessions. 

The objective of these meetings is to pin-
point the questions that will be posed to 
the experts and discuss their answers. The 
experts are chosen by the steering commit-
tee, with the assistance of the universities 
and the environmental technical agencies 
of the regional government [4]. The fa-
cilitators coordinate and oversee the pro-
ceedings, to ensure that all the participants’ 
voices are fairly and freely expressed, ac-
cording to the principles of reciprocal re-
spect, and encouraging the participants 
to behave in a reflective and construc-
tive manner. However, there are two main 
problems to overcome.

The first is that the participants are of-
ten selective when it comes to their atten-
tion to the information and arguments 
posed by the experts. This means that, in 
the discussions that take place after the 
sessions with the experts, the participants 
only tend to bring up the information or 
arguments that are most in line with their 
own opinion, leaving out the ones that 
might call their views into question, even 
if only in part. In these cases, the facilita-
tors’ role is to remind the participants of 
the information and arguments that have 
been ignored or bring them to the partic-
ipants’ attention themselves by summaris-
ing the key points.

The second problem is that the partic-
ipants find it hard to argue their position 
objectively or sufficiently, seldom going 
beyond a simple illustration of their own 
opinions. In this case, the facilitators in-
tervene with targeted questions and cues 
to uncover the reasons behind their affir-
mations and stimulate a well-argued and 
informed debate on the matter at hand as 
much as possible.

Meanwhile, the citizens’ committee 
and retail association, which are generally 
against the farm but slightly inclined to-
wards the idea of using the ex-military site, 
distributes some fliers to the population 
in which they sustain that the delibera-
tive process has no legitimacy whatsoever. 
Their accusation is that the process is not 
representative of all the residents’ views 
because none of the committee’s members 
has been invited by the polling company 
to take part in the process and the 23 se-

lected participants are only qualified to 
express their personal opinions. Further-
more, the committee sustains that the ap-
proach has been intentionally orchestrated 
to exclude the more competent and ‘com-
batant’ members of the committee, so that 
they can ‘pass’ decisions that lean towards 
the desired outcome of the administra-
tion. The retail association also believes 
that having representatives from specific 
social categories with skills that the group 
of ordinary citizens do not possess is ben-
eficial to the process. The steering commit-
tee responds, reiterating the fundamental 
principles of deliberative processes, but the 
debate also continues in the local press, for 
the entire duration of the co-design pro-
cess.

However, an unexpected  
event occurs during the citizens’ 
workgroups. The regional 
authorities announce the launch  
of a three-year sustainable  
energy programme that foresees 
the investment of hundreds  
of millions of Euro throughout  
the territory. 

This announcement raises many doubts 
among both the majority and minority 
councillors. Some accuse the Mayor and the 
Executive member for the environment of 
trying to rush the proposal forward, which 
would prevent them from accessing the re-
gional funds. Meanwhile, others see the Re-
gion’s announcement as an opportunity to 
obtain co-financing for the wind farm pro-
ject, as long as they slow down the planning 
procedures and comply with the directives 
issued by the same. The environmental as-
sociation, the group of farmers and the cit-
izens’ committee that are against the wind 
farm ask to call a halt to the co-design pro-
cess, to await further information on the 
restrictions and opportunities provided by 
the regional scheme. Whereas, the trade 
union of the chemical company asks not to 
call a halt to the process but to adapt it, so 
that the administration can take full advan-
tage of the opportunities provided by the 
regional scheme.

It is not uncommon for local deci-
sion-making processes to conflict with 
the decisional processes of other levels of 
government [5]. However, if this occurs, 
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6 “citizens often have 
good ideas, and these  
types of processes can  
help them emerge.”

the resulting friction will obviously af-
fect the co-design process. In these cas-
es, the social legitimacy, institutional sus-
tainability and effectiveness of the pro-
cess are at risk, because it forces a change  
in the procedures and, at times, even the conten  
of the co-design process itself. In fact, there 

is a risk that this could prevent the adminis-
tration from meeting citizens’ expectations. 
Furthermore, it could complicate relation-
ships between politicians and public offi-
cials and weaken the ability of the process 
to influence the final decisions of politicians 
and administration.

Strategies for dealing with unexpected intervention from  
higher levels of government, which slow-down procedures,  
redefine the stages of the process or modify some  
of the content under discussion
In these cases, it can be helpful to involve the higher-level  
government in the co-design process. this can be done in various  
ways: involving the higher-level political representatives or public officials  
in the steering committee; participation of the higher-level technicians  
and officials at the public meetings; integration of the dossier with  
the opportunities and restrictions introduced by the higher-level government.

The Mayor and Executive member for the 
environment decide to proceed with the 
co-design process. However, due to these 
external events, the sessions with the team 
of citizens progress in a climate of mild sus-
picion and uncertainty. A situation that the 
facilitators find hard to alleviate. As such, 
they decide to invite the representatives of 
the Region to the co-design table, to dis-
cuss how to integrate the lines of action of 
the two decisional levels (i.e. the municipal 
and the regional one).

Finally, the process ends with the defini-
tion of a preliminary widely agreed project 
proposal, an idea for the use of the profits 
from the farm and a few suggestions for the 
implementation of the works, aimed at both 
the Municipality and the Region.

In brief, the 23 citizens propose the con-
struction of the wind farm on the site on the 
hill, with a reduced number of turbines and 
natural interventions (planting of trees, etc) 
to conceal the farm, inspired by a number 
of international case studies that were pre-
sented to them by the experts.

Furthermore, they propose the estab-
lishment of an advisory committee to over-
see the detailed planning stage of the works 
and monitor the construction activities, to 
guarantee that the territory and citizens’ 
needs are respected. With regard to the 
profits of the wind farm, they propose us-
ing them to fund the energy refurbishment 
of the city public buildings [6].

Although the Executive member for the 
environment accepts the recommendations, 
he is concerned about reducing the number 

of wind turbines, as this would have a nega-
tive impact on the profitability of the wind 
farm. In any case, the Mayor presents the 
citizens’ project to the Council for discus-
sion and eventual approval.

At this point, the deliberative pro-
cess ends and the political-administrative 
process returns along its usual, but by no 
means less complicated course. The policy 
effectiveness of the co-design process, or 
more precisely its ability to influence the fi-
nal decision of public institutions, will be-
come more apparent over a variable times-
cale. The extent to which the final deci-
sion of public institutions corresponds to 
the results of the co-design process is part-
ly determined by the characteristics of the 
chosen approach, the corrective instru-
ments used and the adaptive strategies that 
the managers of the process have adopted. 
However, it is also partly determined by the 
contingent dynamics and political events, 
which are impossible to influence, if not in 
a purely marginal manner.

The co-design process can be concluded in 
two different ways. The municipality can elab-
orate a final project that corresponds to the 
citizens’ preliminary proposal or, for various 
reasons, the final project can be substantially 
changed. However, in the case of the latter, the 
political authorities are still obliged to public-
ly declare the reasons that have led them to 
partially disregard the results of the co-design 
process. Finally, possibly on recommendation 
of the facilitators, an advisory board or sup-
port team could be established for monitor-
ing the implementation phase of the project.
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This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Broad-range citizens’ involvement in the assessment of whether to build the wind farm 
or not, the definition of the location and site specifications, laid an initial foundation of 
trust in the process, even among the opposition. Furthermore, the decision to rely on 
professional facilitators was a constructive help in managing some of the conflicts, but 
it also forced the administration to divulge their decisions with both stakeholders and 
experts. 
the highly structured format of the deliberative model, which tends to be argument-
centred, but favours the identification of the implications and motivations behind 
the options in the field, also gave rise to a number of problematic dynamics, such as 
cognitive asymmetries and the ‘spiral of silence’, which the facilitators were unable to 
effectively defuse.
Despite these limitations, in the group of 23 citizens, the broad mandate of the 
deliberative process led to a proposal that was, by and large, acceptable to all, 
modifying the original draft in some key points and providing some useful indications 
for the implementation phase. However, this solution may not always gain the support 
of the majority of citizens.
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1 “To avoid 
instrumentalisation,  
the information must  
be clear and impartial.”

2 “Citizens have more trust 
when the informative campaign 
is transparent and involves the 
citizens and associations.”

A few days after the distribution of the in-
formative dossier, the group of farmers, the 
retail association and citizens’ committee 
that petitioned against the wind farm, ac-
cuse the administration of drafting a docu-
ment that appears to be partially biased to-
wards the idea of building the wind farm 
on the hill. In their opinion, this option 
would have more impact than the project 
proposed for the ex-military base. Further-
more, they also imply that the biased docu-
ment is proof that the steering committee is 
pre-oriented and intends to manipulate pub-
lic opinion in favour of a project that the Ex-
ecutive member for the environment had 
previously mentioned in an interview dur-
ing his party’s electoral campaign [1]. The 
chemical company also makes a public dec-

laration in the local papers, in which they 
heavily criticise the dossier, also sustaining 
that they are mildly in favour of abandon-
ing the project.

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usually 
tends to increase the social legitimacy of the 
process, because it improves the credibili-
ty of the document. However, even when 
a dossier is written with extreme accuracy 
and attention to all the different viewpoints, 
it often occurs that some factions of civil 
society still do not trust the quality of the 
information. As such, content that appears 
impartial and unbiased to the committee 
members can be interpreted as biased or 
one-sided by outsiders.

Strategies for increasing the social legitimacy  
of the informative dossier
Even when the informative dossier has been drafted with the approval  
of the steering committee, a number of measures can be adopted to 
increase the social legitimacy of the document.
It is important to make sure the dossier contains not only the relevant 
technical and/or scientific information but also the results of the conflict  
assessment stage (Section 6).
Also, the key civil society actors interested in the wind farm, who are not  
on the steering committee, can be invited to propose changes and/or corrections  
to the draft or make sure the dossier clearly and thoroughly expresses their position 
and arguments [2].

Despite the committee’s protests, the par-
ticipatory process begins. The process con-
sists in five meetings that are open to all the 
residents. Each meeting commences with a 
short presentation of the fundamental char-
acteristics of the two project ideas by the 
technicians, followed by citizens’ speeches 
and questions.

The debate that follows is heated 
and emotionally charged.

For the most part, the participants are rep-

resentatives from the environmental asso-
ciation, the group of farmers and citizens’ 
committee that are against the project, 
who have used the opportunity to mobi-
lise their sympathisers. However, these in-
terventions provide a detailed picture of 
the citizens’ concerns about the negative 
impact of the works.

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the farmers about the possible de-
cline in tourism while the citizens’ com-
mittee is worried about the disturbance that 

Section 21. How to combine  
votes and deliberation
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3 “Citizens often have very 
different motivations for 
taking part.”

4 “To solve problems, we 
involved specialists from the 
public and private sectors and 
the universities.”

5 “Those that are in 
charge of managing citizens’ 
participation have a difficult 
task.”

the construction works and noise pollution 
from the turbines will cause to the residents 
[3]. Meanwhile, the citizens who explicit-
ly declare themselves in favour of the wind 
farm are a minority group, which prevalent-
ly consists of small businesses that are part 
of the chemical company’s supply chain, 
and their opinions are often subject to crit-
icism from the other participants.

The facilitators ask the participants to 
define one or a series of planning crite-
ria which must be kept into consideration 
during the deliberative stage. The meetings 
last for approximately two hours and are 
attended by roughly one-hundred people. 
Each meeting ends with a report that out-
lines both the most agreed and controver-
sial planning criteria.

The facilitators update the dossier with 
the report from the participatory process. 
Meanwhile, the opinion polling company 
starts working on recruiting the residents. 
After contacting a large number of people, 
the company manages to recruit a team of 
23 residents, who are all heterogeneous in 
terms of gender, age and social status. 

The voices of those in  
favour or relatively in favour  
of the wind farm being built  
in the ex-military area are largely 
in the minority compared to those 
against the idea. 

The steering committee decides to estab-
lish the group regardless, reassured by the 
fact that the facilitators will do their best to 
structure the discussions in such a way as 
to guarantee that this opinion has the same 
room for expression as the others.

The 23 citizens get to work on the con-
tent of the dossier and the report of the par-
ticipatory stage of the process, alternating 
informative and debate sessions with exter-
nal experts and stakeholders with internal 
discussion sessions. On the basis of the in-
formation provided by the experts and the 
arguments posed by the stakeholders, the 
objective of these meetings is to collectively 
discuss the citizens’ doubts and ideas. The 
experts are chosen by the Steering commit-
tee, and also involve the universities and 
the technical environmental agencies of the 
regional government [4]. Meanwhile the 
stakeholders are recruited from the active 
actors that were either for or against the 

project during the process: i.e. the chemical 
company and its trade union, the SME as-
sociation, the retail association, the group of 
famers, citizens’ committee and the environ-
mental association. The facilitators coordi-
nate and oversee the proceedings, to ensure 
that all the participants’ voices are fairly and 
freely expressed, while promoting reciprocal 
respect and encouraging participants to be-
have in a reflective and constructive manner.

However, there are two main 
problems to overcome [5]. 

The first is that the participants are often 
selective when it comes to their attention 
to the information and arguments posed by 
the experts. In fact, during the discussions 
the participants only tend to bring up the 
information or arguments that are most in 
line with their own opinion, leaving out the 
ones that might call their views into ques-
tion, even if only in part. In these cases, the 
facilitators’ role is to remind the other par-
ticipants of the information and arguments 
that have been ignored or bring them to the 
participants’ attention themselves by sum-
marising the key points. The second prob-
lem is that the participants find it hard to ar-
gue their position objectively or sufficient-
ly, seldom going beyond a mere illustration 
of their own viewpoints. This is particular-
ly the case with the citizens that live in the 
close vicinity of a potential wind farm site. 
In this case, the facilitators intervene with 
targeted questions and cues to uncover the 
reasons behind their affirmations and stim-
ulate a well-argued and informed debate on 
the matter at hand as much as possible.

Meanwhile, the citizens’ committee 
and retail association, which are general-
ly against the farm but slightly inclined to-
wards using the ex-military base, distrib-
ute some fliers to the population in which 
they sustain the deliberative process has no 
legitimacy whatsoever, because the mem-
bers are not representative of the residents 
The representatives of the committee and 
retail association complain that they have 
only been involved as stakeholders and that 
the 23 people selected are only qualified to 
express their personal opinions. In essence, 
they believe that the approach has been in-
tentionally orchestrated to exclude the 
more competent and combative members 
of the civil society, so that the administra-
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6 “We had problems when 
we had to interact with the 
higher-level institutions.”

7 “Even when working as a 
team, it’s important to work 
and communicate with each 
participant individually.” 

tion can take decisions that lean towards the 
desired outcome. The Steering committee 
responds to the accusations, reiterating the 
fundamental principles of deliberative pro-
cesses. Nevertheless, the debate also contin-
ues in the local press, for the entire duration 
of the co-design process.

An unexpected event occurs 
during the deliberative process.

The Region announces the launch of a 
three-year programme that foresees the in-
vestment of hundreds of millions of Euro in 
sustainable energy throughout the territo-
ry. This announcement raises many doubts 
among both the majority and minority 
councillors. Some accuse the Mayor and the 
Executive member for the environment of 
trying to rush the proposal forward, which 
would prevent them from accessing the 
funds offered by the Region. Meanwhile, 
others see the Region’s announcement as 
an opportunity to obtain co-financing for 
the wind farm project, as long as they slow 
down the planning procedures and comply 
with the directives issued by the same. The 
environmental association, group of farm-

ers and citizens’ committee that are against 
the wind farm ask to call a halt to the co-de-
sign process, to await further information 
on the restrictions and opportunities pro-
vided by the regional scheme. Meanwhile, 
the trade union of the chemical company 
and the SME’s association ask not to call a 
halt to the process, but to adapt it so that 
they can take advantage of the opportu-
nities provided by the regional scheme as 
much as possible.

It is not uncommon for local deci-
sion-making processes to conflict with the 
decisional processes of other levels of gov-
ernment [6]. When this occurs, the result-
ing friction obviously affects the co-design 
process. In these cases, the social legitima-
cy, institutional sustainability and efficiency 
of the process are at risk, because it forces a 
change in the procedures and, at times, even 
the content of the co-design process itself. 
In fact, there is a risk that this could pre-
vent the administration from meeting the 
citizens’ expectations. Furthermore, it could 
complicate relationships between politicians 
and public officials and weaken the ability of 
the process to influence the final decision of 
politicians and administration.

Strategies for dealing with unexpected intervention from higher  
levels of government, which slow-down procedures, redefine  
the stages of the process or modify some of the content  
under discussion
In these cases, it can be helpful to give voice to the motivations and 
arguments of the higher-level government within the co-design process. 
This can be done in various ways: as well as the involvement of the higher-level 
political representatives, it is fundamental that higher-level technicians and officials, 
who can explain the implications of their interventions and the reasons for their 
decisions, take part in the meetings, allowing for the adequate integration of the 
opportunities and limitations introduced to the dossier by the  
higher-level government.

The citizens’ meetings progress in a climate 
of mild suspicion and uncertainty. A situa-
tion that the facilitators only manage to al-
leviate by inviting the representatives of the 
Region to the co-design table [7], to dis-
cuss how to integrate the lines of action of 
the two decisional levels (i.e. the municipal 
and the regional one).

The process ends with two widely 
agreed project proposals and two 
hypotheses for the use of the 
profits from the farm.

In short, the first project foresees the con-

struction of the wind farm on the hill, on the 
slope that is least visible to the urban centre, 
and the planting of very leafy trees to reduce 
and minimise the view of the farm from be-
low. The second project proposes the con-
struction of the farm on the ex-military site, 
with the adoption of an innovative serrated 
blade that reduces the noise of the turbines. 
In both projects the number of wind tur-
bines is less than originally planned. With 
regard to the use of the wind farm profits, 
the first option proposes to use the revenue 
to fund a citizen incentive scheme for ener-
gy efficiency of houses. The second option 
proposes to use the funds to pay for the en-
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ergy requalification of a number of public 
buildings and spaces that are in disuse or in 
a state of degradation.

Despite his concerns about the reduc-
tion in the number of turbines, the Execu-
tive member for the environment accepts the 
proposals. The Mayor presents the proposal to 
the Council for debate and eventual approval.

At this point, the co-design stage ends 
and the political-administrative process 
returns along its usual course. The poli-
cy effectiveness of the co-design process, 
or more precisely its ability to influence 
the administration’s final decision, will be-
come more apparent over a variable times-
cale. The extent to which the final decision 
of public institution will adhere to the re-
sults of the co-design process is partly de-
termined by the characteristics of the cho-
sen approach, the corrective instruments 
used, and the adaptive strategies that the 

managers of the process have been able to 
apply in the field. However, it also depends 
on the contingent dynamics and political 
events, which are impossible to influence, 
if not in a purely marginal manner.

In this case, the co-design process can 
be concluded in two different ways: the 
municipality can define a final project that 
corresponds to the preliminary project vot-
ed by the citizens or, for various reasons it 
can make substantial changes to the final 
project. In the case of the latter, a process 
that is guided by professional facilitators re-
quires that the political authorities respon-
sible for the final decision must publicly de-
clare the reasons that have led them to dis-
regard some of the results of the co-design 
process. Furthermore, the facilitators can 
promote the establishment of a support or 
monitoring group during the implementa-
tion phase of the project.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Broad-range citizens’ involvement in the assessment of whether to build the wind farm 
or not, the definition of the location and site specifications, laid an initial foundation 
of trust in the process, even among the opposition. Furthermore, the decision to rely 
on professional facilitators was a constructive help in managing some of the conflicts, 
allowing the testing of a hybrid process that incorporates elements from both 
participatory and deliberative models. However, rather than maximising the benefits 
of the two approaches, combining the two formats increased both the complexity and 
the risk of problems even further.
Despite these limitations, the hybrid process led to the elaboration of two projects, 
which were, by and large, unanimously agreed by the 23 citizens. The final referendum 
on these two ideas also allowed citizens who had not taken part in the initial and mid-
stage deliberative phases to participate in the process, finally providing a clear decision 
on the preferred project. However, the vote forced the Municipality to make a binary 
and definitive choice between the acceptance or rejection of the project, without 
leaving room for a more nuanced picture of the motivations behind the decision.
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1 “To avoid 
instrumentalisation, the 
information must be clear and 
impartial.”

2 “Citizens have more trust 
when the informative campaign 
is transparent and involves the 
citizens and associations.”

Section 22. Can we do without  
the vote?

A few days after the distribution of the in-
formative dossier, the group of farmers, re-
tail association and citizens’ committee that 
petitioned against the wind farm, accuse the 
administration of drafting a document that 
appears to be partially biased towards the 
idea of building the wind farm on the hill. 
In their opinion, this option would have a 
higher impact than the project proposed 
for the ex-military site. In their opinion, 
the biased document is proof that the Steer-
ing committee is pre-oriented and intends 
to manipulate the public opinion in favour 
of a project that the Executive member for 
the environment had previously mentioned 
in an interview during his party’s electoral 
campaign. At the same time, a number of 
members of the SMEs association express 
their doubts in a series of interviews broad-
casted on local television. Their view is that 
the dossier is skewed against the project, al-
most as if the administration has decided 

to U-turn on their intentions to build the 
wind farm.

The drafting of an informative 
dossier that includes the opinions 
of people with different expertise 
and viewpoints usually tends to 
increase the social legitimacy of 
the process. Theoretically, this is 
because it increases the credibility 
of the information contained in 
the same. However, even when 
a dossier is written with extreme 
care and accuracy by an unbiased 
Steering committee, it often occurs 
that some factions of civil society 
still do not trust the quality of the 
information. As such, content that 
appears impartial and unbiased to 
the committee members [1] can 
be interpreted as biased or one-
sided by outsiders.

Strategies for increasing the social legitimacy of the informative  
dossier
Even when the informative dossier has been drafted with the approval  
of the steering committee, a number of measures can be adopted  
to increase the social legitimacy of the document.
It is important to make sure the dossier contains not only the relevant 
technical and/or scientific information but also the results of the conflict  
assessment stage (Section 6).
Also, the key civil society actors interested in the wind farm, who are not on the 
steering committee, can be invited to propose changes and/or corrections  
to the draft or make sure the dossier clearly and thoroughly expresses  
their position and arguments [2].

Despite the protests of the group of farm-
ers and citizen’s committee and the threat 
of its members boycotting the public meet-
ings, the participatory phase begins. These 
meetings are structured into ten public as-
semblies that will be held in two stages. The 
first five meetings will have the objective of 
presenting the two project options, answer-

ing the citizens’ questions and gathering the 
various observations and counterproposals. 
The other five meetings will have the aim of 
reaching a final decision.

Approximately one-hundred residents 
attend each session during the first round 
of meetings, and each session lasts for about 
two hours. After a brief presentation of the 
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3 “Citizens often have very 
different motivations for 
taking part.”

4  “To solve problems, we 
involved specialists from the 
public and private sectors and 
the universities.”

5 “People who manage 
public discussions have a  
very difficult task.”

fundamental characteristics of the two pro-
ject ideas by the technicians, the meeting 
continues with citizen discussions. The de-
bate that follows is heated and emotionally 
charged. For the most part, the participants 
are representatives from the environmen-
tal association, the group of farmers and 
the citizens’ committee that are against the 
project, who have used the opportunity to 
mobilise their sympathisers. However, these 
interventions provide a detailed picture of 
citizens’ concerns about the negative impact 
of the works [3].

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the farmers about a possible decline 
in tourism, while the citizens’ committee is 
worried about the disturbance caused by 
construction works and the noise from the 
turbines. Meanwhile, the citizens who ex-
plicitly declare themselves in favour of the 
wind farm are a minority group, mostly 
consisting of members of the SME associ-
ation, who have interests in the park being 
built, and their opinions are often met with 
opposition from the other participants.

The meetings end with a report that 
highlights the most widely agreed and con-
troversial project criteria.

The facilitators integrate the informa-
tive dossier with the report on the partici-
patory phase. Meanwhile, the opinion poll-
ing company sets to work recruiting 23 cit-
izens who are heterogeneous in terms of 
gender, age and social status. However, the 
voices of those in favour or relatively in fa-
vour of the wind warm being built in the 
ex-military area are largely in the minori-
ty compared to those against the idea. The 
Steering committee decides to proceed re-
gardless, reassured by the fact that the facil-
itators will structure the discussions in such 
a way as to guarantee that this opinion is 
aired as much as the others.

The 23 citizens get to work on the con-
tent of the dossier and the report on the 
participatory stage of the process, alternat-
ing informative and debate sessions with 
external experts and stakeholders with in-
ternal discussion sessions. 

The objective of these meetings is to pin-
point the questions that will be posed to the 
experts and discuss their answers. The ex-
perts are chosen by the Steering commit-
tee, in collaboration with the universities 
and the technical environmental agencies 

of the regional government [4], whereas 
the stakeholders are recruited from the ac-
tive actors that were either for or against the 
project during the process: i.e. the chemical 
company and its trade union, the SMEs as-
sociation, the retail association, the group 
of famers, the citizens’ committee and the 
environmental association. The facilitators 
coordinate and oversee the proceedings, to 
ensure that all the participants’ voices are 
fairly and freely expressed, while promoting 
reciprocal respect and encouraging partici-
pants to behave in a reflective and construc-
tive manner [5]. 

However, there are two main 
problems to overcome.

The first is that the participants are often se-
lective when it comes to their attention to the 
information and arguments posed by the ex-
perts. This means that, in the discussions 
that take place after the sessions with the 
experts, the participants tend to bring up 
the information or arguments that are most 
in line with their own opinion, leaving out 
the ones that might call their views into 
question, even if only in part. In these cas-
es, the facilitators’ role is to remind to the 
participants of the information and argu-
ments that have been ignored or bring them 
to the participants’ attention themselves by 
summarising the key points.

The second problem is that the partici-
pants find it hard to argue their position ob-
jectively or sufficiently, seldom going beyond 
a simple illustration of their own opinions. 
This is particularly the case with the citizens 
that live in the close vicinity of a potential 
wind farm site. In this case, the facilitators 
intervene with targeted questions and cues 
to uncover the reasons behind their affir-
mations and stimulate a well-argued and 
informed debate on the matter at hand as 
much as possible.

Meanwhile, the citizens’ committee and 
retail association, which is generally against 
the farm but slightly inclined towards the 
idea of using the ex-military base, distrib-
utes fliers to the population in which they 
sustain the deliberative process has no le-
gitimacy whatsoever. Their accusations are 
that the process is not representative of all 
the residents’ views, because none of the 
committee members have been invited to 
take part in the process and the retail asso-
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6 “The problems started 
when we had to interact with 
the higher-level institutions.”

ciation has only been involved as a stake-
holder. Also, in their opinion, the 23 people 
selected are only qualified to express their 
personal opinions. Furthermore, the com-
mittee sustains that the approach has been 
intentionally orchestrated to exclude the 
more competent and combative members 
of the committee and association, so that 
decisions that lean towards the desired out-
come of the administration can be taken. 
The Steering committee responds to these 
accusations, reiterating the fundamental 
principles of deliberative processes, but the 
debate also continues in the local press, for 
the entire duration of the co-design process.

However, an unexpected event occurs 
during the citizen discussions. The Region 
announces the launch of a three-year pro-
gramme that foresees the investment of hun-
dreds of millions of Euro in sustainable en-
ergy infrastructure throughout the territo-
ry. This announcement raises many doubts 
among both the majority and minority coun-
cillors. Some accuse the Mayor and the Exec-
utive member for the environment of trying 
to rush the proposal forward, which would 
prevent them from accessing the funds of-
fered by the Region. Meanwhile, others see 
the Region’s announcement as an opportu-
nity to obtain co-financing for the wind farm 
project, as long as they slow down the plan-
ning procedures and comply with the direc-
tives issued by the same. 

The environmental association, the 
group of farmers and the citizens’ 
committee that are against the 
wind farm ask to call a halt to the 
co-design process, to await further 
information on the restrictions 
and opportunities provided by 
the regional scheme. Meanwhile 
the trade union of the chemical 
company asks not to call a halt 
to the process, but to adapt it 
so they can take advantage of 
the opportunities provided by 
the regional scheme as much as 
possible.

It is not uncommon for local decision-mak-
ing processes to conflict with the decision-
al processes of other levels of government 
[6]. However, if this occurs, the resulting 
friction will obviously affect the co-design 
process. In these cases, the social legitimacy, 
institutional sustainability and effectiveness 
of the process are at risk, because it forces 
a change in the procedures and, at times, 
even the content of the co-design process 
itself. In fact, there is a risk that this could 
prevent them from meeting the citizens’ ex-
pectations. Furthermore, it could compli-
cate relationships between politicians and 
public officials and weaken the ability of 
the process to influence the final decision 
of politicians and administration.

Strategies for dealing with unexpected intervention from  
higher levels of government, which slow-down procedures,  
redefine the stages of the process or modify some of the  
content under discussion
In these cases, it can be helpful to give voice to the motivations  
and arguments of the higher-level government within the co-design 
process. This can be done in various ways: as well as the involvement  
of the higher-level political representatives, it is fundamental that higher-level 
technicians and officials, who can explain the implications of their interventions  
and the reasons for their decisions, take part in the meetings, allowing for the 
adequate integration of the opportunities and limitations introduced to the dossier  
by the higher-level government.

Due to these external events, citizens’ meet-
ings progress in a climate of mild suspicion 
and uncertainty. A situation that the facil-
itators only manage to alleviate in part by 
inviting the representatives of the Region 
to the co-design table, to discuss how to in-
tegrate the lines of action of the two deci-
sional levels.

At the end of this phase, under the super-
vision of the Steering committee, the facili-

tators compile a final report that highlights 
the characteristics of the initial options, the 
proposals that emerged in the first round 
of meetings, the evaluations of the munici-
pal technicians, additional information and 
suggestions proposed by the experts and 
stakeholders during the second stage of the 
meetings and, finally, the arguments and 
recommendations of the 23 residents.

The report outlines the three main rec-
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7 “Citizens often have  
good ideas, and these types 
of processes can help  
them emerge.

ommendations and provides a detailed de-
scription of the various changes that can be 
made to the two wind farm projects.

The first recommendation regards mit-
igating the visual impact of the wind farm 
as much as possible. This can be achieved 
in various ways: reduce the number of wind 
turbines; position the turbines in such a 
way as to minimise their visibility from the 
urban centre; naturalise the site by planting 
trees and incorporating other environmen-
tal measures to camouflage the turbines. 
The second recommendation is to minimise 
the disturbance caused by the construction 
works as much as possible, by prohibiting 
the transit of heavy vehicles to the site in the 
urban areas during rush-hour and establish 
a committee to monitor the constructions 
works. This committee would be composed 
of municipal technicians, residents and rep-
resentatives of the construction company, 
with the objective of following the develop-
ment of the works so that they can quickly 
take action, should problems emerge dur-
ing the same. The third recommendation is 
to mitigate the noise pollution caused by the 
turbines. In this regard, the report develops 
a hypothesis put forward during one of the 
meetings, which foresees the adoption of an 
innovative, serrated turbine blade, together 
with an analysis of the costs and an estimate 
of the noise reduction achieved from adopt-
ing the technology [7].

The report also illustrates and devel-
ops suggestions for the reinvestment of the 
profits from the wind farm. As well as a pro-
posal to use the revenue to support the en-
ergy efficiency of private houses, it also con-
siders a variety of other ideas involving the 
renovation of public buildings and spaces 
(meeting places, plazas, green areas, etc.), 
which, as underlined by the citizens dur-
ing the public meetings, are either in a state 
of degradation, abandoned or underused. 
Furthermore, the report underlines how 
most of the criticism during the meetings 
was directed at the idea to build the farm 
in the flatter region near the residential ar-
ea. However, the plans for the site on the 
hill not only met with less resistance but al-
so generated a variety of constructive pro-
posals – some more radical than others – to 
re-elaborate the plans.

The report is distributed to all the coun-
cillors and discussed in various Council 
meetings, where they raise a number of 

perplexities on specific elements of the two 
project proposals and the suggestions put 
forward during the participatory stage. In 
fact, it emerges that many councillors are 
in favour of building the wind farm in the 
flatter area and adopting the serrated blades 
that reduce the noise of the turbines.

However, the same councillors are also 
aware that ignoring the recommendations 
of the residents that took part in the partic-
ipatory process would give rise to various 
protests and increase public frustration and 
scepticism. 

The Mayor and the Executive 
member for the environment  
are uncertain of how  
to proceed. 

There are good reasons for trying to per-
suade some of the councillors to vote for 
the wind farm project, which is more in 
line with the citizens’ recommendations, or 
simply leaving the final verdict to the coun-
cillors’ vote. However, the latter will most 
probably result in disregarding most of the 
recommendations that emerged during the 
participatory process.

In any case, the participatory stage is 
closed, and the political-administrative 
process returns along its usual course. The 
policy effectiveness of the co-design pro-
cess, or more precisely its ability to influ-
ence the final decision of public institutions, 
will become more apparent over a variable 
timescale. The extent to which the final de-
cision of public institutions will adhere to 
the results of the co-design process is part-
ly determined by the characteristics of the 
chosen approach, the corrective instru-
ments used and the adaptive strategies put 
into place. However, it also partly depends 
on the contingent dynamics and political 
events, which are impossible to influence, 
if not in a purely marginal manner.

At this stage, the co-design process can 
be concluded in two different ways: the mu-
nicipality can define a final project that in-
corporates a substantial number of recom-
mendations and ideas proposed by the par-
ticipants, or they can choose to disregard 
most of the suggestions included in the final 
report when defining the definitive project. 

In either case, if the approved  
final project does diverge 
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significantly from the 
recommendations and proposals 
put forward during the co-design 
process, it would be advisable  
for the municipality  
to publicly explain the  

reasons that have led it  
to this decision. 

This could protect both the process and the 
administration promoting the project from 
a serious loss of legitimacy.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes  
can be difficult and full of roadblocks, often resulting in unexpected outcomes  
that present decision-makers with serious dilemmas.
Broad-range citizens’ involvement in the assessment of whether to build the wind farm 
or not, the definition of the location and site specifications, laid an initial foundation 
of trust in the process, even among the opposition. Furthermore, the decision to rely 
on professional facilitators was a constructive help in managing some of the conflicts, 
allowing the testing of a hybrid process that incorporates elements from both 
participatory and deliberative models. However, rather than maximising the benefits 
of the two approaches, combining the two formats increased both the complexity and 
the risk of problems even further.
The publication of a final report summarising the content of the entire decision-
making process and the recommendations put forward by the 23 citizens, provided 
the administration with some useful elements for the final design of the project. 
nevertheless, some of the population most likely interpreted this decision as a way 
for the municipal administration to ignore the citizens’ recommendations, without too 
much visibility and criticism.
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1 “To inform the citizens 
correctly, you have to start 
from the most frequented 
meeting places.” 

2 “To avoid 
instrumentalisation,  
the information must  
be clear and impartial.”

Section 23. Normal dynamics and  
a few unexpected events

With the help of the renewable energy ex-
perts from the university and the region-
al research centre, the officials draw up an 
extremely accurate and detailed informa-
tive dossier on the preliminary project. The 
Mayor and the Executive member for the 
environment discuss the content of the doc-
ument with a team of minority councillors, 
and they suggest a number of amendments 
and integrations.

The dossier contains technical 
information about the wind 
turbines, the characteristics  
of the site and the environmental 
impact of the farm, as well as ideas 
on some of the possible uses  
for the profits from the wind farm. 

There is also a section that describes the 
principal stages of the participatory pro-
cess. The dossier is uploaded to the website 
of the project, printed in a thousand copies 
and sent to the administrations of the vari-
ous wards, to ensure it is distributed in pub-
lic places with a high footfall (i.e. schools, 
gyms, supermarkets, hospitals and doctors 
surgeries). It is also sent to various associ-
ations and public and private meeting cen-
tres throughout the territory [1].

A few days after the distribution of the 
informative dossier, the group of farm-
ers and citizens’ committee that petitioned 
against the wind farm accuses the adminis-
tration of drafting a document that appears 
to contain partial and superficial informa-
tion that downplays the wind farm’s impact 
on the landscape and environment, confirm-
ing that the administration has no intention 
of improving or reducing the impact of the 
project [2]. At the same time, the chemical 
company and some of the businesses in the 
supply chain criticise the dossier, affirming 
that it is slightly biased against building the 

wind farm and has overestimated the costs 
and inconvenience to the community.

An informative dossier on a single pro-
ject, especially when it has been drafted by 
the administration proposing the plan, tends 
to reduce the social legitimacy of the process, 
because the decisional margin is restricted, 
and the citizens will probably view the dos-
sier as an instrument to convince them rath-
er than involve them in the project.

Despite the protests of the various ac-
tors and the threat of the citizens’ commit-
tee boycotting the public meetings, the par-
ticipatory phase begins. These meetings 
are structured into ten public assemblies 
that will be held in two stages. The first five 
meetings will have the objective of present-
ing the project, answering the citizens’ ques-
tions and gathering the various observations 
and counterproposals. The other five meet-
ings will have the aim of defining proposals 
to integrate and improve the project.

Approximately one-hundred residents 
attend each session during the first round 
of meetings, with each session lasting for 
about two hours. After a brief presentation 
of the fundamental characteristics of the 
wind farm by the technicians, the meeting 
continues with citizen discussions. The de-
bate that follows is heated and emotional-
ly-charged. For the most part, the partici-
pants are representatives from the environ-
mental association, the group of farmers 
and the citizens’ committee that are against 
the project, who have used the opportuni-
ty to mobilise their sympathisers. However, 
these interventions provide a detailed pic-
ture of citizens’ concerns about the negative 
impact of the works.

The environmentalists are 
particularly concerned about  
the harm to the landscape;  
the farmers about a possible 
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3 “Citizens often have very 
different motivations for 
taking part.”

4 “Even the comments 
about the site for the project 
were extremely interesting.”

5 “Many citizens wanted 
to know if the project would 
have positive repercussions 
on their neighbourhood.”

6 “A clear, transparent  
and constant communication 
is key.” 

decline in tourism, while the 
members of the citizens’ committee 
are worried about the disturbance 
that the construction works and 
noise pollution from the turbines 
will cause the residents [3]. 

Meanwhile, the citizens explicitly in favour 
of the wind farm are a minority group, 

which primarily consists of a number of 
SMEs in the chemical company’s supply 
chain, and their opinions are often met with 
opposition from the other participants.

Obviously, the ability to bring these mi-
nority voices to the fore is undoubtedly 
weaker in least structured arenas that are 
unbalanced in terms of political leanings 
and opinions.

Strategies for bringing minority voices to the fore  
in highly unbalanced, open door arenas
In the case of open, but unbalanced arenas, a number of measures  
can be taken to draw attention to useful proposals or integrate  
the project with the different viewpoints of the other participants.
The first consists in using less direct participant interaction tools, which 
facilitate the expression of voices that are different from those of the majority,  
such as the use of sticky notes or questionnaires.
Another possibility is to enable citizens who do not attend the public meetings  
to take part in the debate to contribute their ideas and proposals in writing.  
These ideas can then be published on the project’s website [4].

At the end of each meeting, participants can 
fill in a form with their opinions, propos-
als and suggestions and post them in a box 
provided by the municipal officials. The ad-
ministration promises it will take note of 
the proposals and evaluate the technical 
feasibility and the repercussions in terms 
of impact and costs.

The municipal technicians  
receive the citizens’ proposals  
and start to classify them  
according  to their technical,  
legal and economic feasibility. 

As most of the aspects of the project have al-
ready been defined, the proposals received 
by the technicians are mostly minor adjust-
ments or general ideas on the project objec-
tives. Some minor modifications are accept-
ed, such as the slight redefinition of the site 
boundaries and a few aesthetic measures to 
mitigate the visual impact of the farm. With 
regard to the use of the profits, the work-

group selects two ideas that it believes are 
the most feasible [5]: the first is the imple-
mentation of structural interventions in the 
form of a citizen incentive scheme for the 
energy efficient of their homes; the second 
is an investment plan to improve the energy 
efficiency of the town’s schools.

If the informative dossier and the public 
communication campaign are able to pres-
ent the project characteristics and the le-
gal, economic and technical restrictions in a 
simple and exhaustive manner, the selection 
process carried out by the municipal tech-
nicians can be quick and advantageous to 
the project. If, however, the previous stage 
fails to convey this information in a clear 
and understandable manner, there is a risk 
that the technical offices will be inundat-
ed with unfeasible ideas, which will force 
them to drastically thin down the propos-
als [6]. This can contribute to weakening 
the social legitimacy of the co-design process, 
because the participants’ expectations have 
not been met.

Strategies for communicating the technical, legal  
and economic restrictions of the project
A number of measures can be introduced to improve awareness  
of the restrictions in terms of economic sustainability, technical feasibility 
and legal requirements for the project drawn up by the technicians.
Before distribution, the informative document can be tested  
on the councillors, associations and committees that are against e wind farm, to 
individualise any uncertain points or possible omissions in the information provided.
Furthermore, external subjects could be involved (e.g. specialist scientific journalists) 
who are able to explain the content of the dossier in simple terms, making it easier for 
the citizens to understand the information.
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7 “Frequently, citizens  
have no idea that many  
of the proposals are 
completely unfeasible.”

The second round of participatory meet-
ings opens on a note of political conflict. 
The participatory process is taking place 
just before the pre-election period that will 
see a change in the political structure of the 
regional government [7]. Two candidates 
for the Regional Council, who have their 
electoral constituency within the borough, 
focus on the wind farm project in their elec-
tion campaigns, generating enormous in-
terest from the local press One candidate, 
who belongs to the same party as the Exec-
utive member for the environment sustains 
that the project of the borough is extreme-
ly important, and that the Region should 
commit to supporting and promoting the 
initiative. Conversely, one candidate from 
the opposition sustains that the project has 
created a wind farm lobby that is attempting 
to push the plan forward for financial gain. 
In his opinion, the Region should clamp 
down harshly on this type of speculation.

To push their campaigns forward, 
both politicians give numerous 
interviews to the local press  

and implement an intensive 
leafleting campaign  
throughout the borough, 
also leading to public, verbal 
confrontations between the 
respective supporters.

It is not uncommon that the schedule of a 
co-design process clashes with the timeta-
ble of a traditional political-administrative 
procedure, such as an election deadline, the 
substitution of an executive member due to 
internal conflict within the majority party, 
legal investigations and proceedings, etc. 
When this occurs, the social legitimacy, in-
stitutional sustainability and effectiveness of 
the co-design process can be put at risk, be-
cause the administration is forced to slow 
down the pre-established process, causing 
inconvenience and discontent among the 
participants. Furthermore, during these 
times, politicians’ attention may often be 
focused on other tasks and a change in the 
schedule can weaken the ability of the pro-
cess to effectively influence the public insti-
tution’s final decision.

Strategies when the schedule of a co-design process clashes  
with the timetable of traditional political-administrative processes
As previously proposed, one way to prevent political dynamics from 
interfering with the co-design process consists in inviting other political 
representatives with different opinions to take part in the workgroup 
managing the process.
Another measure, which can often be helpful in the case of electoral campaigns, 
is to postpone the public meeting schedule to avoid holding the assemblies  
during the more heated periods a few weeks before the vote.

Consequently, the second round 
of meetings is carried out over 
a longer period than initially 
planned. The assemblies are 
extremely heated and often  
see the Mayor, the Executive 
member for the environment and 
the municipal technicians engage 
in open conflict with some  
of the participants.

At the end of each meeting, a final vote is 
made on all the project integrations pro-
posed by the technicians. The technicians 
accept the project integrations or amend-
ments that have received the most votes 
during the various meetings. Although the 
vote is boycotted by some of the farmers and 

members of the citizens’ committee who are 
against the project during two of the meet-
ings, the process ends with approximately 
600 votes and a series of amendments and 
integrations approved by the majority.

The project is then amended by the 
technicians and accepted by the Executive 
member for the environment who, togeth-
er with the Mayor, proposes the plan to the 
Council for final approval. At this point, the 
participatory phase of the project comes to 
an end, and the political-administrative 
process continues on its usual course.

Having made minor changes to the ini-
tial project, the co-design process will most 
likely end with a project that encompasses 
most of the feasible suggestions proposed 
by the citizens. Nevertheless, the project 
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will probably still be seen as an initiative 
promoted by the administration that is not 
truly unanimously agreed, because the mar-
gin of citizen intervention was too limited 
in nature. 

As such, the debate will likely 
continue among the members of 

the Council and general public for 
quite some time. 

Some members of the environmental as-
sociation, the SME association, the group 
of farmers and the citizens’ committee will 
probably attempt to stop or hinder the re-
alisation of the project.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Citizens’ involvement only in the definition of the secondary aspects of a wind farm 
project established solely by the administration, helped to formulate a high-level 
technical solution, but was subject of severe criticism from various members of civil 
society, which made the management of the entire process extremely precarious.
While, management by the municipality favoured the active collaboration of municipal 
staff and politicians, it also increased distrust and criticism from members of the 
population.
The participatory model, which lacks a specific structure and tends to be based on 
spontaneous dynamics between citizens, was not without its complications. This was 
due to several factors: the boycott by those who feared political manipulation; the 
difficulty in finding a happy medium between the citizens’ proposals and the technical 
and bureaucratic constraints posed by the various laws and regulations, and the 
absence of representatives for some of the relevant view points in the participatory 
arenas.
The final vote provided the administration with a clear picture of the citizens’ 
opinions on the project integrations and modifications, but it did not shed light on 
the underlying reasons for their decision, limiting the municipal administration’s 
understanding of local needs and issues, particularly within the higher-level institutions.
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1 “To inform the citizens 
correctly, you have to start 
from the most frequented 
meeting places.”

2 “To avoid 
instrumentalisation,  
the information must  
be clear and impartial.”

Section 24. Putting the participatory 
model into practice

With the help of experts from the universi-
ty and regional research centre, the munic-
ipal officials draw up an extremely accurate 
and detailed informative dossier on the pre-
liminary project. The Mayor and the Exec-
utive member for the environment discuss 
the contents of the document with a team 
of minority councillors, and they suggest a 
number of amendments and integrations.

The dossier contains technical informa-
tion about the wind turbines, the charac-
teristics of the site and the environmental 
impact of the farm, as well as ideas on some 
of the possible uses for the profits. There 
is also a section that describes the princi-
pal stages of the participatory process. The 
dossier is published on the project website, 
printed in a thousand copies and sent to 
the administrations of the various wards, to 
ensure distribution in public places with a 
high footfall (i.e. schools, gyms, supermar-
kets, hospitals and doctors surgeries). It is 
also sent to various associations and public 
and private meeting centres throughout the 
territory [1]. A few days after the distribu-
tion of the informative dossier, the group of 
farmers and environmental association that 
petitioned against the wind farm accuse the 
administration of drafting a document that 
appears to contain partial and superficial 
information that downplays the impact of 
the wind farm on the landscape and envi-
ronment, confirming that the administra-
tion has no intention of improving or re-
ducing the impact of the project. On the 
contrary, it seems that the administration 
wants to implement it as it is [2]. At the 
same time, several members of the SME as-
sociation, the chemical company and some 
of the businesses in its supply chain, issue a 
press release in which they criticise the par-
tiality of the dossier, which in their opin-
ion appears to be skewed and excessively 
focused on the negative impact of the farm.

An informative dossier on a single 
project, especially when it has 
been drafted by the administration 
proposing the plan, tends to 
reduce the social legitimacy of the 
process, because the decisional 
margin is restricted, and citizens 
will probably view the dossier as an 
instrument to convince them rather 
than involve them in the project.

Despite the protests of the environmen-
tal association and the threat of its mem-
bers boycotting the public meetings, the 
participatory phase begins. These meet-
ings are structured into ten public assem-
blies that will be held in two stages. The first 
five meetings will have the objective of pre-
senting the project, answering the citizens’ 
questions and gathering the various obser-
vations and counterproposals. The other 
five meetings will have the main objective 
of gathering proposals to integrate and im-
prove the project.

Approximately one-hundred residents 
attend each session during the first round 
of meetings, with each session lasting for 
about two hours. After a brief presentation 
of the fundamental characteristics of the 
wind farm by the technicians, the meeting 
continues with citizen discussions. The de-
bate that follows is heated and emotional-
ly-charged. For the most part, the partici-
pants are representatives from the environ-
mental association, the group of farmers 
and the citizens’ committee that are against 
the project, who have used the opportuni-
ty to mobilise their sympathisers. However, 
these interventions provide a detailed pic-
ture of peoples’ concerns about the negative 
impact of the works.

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the farmers about the possible de-
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3 “Citizens often have very 
different motivations for 
taking part.”

4 “Even the comments 
about the site for the project 
were extremely interesting.” 

5 “Frequently, citizens  
have no idea that many  
of the proposals are 
completely unfeasible.”

cline in tourism, while the members of the 
citizens’ committee are worried about the 
disturbance that the construction works 
and noise pollution from the turbines will 
cause the residents [3]. Meanwhile, the cit-
izens explicitly in favour of the wind farm 
are a minority group and their opinions are 

often met with opposition from the other 
participants.

Obviously, the ability to bring these mi-
nority voices to the fore is undoubtedly 
weaker in least structured arenas that are 
unbalanced in terms of political leanings 
and opinions.

Strategies for increasing the social legitimacy  
of the informative dossier
In the case of open, but unbalanced arenas, a number of measures can be 
taken to draw attention to useful proposals or integrate the project with the 
different viewpoints of the other participants.
The first consists in using less direct participant interaction tools, which 
facilitate the expression of voices that are different from those of the majority, such as 
the use of sticky notes or questionnaires.
Another possibility is to enable citizens who do not attend the public meetings  
to take part in the debate to contribute their ideas and proposals in writing.  
These ideas can then be published on the project’s website [4].

At the end of each meeting, participants can 
fill in a form with their opinions, propos-
als and suggestions and post them in a box 
provided by the municipal officials. The ad-
ministration promises it will take note of 
the proposals and evaluate the technical 
feasibility and the repercussions in terms 
of impact and costs.

The municipal technicians receive the 
citizens’ proposals and start to classify them 
according to their technical, legal and eco-
nomic feasibility. 

As many aspects of the project 
have already been defined, 
the proposals received by the 
technicians are mostly minor 
adjustments or general ideas on 
the project objectives. 

Some minor amendments are accepted, 
such as the slight redefinition of the site 
boundaries and a few aesthetic measures 
to mitigate the visual impact of the farm. 

With regard to the use of the profits, the 
workgroup selects two ideas that it believes 
are the most feasible: the first is the imple-
mentation of structural interventions in the 
form of an incentive scheme for energy ef-
ficiency of houses; the second is an invest-
ment plan to improve the energy efficiency 
of the schools in the city.

If the informative dossier and the public 
communication campaign are able to pres-
ent the project characteristics and the legal, 
economic and technical restrictions in a 
simple and exhaustive manner, the selection 
process carried out by the technicians can be 
quick and very advantageous to the project. 
If, however, the previous stage fails to convey 
this information in a clear and understand-
able manner, there is a risk that the techni-
cal offices will be inundated with unfeasible 
ideas, which will force the officials to drasti-
cally thin down the proposals [5]. This can 
contribute to weakening the social legitimacy 
of the co-design process, because the partici-
pants’ expectations have not been met.

Strategies for communicating the technical, legal and economic  
restrictions of the project
A number of measures can be introduced to improve awareness of the 
restrictions in terms of economic sustainability, technical feasibility and 
legal requirements for the project drawn up by the technicians.
Before distribution, the informative document can be tested on 
the councillors, associations and committees that are against the wind farm, to 
individualise any uncertain points or possible omissions in the information provided.
Furthermore, external actors could be involved (e.g. scientific journalists),  
who are able to explain the content of the dossier in layman’s terms, making  
it easier for the citizens to understand the information.
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6 “Before elections,  
conflict is the order  
of the day.”

The second round of participatory meet-
ings opens on a note of political conflict. 
The participatory process is taking place 
just before the pre-election period that will 
see a change in the political structure of the 
regional government [6]. Two candidates 
for the Regional Council, who have their 
electoral constituency within the borough, 
focus on the wind farm project in their elec-
tion campaigns, generating enormous in-
terest from the local press. One candidate, 
who belongs to the same party as the Ex-
ecutive member for the environment sus-
tains that the project is extremely important 
and that the Region should commit to sup-
porting and promoting the initiative. Con-
versely, one candidate from the opposition 
sustains that the project has created a wind 
farm lobby that is attempting to push the 
plan forward for financial gain. In his opin-
ion, the Region should clamp down harshly 
on this type of speculation.

To push their campaigns forward, both 
politicians give numerous interviews to the 
local press and implement an intensive leaf-
leting campaign throughout the borough, 
also leading to public, verbal confrontations 
between the respective supporters.

It is not uncommon that  
the schedule of a co-design  
process clashes with the timetable 
of a traditional political-
administrative procedure, such 
as an election deadline, the 
substitution of an executive 
member of the local government 
due to internal conflict within the 
majority party, legal investigations 
and proceedings, etc. When this 
occurs, the social legitimacy, 
institutional sustainability and 
effectiveness of the co-design 
process can be put at risk, because 
the administration is forced  
to slow down the pre-established  
process, causing inconvenience  
and discontent and among  
the participants. 

Furthermore, during these times, the atten-
tion and collaboration of politicians and of-
ficials may be focused on other tasks and a 
change in the schedule can weaken the abil-
ity of the process to effectively influence the 
final public decisions of politicians and ad-
ministration.

Strategies when the schedule of a co-design process clashes  
with the timetable of traditional political-administrative processes
As previously proposed, one way to prevent political dynamics from 
interfering with the co-design process consists in inviting other political 
representatives with different opinions to take part in the workgroup 
managing the process.
Another measure, which can often be helpful in the case of electoral campaigns,  
is to postpone the public meeting schedule to avoid holding the assemblies during  
the more heated periods a few weeks before the vote.

Consequently, the second round of meet-
ings is carried out over a longer period than 
initially planned. The assemblies are ex-
tremely heated and often see the Mayor, the 
Executive member for the environment and 
the municipal technicians engage in open 
conflict with some of the participants, es-
pecially with the group of farmers and citi-
zens’ committee.

At the end of this stage, the Executive 
member for the environment ’s staff write 
a final report underlining the characteris-
tics of the initial options, the proposals put 
forward in the first round of meetings, the 
evaluations of the technicians, and, final-
ly, residents’ reactions and suggestions ex-
pressed during the second round of meet-

ings. These are mostly minor corrections or 
adjustments to the project that the techni-
cians can quickly substantiate in terms of 
costs and realisation times.

The final report is discussed in a Coun-
cil meeting. At this point, the participatory 
stage of the project comes to an end, and the 
political-administrative process continues 
on its usual course.

Having made these minor changes to 
the initial project, the co-design process 
will most likely end with a project that en-
compasses most of the feasible suggestions 
proposed by the citizens. Nevertheless, the 
project will probably still be seen as an ini-
tiative promoted by the administration that 
is not truly and widely shared, because the 
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margin of citizens’ intervention was very 
limited in nature. As such, this debate will 
likely continue among the members of the 
Council and the general public for quite 

some time. It is also likely that the environ-
mental association, farmers and citizens’ 
committee will attempt to stop or hinder 
the realisation of the project.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Citizens’ involvement only in the definition of the secondary aspects of a wind farm 
project established solely by the administration, helped to formulate a high-level 
technical solution, but was subject of severe criticism from various members of civil 
society, making the management of the entire process extremely precarious.
While, management by the authorities favoured the active collaboration of municipal 
staff and politicians, it also increased distrust and criticism from members of the 
population.
The participatory model, which lacks a specific structure and tends to be based on 
spontaneous dynamics between citizens, was not without its complications. This was 
due to several factors: the boycott by those who feared political manipulation; the 
difficulty in finding a happy medium between the citizens’ proposals and the technical 
and bureaucratic constraints posed by the various laws and regulations, and the 
absence of representatives for some of the relevant view points in the participatory 
arenas.
The final report on the proposals and the underlying motivations provided the 
administration with solid information on which to base their decision, but it did not 
provide a clear picture of the participants’ views on the final project.
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1 “To avoid 
instrumentalisation, the 
information must be clear and 
impartial.”

2 “Citizens have more 
trust when the informative 
campaign is transparent and 
involves the citizens  
and associations.”

Section 25. When the vote leaves 
everyone bewildered

A few days after the  
distribution of the informative 
dossier drafted by the facilitators 
(which is compiled also bearing  
in mind the different levels  
of expertise and viewpoints  
on the project), the environmental 
association that petitioned against 
the wind farm and the group of 
farmers accuse the administration 
of drafting a preliminary project 
that appears to downplay the wind 
farm’s impact on the landscape  
and environment.

They also criticise some of the content, 
claiming it is biased and superficial, con-
firming that the administration has no in-
tention of improving or reducing the im-
pact of the wind farm whatsoever [1]. At 
the same time, some of the members of the 
SME association publicly criticise the dos-

sier, because they feel it is slightly skewed 
against the farm, almost giving the impres-
sion that the administration has suddenly 
made a U-turn on its initial intentions.

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usually 
tends to increase the social legitimacy of the 
process, because it improves the credibility 
of the information in the document. How-
ever, even when a dossier is written with 
extreme accuracy, it often occurs that some 
factions of civil society still do not trust the 
quality of the information. As such, con-
tent that appears impartial and unbiased to 
the committee members can be interpret-
ed as biased or one-sided by outsiders. In 
this case, the situation is aggravated by the 
fact the citizens’ trust and expectations have 
been tested further, due to the restricted 
margin of influence they have on the pro-
ject, which has already been mostly defined.

Strategies for increasing the social legitimacy  
of the informative dossier
A way to increase the social legitimacy of an informative dossier, even 
when it has been drafted with the approval of the Steering committee,  
is to involve the various civil society actors interested in contributing  
to the dossier, providing them with a dedicated space to adequately 
express their positions and arguments [2].

Despite the protests and the threat of the 
citizens’ committee boycotting the public 
meetings, the participatory phase begins. 
These meetings are structured into ten pub-
lic assemblies that will be held in two stages 
in various wards throughout the borough. 
The first five meetings, which will be steered 
and managed by the facilitators in the pres-
ence of the Mayor, will have the objective of 
presenting the project, answering the citi-

zens’ questions and gathering the various 
observations and counterproposals. The 
other five meetings will have the main ob-
jective of fine-tuning the new project elab-
orated by the technicians, under the super-
vision of the steering committee.

Approximately one-hundred residents 
attend each session during the first round 
of meetings, with each session lasting for 
about two hours. After a brief presenta-
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3 “Citizens often have very 
different motivations for 
taking part.”

4 “Before elections,  
conflict is the order  
of the day.”

tion of the fundamental characteristics of 
the project by the technicians, the citizens 
ask questions and make proposals, using a 
number of public engagement techniques 
implemented by the facilitators. Initial-
ly, the debate is heated and emotionally 
charged. For the most part, the participants 
are representatives from the environmen-
tal association, the group of farmers and 
the citizens’ committee that are against the 
project, who have used the opportunity to 
mobilise their sympathisers. However, these 
interventions provide a detailed picture of 
people’s concerns about the negative impact 
of the works.

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the farmers about the possible de-
cline in tourism while the members of the 
citizens’ committee are worried about the 
disturbance that the construction works 
and noise pollution from the turbines will 
cause the residents [3]. Meanwhile, the 
citizens who initially declare themselves 
in favour of the wind farm are a minori-
ty group and their opinions are often met 
with opposition from the other partici-
pants. To remedy this, the facilitators in-
tervene using a number of conflict man-
agement techniques aimed at encouraging 
constructive interaction. Over the course 
of the two-hour meeting, the tension sub-
sides and the voices in favour have more 
room for expression.

At the end of each meeting, the facilita-
tors write up a report of the proposals that 
emerged and present the information to the 
public administration. 

Together with the municipal 
technicians and a number  
of external experts,  
the Steering committee  

evaluates the feasibility  
of the amendments proposed  
and their repercussions  
in terms of impact  
and costs.

As the project has already been defined, the 
proposals received by the technicians are 
mostly minor adjustments or general ide-
as on the project objectives. Consequent-
ly, most of the modifications are approved, 
such as the slight redefinition of the site 
boundaries and a few aesthetic measures to 
mitigate the visual impact of the farm. With 
regard to the use of the profits, the Steering 
committee selects two proposals that it be-
lieves are the most feasible: the first is the 
implementation of structural interventions 
in the form of an incentive scheme for en-
ergy efficiency of houses; the second is an 
investment plan to improve the energy effi-
ciency of the town’s schools.

The second round of participatory meet-
ings opens on a note of political conflict. 
The participatory process is taking place 
just before the pre-election period that will 
see a change in the political structure of the 
regional government [4]. Two candidates 
for the Regional Council, who have their 
electoral constituency within the borough, 
focus on the wind farm project in their elec-
tion campaigns, generating enormous in-
terest from the local press. One candidate, 
who belongs to the same party as the Exec-
utive member for the environment sustains 
that the project is extremely important, and 
that the Region should commit to support-
ing and promoting the initiative. Converse-
ly, one candidate from the opposition sus-
tains that the project has created a wind 
farm lobby that is attempting to push the 
plan forward for financial gain. In his opin-
ion, the Region should clamp down harshly 
on this type of speculation.

To push their campaigns forward, both 
politicians give numerous interviews to the 
local press and implement an intensive leaf-
leting campaign throughout the borough, 
also leading to public, verbal confrontations 
between the respective supporters.

It is not uncommon that the schedule of 
a co-design process clashes with the time-
table of a traditional political-administra-
tive procedure, such as an election deadline, 
the substitution of an executive member of 
the local government due to internal con-
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flict within the majority party, legal inves-
tigations and proceedings, etc. When this 
occurs, the social legitimacy, institutional 
sustainability and effectiveness of the co-de-
sign process can be put at risk, because the 
administration is forced to slow down the 
pre-established process, causing inconven-

ience and discontent among the partici-
pants. Furthermore, during these times, the 
politicians’ and officials’ attention may often 
be focused on other tasks. Also, a change 
in the schedule can weaken the ability of 
the process to effectively influence the final 
public decision.

Strategies to adopt when the schedule of a co-design process clashes  
with the timetable of traditional political-administrative processes
As previously proposed, one way to prevent political dynamics from 
interfering with the co-design process consists in inviting other political 
representatives with different opinions to take part in the workgroup 
managing the process.
Another measure, which can often be helpful in the case of electoral campaigns,  
is to postpone the public meeting schedule to avoid holding the assemblies  
during the more heated periods a few weeks before the vote.

Consequently, the second round 
of meetings is carried out over a 
longer period than initially plan 
ned. Although there are still many perplex-
ities about the project that has been rede-
fined by the technicians, most of the partic-
ipants do not raise any particular objections 
to the new project, as they know they will 
have the right to express their opinion at the 
imminent citizen referendum.

The process closes with the 
referendum that sees the 
participation of a few thousand 
residents. Although the new  
project has less impact in terms  
of the landscape and noise 
pollution, 75% of the voters  
vote against the project.  
However, the number of votes  
does not reach the 50% quorum,  
a measure the Steering  
committee had decided to 
introduce to encourage  
the residents to vote.

At this point, the participatory phase is 
closed and the political-administrative 
process returns along its usual course. The 
Mayor and Executive member for the en-
vironment are surprised by this turn of 
events. They decide to forge ahead with the 
project regardless, leaving the final word 
to the Council, as the quorum for the ref-
erendum was not met and most of the res-
idents with the right to vote did not take 
part. The Council is also divided. As well as 
the minority councillors who were against 
the project, a number of majority coun-
cillors, who were doubtful from the very 
start, sustain that even though the quorum 
of the referendum was not met, the citizens 
have made their views clear and the project 
should be abandoned. At the final Council 
vote, the project is approved by only one 
vote. As such, the final project for the suc-
cessive construction of the works can now 
be launched, even though it is likely that the 
conflict between those in favour and against 
will substantially influence the implementa-
tion of the project.

Strategies for increasing the effectiveness of the final vote
A number of measures can be introduced to increase the effectiveness of 
the final vote and prevent the work of the participatory process from being 
undermined. The first consists in avoiding a quorum entirely, even though 
this would leave the administration without an instrument to encourage the 
citizens to vote. The second consists in increasing the number of project 
options that the citizens can choose from, to avoid holding a referendum for just one 
project. In the event the process only involves one project proposal, a third measure 
could be to vote for only specific elements of the project. This will help to preserve 
the core of the project as a whole and avoid the risk of calling the level of decisional 
power given to the citizens at the start of the process into question.
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This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Citizens’ involvement only in the definition of the secondary aspects of a wind 
farm project established solely by the administration, helped to formulate a high-
level technical solution, that would not be criticised or rejected by members of the 
administration more directly involved in the decision-making process. However, this 
decision was subject of severe criticism from various members of civil society and 
some of the councillors.
The final decision to rely on professional facilitators helped to constructively manage 
conflict, but it also forced the administration to divulge their decisions with both 
stakeholders and experts.
The participatory model, which lacks structured and largely based on spontaneous 
dynamics between citizens, responded to the local government’s need for political 
consensus. However, this option was not without its complications, which the 
facilitators helped to alleviate but were unable to resolve entirely.
When the final referendum did not reach a quorum, the politicians and promoters 
of the initiative were caught off-guard, demonstrating that the use of a vote in 
co-planning processes must be measured and used wisely, as an integrative and 
supporting instrument, to avoid the involuntary sabotage of the entire process.
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1 “To avoid 
instrumentalisation, the 
information must be clear and 
impartial.”

2 “Citizens have more 
trust when the informative 
campaign is transparent 
and involves citizens and 
associations.”

3 “You need to guarantee 
that everyone has an 
opportunity to voice  
their opinion.” 

Section 26. The other side of the 
deliberative process

A few days after the distribution of the inform-
ative dossier drafted by the facilitators (which 
is compiled also bearing in mind the different 
levels of expertise and viewpoints on the pro-
ject), the citizens’ committee that petitioned 
against the wind farm and the group of farm-
ers, accuse the administration of drafting a 
preliminary project that appears to downplay 
the wind farm’s impact on the landscape and 
environment. They also criticise some of the 
paragraphs, claiming they are biased and su-
perficial, confirming that the administration 
has no intention of improving or reducing the 
impact of the wind farm whatsoever [1].

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usual-
ly tends to increase the social legitimacy of 
the process, because it improves the credi-
bility of the information in the document. 
However, even when a dossier is written 
with extreme accuracy, it often occurs 
that some factions of civil society still do 
not trust the quality of the information. 
As such, content that appears impartial 
and unbiased to the committee members 
can be interpreted as biased or one-sided 
by outsiders.

Strategies for increasing the social legitimacy  
of the informative dossier
A number of measures can be taken to increase the social legitimacy  
of an informative dossier
It is important to structure the dossier so that it contains not only the 
technical and/or scientific information, but also the views and arguments  
of the various social actors and interested parties.
Furthermore, the various civil society actors who are not on the steering  
committee could be invited to contribute to the dossier, allowing them  
an opportunity to express their positions and arguments [2].

Despite the protests of the citizens’ committee, 
the opinion polling company starts the recruit-
ment process. After many calls, the company 
finally manages to recruit 23 citizens. The se-
lected group is heterogeneous in terms of gen-
der, age and social status. However, the voices 
of those in favour or relatively in favour of the 
wind warm are largely in the minority com-
pared to those against. The Steering commit-
tee decides to establish the group regardless, 
reassured by the fact that the facilitators will do 
their best to structure the discussions in such 
a way as to guarantee that this opinion has the 
same room for expression as the others [3].

The 23 citizens get to work, alternating 
informative and debate sessions with exter-
nal experts and stakeholders with internal 
discussion sessions. 

The objective of these meetings 
is to identify the questions that 
will be posed to the experts and 
stakeholders and discuss  
their answers. 

The experts are chosen by the Steering com-
mittee in collaboration with the university, 
the technical environmental agencies of the 
regional government and the principal actors 
involved in the project: the chemical compa-
ny and its trade union, the SME association, 
the group of farmers, the citizens’ committee 
and the environmental association. 

The facilitators coordinate  
and oversee the proceedings,  
to ensure that all the participants’ 
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4 “Using examples 
proved very useful when 
explaining some of the more 
complicated concepts.” 

voices are fairly and freely 
expressed, while promoting 
reciprocal respect and encouraging 
participants to behave in a 
reflective and constructive manner. 
However, there are two main 
problems to overcome.

The first problem is that the participants find 
it hard to argue their position objectively or 
sufficiently, seldom going beyond a simple 
illustration of their own opinions. This is 
particularly the case of the citizens who live 
in the close vicinity of the proposed site on 
the hill. In this case, the facilitators intervene 
with targeted questions and cues to uncov-
er the reasons behind their affirmations and 
stimulate a well-argued and informed debate 
on the matter at hand as much as possible.

The second issue is that the 
participants are often selective 
when it comes to their attention 
to the information and arguments 
posed by the experts  
and stakeholders.

 In fact, the participants only tend to bring 
up the information or arguments that are 
most in line with their own opinion, leav-
ing out the ones that might call their views 
into question, even if only in part. This ‘se-
lective perception’ is further aggravated by a 
group dynamic that is typically found in un-

balanced groups, called the ‘spiral of silence’. 
In fact, being aware they are in a minority, 
the few citizens in favour of the farm tend to 
be afraid to express their views and remain 
silent in the face of the prevailing opinion of 
the other citizens that are mostly against the 
project. In these cases, the facilitators’ can in-
tervene using specific techniques aimed at 
reducing any possible reticence (even among 
participants with very minority views) and 
persuade them to contribute to the debate, 
underlining that disagreement and criti-
cism are always welcome, and encouraging 
constructive interaction and arguments. As 
the techniques used by the facilitators are 
non-invasive and non-manipulative, the ef-
fectiveness of these tools will vary from case 
to case and largely depends on the effective 
response of the participants and the concrete 
dynamics within each workgroup.

Dynamics, such as ‘selective 
perception’ and the ‘spiral of 
silence’ among minority voices can 
weaken the quality and credibility 
of the final recommendations 
provided during the deliberative 
process, making it harder to 
significantly influence the final 
decision of public institutions.  
In other words, unless adequately 
managed, said dynamics can 
reduce the policy effectiveness  
of the co-design process.

Strategies for preventing selective perception among participants  
and the spiral of silence among minority voices
In any group, ‘selective perception’ and ‘spiral of silence’ are difficult 
to defuse and are a very common social dynamic among people 
who feel they are in a distinct minority. However, it is possible to 
structure the deliberative process in such a way as to prevent, at 
least in part, that this occurs.
one measure that can be adopted to weaken ‘selective perception’ is to present 
stories and episodes alongside the technical and scientific evidence. This will help the 
participants to intuitively understand the relationship between the cause and effect of 
the issues at hand. In this way, the participants’ attention will be more easily drawn to the 
information that is not in line with their own convictions and consolidated views [4].
Another measure, which can often be helpful in the case of electoral campaigns, is 
to postpone the public meeting schedule to avoid holding the assemblies during the 
more heated periods a few weeks before the vote
Another measure that can be adopted to avoid the ‘spiral of silence’ among minority 
voices is to explicitly invite the participants to identify opposing arguments to the 
majority views, i.e. get the participants to ‘put themselves in the shoes’ of someone 
who sees the issue differently, even in the case there are no opposing voices in the 
group. In this way, the discussion should become more pluralist in nature and all the 
participants will feel justified and less afraid to express their thoughts.
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5 “We talked to the 
spokesperson of the protest 
group to try and come to an 
agreement.”

6 “The problems started 
when we had to interact with 
the higher-level institutions.”

Meanwhile, the citizens’ committee and 
group of farmers, who are against the farm, 
distributes fliers to the population, in which 
they sustain the deliberative process has no 
legitimacy whatsoever. They argue that the 
process is not representative of all the resi-
dents’ views, because none of the commit-
tee members have been invited by the poll-
ing company to take part in the process and 
that the group of farmers have only been in-
volved as stakeholders, whereas the 23 se-
lected participants are only qualified to ex-

press their personal opinions. Furthermore, 
the committee sustains that the approach 
has been intentionally orchestrated to ex-
clude the more competent and combative 
members of civil society, so that decisions 
that lean towards the desired outcome of 
the administration can be taken. The Steer-
ing committee responds to these accusa-
tions, reiterating the fundamental princi-
ples of deliberative processes, but the de-
bate also continues in the local press, for 
the entire duration of the co-design process.

Strategies to adopt when groups excluded from the deliberative  
arena mobilise to obstruct the process
When citizens who have been excluded from the deliberative arena 
mobilise to boycott or hinder the process, it is important not to 
underestimate the effect this dynamic can have on the social legitimacy 
 of the process. To adequately respond to external influences,  
a deliberative process needs to be adaptable. This can be achieved  
by implementing a number of strategies
The first strategy consists in ‘opening’ the deliberative arena by inviting 
representatives from the external groups that are attempting to hinder the 
process, to take part at the meeting, providing a structured context for debate, 
managed by the facilitators [5].
Another strategy is to introduce a participatory phase in which the members of 
the deliberative arena hold public assemblies where they explain to the other 
citizens  
what they have learnt, discussed and decided up until that moment.

However, an unexpected event occurs dur-
ing process. The Region announces the 
launch of a three-year sustainable energy 
programme that foresees the investment of 
hundreds of millions of Euro in public in-
frastructure throughout the territory. This 
announcement raises many doubts among 
both the majority and minority councillors. 
Some accuse the Mayor and the Executive 
member for the environment of trying to 
rush the proposal forward, which would 
prevent them from accessing the funds of-
fered by the Region. Meanwhile, others see 
the announcement of the Region as an op-
portunity to obtain co-financing for the 
wind farm project, as long as they slow 
down the planning procedures and com-
ply with the directives issued by the same. 
The environmental association, the group 
of farmers and citizens’ committee that are 
against the wind farm ask to call a halt to 
the co-design process, to await further in-
formation on the restrictions and oppor-
tunities provided by the regional scheme. 
Meanwhile, the trade union of the chemical 
company asks not to call a halt to the pro-
cess, but to adapt it so they can take advan-

tage of the opportunities provided by the 
regional scheme as much as possible. 

It is not uncommon for local 
decision-making processes 
to conflict with the decisional 
processes of other levels  
of government [6]. 

However, if this occurs, the resulting friction 
will obviously affect the co-design process. 

In these cases, the social legitimacy, 
institutional sustainability and 
effectiveness of the process are 
at risk, because it forces a change 
in the procedures and, at times, 
even the content of the co-design 
process itself.

In fact, there is a risk that this could prevent 
the administration from meeting the citi-
zens’ expectations. Furthermore, it could 
complicate relationships between politicians 
and public officials and weaken the ability of 
the process to influence the final decisions of 
politicians and of the administration.
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7 “Despite the clear 
mandate of the process,  
the citizens voted against  
the project.” 

Strategies for dealing with unexpected intervention  
from higher levels of government, which slow-down procedures, 
redefine the stages of the process or modify some  
of the content under discussion
In these cases, it can be helpful to involve the higher-level government 
in the co-design process. This can be done in various ways: involving the 
higher-level political representatives or public officials in the Steering committee; 
participation of the higher-level technicians and officials at the public meetings; 
integration of the dossier with the opportunities and restrictions introduced by the 
higher-level government.

In any case, the Mayor and the environ-
ment officer decide to continue the co-de-
sign process. Due to these external events, 
citizen discussions progress in a climate of 
mild suspicion and uncertainty. 

A situation that the facilitators 
only succeed in alleviating by 
inviting the representatives  
of the Region to the co-design 
table, to discuss  
how to integrate the lines  
of action of the two decisional 
levels (i.e. the municipal and  
the regional one).

The process ends with a result that the May-
or and the Executive member for the envi-
ronment were not expecting, which, theo-
retically, diverges from the mandate of the 
original agreement for the co-design pro-
cess. In fact, the 23 citizens unanimous-
ly declare that they are against the project 
drafted by the municipality. Even though 
their mandate was to exclusively propose 
partial integrations or changes to the pro-
ject, they explain their reasons for the rejec-
tion of the project in the final recommen-
dations. In the final verdict, the citizens do 
not reject the idea of building a wind farm 
in the borough per se, but they propose to 
find alternative sites and experiment with 
more cutting-edge technology [7].

Uncertain of how to react, the Mayor 
and Executive member for the environ-
ment decide to pose the issue to the Coun-
cil. Some councillors lean towards the idea 
of proceeding with the original project and 
ignoring the citizens’ recommendations, es-
pecially as the deliberative arena went far 
beyond its original mandate, which, as it 
stands, did not provide for calling the pro-
ject into question. Whereas, other council-
lors propose the establishment of a techni-
cal committee that will seriously consider 
the citizens’ recommendations and try to 

identify an alternative location for the wind 
farm, keeping in mind the recommenda-
tions provided in the final report.

At the final vote, most of the councillors 
call for the redrafting of the project. In fact, 
the majority of the councillors fear that ap-
proving the original project could cause the 
administration to lose consensus, as well as 
give rise to protests, which could hinder 
the realisation of the farm. The drafting of 
a new, revised project will be conducted by 
the municipal technicians and other exter-
nal experts without involving the citizens.

There are two reasons for this 
decision: one is because the 
councillors are worried that 
involving the residents will lead to 
further changes in the content and 
the other, more practical matter 
is that the funds for the co-design 
process have run out.

The co-design phase is now closed, and the 
political-administrative process returns 
along its usual course. At this point, the pol-
icy effectiveness of the co-design process is 
not completely invalidated, because the fi-
nal result will depend on how the municipal 
technicians and experts draft the new pro-
ject and also on the events and contingent 
dynamics in the political context and the 
subsequent developments.
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In any case, at the end of the co-design pro-
cess the facilitators often recommend the 
establishment of a support or monitoring 
committee for the implementation stage. In 
this case, a similar body could also be estab-

lished for the drafting of the new project, as 
well as pushing the administration and the 
team of external technicians to take into ac-
count the proposals that were put forward 
during the deliberative stage.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Citizens’ involvement only in the definition of the secondary aspects of a wind 
farm project, established solely by the administration, helped to formulate a high-
level technical solution that would not be criticised or rejected by members of the 
administration more directly involved in the decision-making process. However, this 
decision was subject of severe criticism from various members of civil society and 
some of the councillors.
The decision to rely on professional facilitators allowed the administration to 
experiment a deliberative process, but also forced the administration to divulge 
decisions with both stakeholders and experts.
The highly structured nature of the deliberative model itself, which tends to be 
focused on rational argumentation, helped bring to light the motivations and the 
implications of the various options in the field, but it also gave rise to problematic 
dynamics, such as cognitive asymmetries and the ‘spiral of silence’, that the facilitators 
were unable to effectively defuse.
The final verdict to reject the wind farm project by the 23 citizens group, bewildered 
the public administration and promoters of the initiative, who had limited the 
participants to correcting and perfecting the project drawn up by the technicians. This 
unexpected deviation suggests deliberative processes can support the design process, 
by structuring it within certain boundaries, but it does not enable them to determine 
the real dynamics taking place within the same.
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1 “To avoid 
instrumentalisation,  
the information must  
be clear and impartial.”

2 “Citizens have more 
trust when the informative 
campaign is transparent 
and involves people and 
associations.”

A few days after the distribution of the in-
formative dossier drafted by the facilitators 
(which was compiled also bearing in mind 
the different levels of expertise and view-
points of the participants), the citizens’ com-
mittee that petitioned against the wind farm 
and the group of farmers accuse the adminis-
tration of drafting a preliminary project that 
appears to downplay the wind farm’s impact 
on the landscape and environment. They al-
so criticise some of the content, claiming it 
is biased and superficial, confirming that the 
administration has no intention of improv-
ing or reducing the impact of the wind farm 
whatsoever [1]. At the same time, some of 
the members of the SME association in fa-
vour of the farm raise a number of perplexi-
ties on the impartiality of the dossier, which 
in their eyes overestimates the impact of the 
wind farm on the environment and tourism.

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usually 
tends to increase the social legitimacy of the 
process, because it improves the credibility 
of the information in the document. 

However, even when  
a dossier is written with extreme 
accuracy and attention  
to posing a balanced argument, 
it often occurs that some 
factions of civil society still  
do not trust the quality  
of the information. 

As such, content that appears impartial 
and unbiased to the committee members 
can be interpreted as biased or one-sided 
by outsiders.

Strategies for increasing the social legitimacy  
of the informative dossier
A number of measures can be taken to increase the social legitimacy  
of an informative dossier
It is important to structure the dossier so that it contains not only the 
technical and/or scientific information, but also the views and arguments of 
the various social actors and parties interested in the wind farm.
Furthermore, the various civil society actors who are not on the steering committee 
could be invited to contribute to the dossier, allowing them an opportunity to express 
their positions and arguments [2].

Despite the committee’s protests, the partic-
ipatory stage begins. The process consists in 
five public meetings open to all the residents. 
Each meeting commences with a brief pres-
entation by the technicians of the fundamen-
tal characteristics of the project ideas, which 
opens the floor for citizen discussions.

The participants’ debates are heated and 
emotionally charged. For the most part, 
the participants are representatives from 
the environmental association, the group 
of farmers and the citizens’ committee that 

are against the project, who have used the 
opportunity to mobilise their sympathisers. 

However, these interventions 
provide a detailed picture of 
peoples’ concerns about the 
negative impact of the works.

The environmentalists are particularly con-
cerned about the harm to the landscape; the 
farmers about the possible decline in tour-
ism while the members of the citizens’ com-

Section 27. Many ingredients make  
a recipe harder to manage

CO-DESIGN 
SeCTIon 27



– 87 –

3 “Citizens often have  
very different motivations  
for taking part.”

4 “People who manage 
citizens have a very  
difficult task.”

mittee are worried about the disturbance 
that the construction works and noise pol-
lution from the turbines will cause the resi-
dents [3]. Meanwhile, the citizens who in-
itially declared themselves in favour of the 
wind farm are a minority group and their 
opinions are often met with opposition 
from the other participants.

The facilitators ask  
the participants to identify  
one or more planning criteria, 
which must be taken into 
consideration during the 
deliberative stage. 

The meetings last for approximately two hours 
and are attended by about a hundred people. 
The sessions end with a report that highlights 
both the most widely agreed and controver-
sial criteria put forward by the participants.

The facilitators integrate the dossier with 
the summary of the participatory phase. 
Meanwhile the opinion polling company 
starts the recruitment process. After many 
calls, it finally manages to recruit 15 resi-
dents. The selected group is heterogeneous 
in terms of gender, age and social status. 
However, the voices of those in favour or 
relatively in favour of the wind warm are 
largely in the minority compared to those 
against. The Steering committee decides to 
establish the group regardless, reassured by 
the fact that the facilitators will do their best 
to structure the discussions in such a way as 
to guarantee that this opinion has the same 
room for expression as the others.

The 15 citizens get to work on the in-
formative dossier that has been integrated 
with the results of the first stage, alternating 
informative and debate sessions with exter-
nal experts and stakeholders with internal 
discussion sessions. The objective of these 
meetings is to collectively discuss the infor-
mation provided by the experts and stake-
holders during the sessions. The experts are 
chosen by the Steering committee, in col-
laboration with the university and the tech-
nical environmental agencies of the region-
al government. Meanwhile, the stakehold-
ers are recruited from the actors who have 
been actively involved in the project: the 
chemical company and its trade union, the 
SME association, the group of farmers, the 
citizens’ committee and the environmental 
association. 

The facilitators coordinate and 
oversee the proceedings, to ensure 
that all the participants’ voices are 
fairly and freely expressed, while 
promoting reciprocal respect and 
encouraging participants to behave 
in a reflective and constructive 
manner.

 However, there are two main problems to 
overcome [4].

The first problem is that the participants 
find it hard to argue their position objec-
tively or sufficiently, seldom going beyond 
a simple illustration of their own opinions. 
In this case, the facilitators intervene with 
targeted questions and cues to uncover the 
reasons behind their affirmations and stim-
ulate a well-argued and informed debate on 
the matter at hand as much as possible.

The second issue is that the partici-
pants are often selective when it comes to 
their attention to the information and ar-
guments posed by the experts. In fact, in 
the discussions that take place after the ses-
sions with the experts, the participants only 
tend to bring up the information or argu-
ments that are most in line with their own 
opinion, leaving out the ones that might 
call their views into question, even if only 
in part. This ‘selective perception’ is further 
aggravated by a group dynamic that is typ-
ically found in unbalanced groups, called 
the ‘spiral of silence’. 

This refers to the fact that the few 
citizens in favour of the wind farm, 
who are aware of being a minority 
group, tend to be afraid to express 
their views and remain silent in the 
face of the prevailing opinion of 
the other citizens that are mostly 
against the project. 

In these cases, the facilitators can intervene 
using specific techniques aimed at reducing 
any possible embarrassment they might feel 
(even among participants with very minor-
ity views) and persuade them to contrib-
ute to the debate, underlining that disagree-
ment and criticism are always welcome, and 
encouraging constructive interaction and 
arguments. As the techniques used by the 
facilitators are non-invasive and non-ma-
nipulative, the effectiveness of these tools 
will vary from case to case and largely de-
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5 “Using examples 
proved very useful when 
explaining some of the more 
complicated concepts.” 

6 “Those against will look 
for any excuse to pose 
opposition.” 

7 “We talked to the 
spokesperson of the protest 
group to try and come  
to an agreement.”

pends on the effective response of the par-
ticipants and the concrete dynamics within 
each workgroup.

Dynamics, such as selective perception 
and the spiral of silence among minority 
voices can weaken the quality and credibili-

ty of the final recommendations in the delib-
erative arena, making it harder to significant-
ly influence the final decision of public in-
stitutions. In other words, unless adequately 
managed, said dynamics can reduce the poli-
cy effectiveness of the co-design process.

Strategies for preventing selective perception among participants  
and the spiral of silence among minority voices
In any group, ‘selective perception’ and ‘spiral of silence’ are difficult to 
defuse and are a very common social dynamics among people who feel they 
are in a distinct minority. However, it is possible to structure the deliberative 
process in such a way as to prevent, at least in part, that this occurs.
one measure that can be adopted to weaken ‘selective perception’ is to present 
stories and episodes alongside the technical and scientific evidence. This will help the 
participants to intuitively understand the relationship between the cause and effect of 
the issues at hand. In this way, the participants’ attention will be more easily drawn to the 
information that is not in line with their own convictions and consolidated views [5].
Another measure that can be adopted to avoid the ‘spiral of silence’ among minority 
voices is to explicitly invite the participants to identify opposing arguments to the 
majority views, i.e. get the participants to ‘put themselves in the shoes’ of someone 
who sees the issue differently, even in the case there are no opposing voices in the 
group. In this way, the discussion should become more pluralist in nature and all the 
participants will feel justified and less afraid to express their thoughts.

Meanwhile, the citizens’ committee, which 
is against the farm, distributes fliers to the 
population, in which they sustain the delib-
erative process has no legitimacy whatso-
ever. They argue that the process is not rep-
resentative of all the residents’ views [6], 
because none of the committee members 
have been invited by the polling company 
to take part in the process and the 15 select-
ed participants are only qualified to express 
their personal opinions. Furthermore, the 

committee sustains that the approach has 
been intentionally orchestrated to exclude 
the more competent and combative mem-
bers of the committee, so that decisions that 
lean towards the desired outcome of the 
administration can be taken. The Steering 
committee responds to these accusations, 
reiterating the fundamental principles of 
deliberative processes, but the debate also 
continues in the local press, for the entire 
duration of the co-design process.

Strategies to adopt when groups excluded from the deliberative  
arena mobilise to obstruct the process
When citizens who have been excluded from the deliberative arena 
mobilise to boycott or hinder the process, it is important not to 
underestimate the effect this dynamic can have on the social legitimacy of 
the process. To adequately respond to external influences, a deliberative 
process needs to be adaptable. This can be achieved by implementing a number of 
strategies.
The first strategy consists in ‘opening’ the deliberative arena by inviting representatives 
from the external groups that are attempting to obstruct the process, to take part at 
the meeting, providing a structured context for debate, managed by the facilitators 
[7]. Another strategy is to introduce a participatory phase in which the members of 
the deliberative arena hold a public assembly where they explain to the other citizens 
what they have learnt, discussed and decided up until that moment.

However, an unexpected event occurs dur-
ing process. The Region announces the 
launch of a three-year sustainable energy 
programme that foresees the investment of 
hundreds of millions of Euro in public in-
frastructure throughout the territory. This 

announcement raises many doubts among 
both the majority and minority councillors. 
Some accuse the Mayor and the Executive 
member for the environment of trying to 
rush the proposal forward, which would 
prevent them from accessing the funds of-
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8 “The problems started 
when we had to interact with 
the higher-level institutions.”

fered by the Region. Meanwhile, others 
see the announcement of the Region as 
an opportunity to obtain co-financing for 
the wind farm project, as long as they slow 
down the planning procedures and com-
ply with the directives issued by the same. 
The environmental association, the group 
of farmers and citizens’ committee that are 
against the wind farm ask to call a halt to 
the co-design process, to await further in-
formation on the restrictions and oppor-
tunities provided by the regional scheme. 
Meanwhile, the trade union of the chemical 
company asks not to call a halt to the pro-
cess, but to adapt it so they can take advan-
tage of the opportunities provided by the 
regional scheme as much as possible.

It is not uncommon for local deci-
sion-making processes to conflict with the 
decisional processes of other levels of gov-
ernment [8]. However, if this occurs, the 
resulting friction will obviously affect the 
co-design process. In these cases, the social 
legitimacy, institutional sustainability and 
efficiency of the process are at risk, because 
it forces a change in the procedures and, 
at times, even the content of the co-design 
process itself. In fact, there is a risk that this 
could prevent the administration from meet-
ing the citizens’ expectations. Furthermore, it 
could complicate relationships between pol-
iticians and public officials and weaken the 
ability of the process to influence the final 
decision of politicians and administration.

Strategies for dealing with unexpected intervention from higher  
levels of government, which slow-down procedures, redefine  
the stages of the process or modify some of the content  
under discussion
In these cases, it can be helpful to involve the higher-level government 
in the co-design process. This can be done in various ways: involving the 
higher-level political representatives or public officials in the Steering committee; 
participation of the higher-level technicians and officials at the public meetings; 
integration of the dossier with the opportunities and restrictions introduced by the 
higher-level government.

The Mayor and the Executive member for 
the environment decide to proceed regard-
less. However, due to these external events, 
the citizen discussions progress in a climate 
of mild suspicion and uncertainty. A situa-
tion that the facilitators only succeed in al-
leviating by inviting the representatives of 
the Region to the co-design table, to dis-
cuss how to integrate the lines of action of 
the two decisional levels, (i.e. the municipal 
and the regional one).

The process ends with a report that con-
tains a partially modified and integrated 
project, an idea for the use of the wind farm 
profits, and the reasons behind the group’s 
decisions. The various changes and integra-
tions include, among others, a suggestion to 
reduce the number of wind turbines to mit-
igate the impact of the farm and to use the 
profits for the requalification of a disused 
public park in one of the adjacent areas.

The project is presented in an open 
Council meeting a few weeks later. 
During the project presentation, 
a group of citizens burst into the 
meeting room holding a list of over 

1000 signatures of residents who 
are against the new amendments 
to the project and ask that the 
administration goes back to the 
original project. 

The main reason put forward by the signa-
tories is that reducing the turbines will not 
diminish the overall visual impact of the 
wind farm, but it would significantly reduce 
its profits, which would penalise the requal-
ification of the public park in the district. In 
reaction to the protests, some of the coun-
cillors propose proceeding with the origi-
nal project and ignoring the recommenda-
tions of the team of citizens, arguing that 
a thousand signatures are more significant 
than the few hundred people who took part 
in the co-design process. Meanwhile, oth-
er councillors defend the principle that the 
legitimacy of the new project does not re-
side in how many people took part, but in 
the quality of the work they carried out, 
through learning, discussing and attempt-
ing to find constructive and unanimously 
agreed solutions. The Mayor closes the ses-
sion by announcing that both the original 
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and the revised project will be voted in a 
public referendum.

At the final referendum, the 
public votes for the new project 
that has been integrated with the 
partial amendments that were 
recommended during the co-
design process.

The co-design stage is now closed and the 
political-administrative process returns 
along its usual course. At this point, the pol-
icy effectiveness of the co-design process will 
largely depend on how effectively the mu-
nicipal technicians and experts construct 
the final project and also on the contingent 
events and dynamics in the political context 
and their subsequent developments.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Citizens’ involvement only in the definition of the secondary aspects of a wind 
farm project established solely by the administration, helped to formulate a high-
level technical solution that would not be criticised or rejected by members of the 
administration more directly involved in the decision-making process. However, this 
decision was subject of severe criticism from various members of civil society and 
some of the councillors.
The decision to rely on professional facilitators allowed the administration to 
experiment with a hybrid process, incorporating elements from both the participatory 
and deliberative models. However, rather than maximising the benefits of the two 
approaches, combining the two formats increased both the complexity and the risk of 
problems even further.
The final referendum, which was a vote on two project proposals, enabled the 
administration to get at least one of the two projects approved regardless (either the 
original project or the modified project). However, this also overshadowed all the 
arguments and motivations that emerged during the deliberative stage of the process.

CO-DESIGN 
Section 27



– 91 –

1 “To avoid 
instrumentalisation,  
the information must  
be clear and impartial.”

2 “Citizens have more 
trust when the informative 
campaign is transparent 
and involves people and 
associations.”

3 “Citizens often have  
very different motivations  
for taking part.” 

Section 28. The hybrid model: more 
opportunities or more risks?

A few days after the distribution of the in-
formative dossier drafted by the facilitators 
(which was compiled also bearing in mind 
the different levels of expertise and view-
points of the participants) the citizens’ com-
mittee that petitioned against the wind farm, 
the group of farmers and retail association, 
accuse the administration of drafting a pre-
liminary project that appears to downplay 
the wind farm’s impact on the landscape and 
environment. They also criticise some of the 
content, claiming it is biased and superficial, 
confirming that the administration has no 
intention of improving or reducing the im-
pact of the wind farm whatsoever [1].

The drafting of an informative dossier 
that includes the opinions of people with 
different expertise and viewpoints usually 
tends to increase the social legitimacy of the 
process, because it improves the credibility 
of the information in the document. How-
ever, even when a dossier is written with 
extreme accuracy and attention to pos-
ing a balanced argument, it often occurs 
that some factions of civil society still do 
not trust the quality of the information. As 
such, content that appears impartial and 
unbiased to the committee members can 
be interpreted as biased or one-sided by 
outsiders.

Strategies for increasing the social legitimacy  
of the informative dossier
A number of measures can be taken to increase the social legitimacy of an 
informative dossier
It is important to structure the dossier so that it contains not only the 
technical and/or scientific information, but also the views and arguments of 
the various social actors and interested parties.
Furthermore, the various civil society actors who are not on the steering committee 
could be invited to contribute to the dossier, allowing them an opportunity to express 
their positions and arguments [2].

Despite the committee’s protest, 
the participatory phase begins. 
The process consists of five public 
meetings open to all the residents. 
Each meeting commences with 
a brief presentation by the 
technicians of the fundamental 
characteristics of the two project 
ideas and continues with citizen’ 
discussions.

The participants’ debates are heated and 
emotionally charged. For the most part, 
the participants are representatives from 
the environmental association, the group 
of farmers and the citizens’ committee that 

are against the project, who have used the 
opportunity to mobilise their sympathisers. 
However, these interventions provide a de-
tailed picture of people’s concerns about the 
negative impact of the works.

The environmentalists are particular-
ly concerned about the harm to the land-
scape; the farmers about the possible de-
cline in tourism while the members of the 
citizens’ committee are worried about the 
disturbance that the construction works 
and noise pollution from the turbines will 
cause the residents [3]. Meanwhile, the 
citizens who initially declared themselves 
in favour of the wind farm are a minority 
group and their opinions are often met with 
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4 “People who manage 
citizens have a very  
difficult task.”

opposition from the other participants.
The facilitators ask the participants to 

identify one or more planning criteria, 
which must be taken into consideration 
during the deliberative stage. 

The meetings last for 
approximately two hours  
and are attended by about  
a hundred people. The sessions 
end with a report that  
highlights both the most widely 
agreed and controversial  
criteria put forward by  
the participants.

The facilitators integrate the informative 
dossier with a report on the participatory 
stage. Meanwhile, the opinion polling com-
pany starts the recruitment process. After 
many calls, it finally manages to recruit 15 
residents. The selected group is heterogene-
ous in terms of gender, age and social sta-
tus. However, the voices of those in favour 
or relatively in favour of the wind warm are 
largely in the minority compared to those 
against. The Steering committee decides to 
establish the group regardless, reassured by 
the fact that the facilitators will do their best 
to structure the discussions in such a way as 
to guarantee that this opinion has the same 
room for expression as the others.

The 15 citizens start working  
on the content of the informative 
dossier, alternating informative 
and debate sessions with external 
experts and stakeholders with 
internal discussion sessions.

The objective of these meetings is to iden-
tify the questions that will be posed to the 
experts and discuss their answers. The ex-
perts are chosen by the Steering committee, 
in collaboration with the university and the 
technical environmental agencies of the re-
gional government. Meanwhile, the stake-
holders are recruited from the actors who 
have been actively involved in the project: 
the chemical company and its trade union, 
the SME association, the group of farmers, 
the citizens’ committee, the retail associa-
tion and the environmental association. The 
facilitators coordinate and oversee the pro-
ceedings, to ensure that all the participants’ 
voices are fairly and freely expressed, while 

promoting reciprocal respect and encour-
aging participants to behave in a reflective 
and constructive manner [4]. However, 
there are two main problems to overcome.

The first problem is that the participants 
find it hard to argue their position objec-
tively or sufficiently, seldom going beyond 
a simple illustration of their own opinions. 
In this case, the facilitators intervene with 
targeted questions and cues to uncover the 
reasons behind their affirmations and stim-
ulate a well-argued and informed debate on 
the matter at hand as much as possible.

The second issue is that the participants 
are often selective when it comes to their at-
tention to the information and arguments 
posed by the experts. In fact, in the discus-
sions that take place after the sessions with 
the experts, the participants only tend to 
bring up the information or arguments that 
are most in line with their own opinion, 
leaving out the ones that might call their 
views into question, even if only in part. 
This ‘selective perception’ is further aggra-
vated by a group dynamic that is typical-
ly found in unbalanced groups, called the 
‘spiral of silence’. This refers to the fact that 
the few citizens in favour of the wind farm, 
who are aware of being a minority group, 
tend to be afraid to express their views and 
remain silent in the face of the prevailing 
opinion of the other citizens that are most-
ly against the project. In these cases, the fa-
cilitators can intervene using specific tech-
niques aimed at reducing any possible em-
barrassment they might feel (even among 
participants with very minority views) and 
persuade them to contribute to the debate, 
underlining that disagreement and criti-
cism are always welcome, and encouraging 
constructive interaction and arguments. As 
the techniques used by the facilitators are 
non-invasive and non-manipulative, the 
effectiveness of these tools will vary from 
case to case and largely depends on the ef-
fective response of the participants and the 
concrete dynamics within each workgroup.

Dynamics, such as selective perception 
and the spiral of silence among minority 
voices can weaken the quality and credibil-
ity of the recommendations in the delibera-
tive arena, making it harder to significantly 
influence the final decision of public insti-
tutions. In other words, unless adequately 
managed, said dynamics can reduce the pol-
icy effectiveness of the co-design process.
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5 “Using examples 
proved very useful when 
explaining some of the more 
complicated concepts.” 

6 Those against will  
look for any excuse  
to pose opposition.” 

7 “We talked to the 
spokesperson of the protest 
group to try and come  
to an agreement.”

Strategies for preventing selective perception among  
participants and the spiral of silence among  
minority voices
In any group, ‘selective perception’ and ‘spiral of silence’ are difficult to 
defuse and are a very common social dynamic among people who feel 
they are in a distinct minority. However, it is possible to structure the 
deliberative process in such a way as to prevent, at least in part, that this occurs.
one measure that can be adopted to weaken ‘selective perception’ is to present 
stories and episodes alongside the technical and scientific evidence. This will help the 
participants to intuitively understand the relationship between the cause and effect of 
the issues at hand. In this way, the participants’ attention will be more easily drawn to 
the information that is not in line with their own convictions and consolidated views 
[5].
Another measure that can be adopted to avoid the ‘spiral of silence’ among minority 
voices is to explicitly invite the participants to identify opposing arguments to the 
majority views, i.e. get the participants to ‘put themselves in the shoes’ of someone 
who sees the issue differently, even in the case there are no opposing voices in the 
group. In this way, the discussion should become more pluralist in nature and all the 
participants will feel justified and less afraid to express their thoughts.

Meanwhile, the citizens’ committee 
and retail association that are 
against the wind farm, distribute 
fliers to the population, in which 
they sustain the deliberative 
process has no legitimacy 
whatsoever. 

They argue that the process is not repre-
sentative of all the residents’ views [6], be-
cause none of the committee members have 
been invited by the polling company to take 
part in the process and the 15 selected par-

ticipants are only qualified to express their 
personal opinions. Furthermore, the com-
mittee sustains that the approach has been 
intentionally orchestrated to exclude the 
more competent and combative members 
of the committee, so that decisions that lean 
towards the desired outcome of the admin-
istration can be taken. The Steering com-
mittee responds to these accusations, reit-
erating the fundamental principles of de-
liberative processes, but the debate also 
continues in the local press, for the entire 
duration of the co-design process.

Strategies to adopt when groups excluded from the deliberative  
arena mobilise to obstruct the process
When citizens who have been excluded from the deliberative arena 
mobilise to boycott or hinder the process, it is important not to 
underestimate the effect this dynamic can have on the social legitimacy of 
the process. To adequately respond to external influences, a deliberative 
process needs to be adaptable. This can be achieved by implementing a number of 
strategies.
The first strategy consists in ‘opening’ the deliberative arena by inviting representatives 
from the external groups that attempting to hinder the process, to take part at the 
meeting, providing a structured context for debate, managed by the facilitators [7].
Another strategy is to introduce a participatory phase in which the members of the 
deliberative arena hold public assemblies where they explain to the other citizens what 
they have learnt, discussed and decided up until that moment.

However, an unexpected event occurs dur-
ing the process. The Region announces the 
launch of a three-year sustainable energy 
programme that foresees the investment of 
hundreds of millions of Euro in public in-
frastructure throughout the territory. This 
announcement raises many doubts among 
both the majority and minority councillors. 
Some accuse the Mayor and the Executive 

member for the environment of trying to 
rush the proposal forward, which would 
prevent them from accessing the funds of-
fered by the Region. Meanwhile, others see 
the Region’s announcement as an oppor-
tunity to obtain co-financing for the wind 
farm project, as long as they slow down 
the planning procedures and comply with 
the directives issued by the same. The en-
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8 “The problems started 
when we had to interact with 
the higher-level institutions.”

vironmental association, group of farmers 
and citizens’ committee that are against the 
wind farm ask to call a halt to the co-design 
process, to await further information on the 
restrictions and opportunities provided by 
the regional scheme. Meanwhile, the trade 
union of the chemical company asks not 
to call a halt to the process but to adapt it 
so they can take advantage of the opportu-
nities provided by the regional scheme as 
much as possible.

It is not uncommon for local deci-
sion-making processes to conflict with the 
decisional processes of other levels of gov-

ernment [8]. However, if this occurs, the 
resulting friction will obviously affect the 
co-design process. In these cases, the social 
legitimacy, institutional sustainability and ef-
fectiveness of the process are at risk, because 
it forces a change in the procedures and, 
at times, even the content of the co-design 
process itself. In fact, there is a risk that this 
could prevent the administration from meet-
ing the citizens’ expectations. Furthermore, it 
could complicate relationships between pol-
iticians and public officials and weaken the 
ability of the process to influence the final 
decision of politicians and administration.

Strategies for dealing with unexpected intervention from  
higher levels of government, which slow-down procedures,  
redefine the stages of the process or modify some  
of the content under discussion
In these cases, it can be helpful to involve the higher-level government 
in the co-design process. This can be done in various ways: involving the 
higher-level political representatives or public officials in the Steering committee; 
participation of the higher-level technicians and officials at the public meetings; 
integration of the dossier with the opportunities and restrictions introduced by the 
higher-level government.

The Mayor and the Executive member for 
the environment decide to proceed regard-
less. However, due to these external events, 
the discussions progress in a climate of mild 
suspicion and uncertainty. A situation that 
the facilitators only succeed in alleviating 
by inviting the representatives of the Re-
gion to the co-design table, to discuss how 
to integrate the lines of action of the two 
decisional levels (i.e. the local and the re-
gional one). In the end, under the super-
vision of the Steering committee, the facil-
itators write a final report that highlights 
the characteristics of the original project; 
the proposals put forward during the round 
of ‘open door’ meetings; the unanimously 
agreed criteria, established by the team of 
15 citizens, and the arguments and counter-
arguments on the best proposals to include 
to improve the project.

The final report is initially discussed 
by the Steering committee and then by 
the Council. At this point the participa-
tory phase is closed, and the political-ad-
ministrative process returns along its usu-
al course. The policy effectiveness of the 
co-design process, or rather its ability to 
influence the public institution’s final deci-
sion will become more apparent over a var-
iable timescale.

The characteristics of the 
chosen approach, the corrective 
instruments used and the adaptive 
strategies that the managers of the 
process have been able to apply in 
the field, will determine the extent 
to which the administration’s final 
decision will adhere to the results 
of the co-design process.

Furthermore, the contingent dynamics and 
political events, which are impossible to influ-
ence, if not in a purely marginal manner, will 
also partially influence how much the public 
institution will take the results of the co-design 
process into consideration. The co-design pro-
cess can be concluded in two different ways: 
the municipality can elaborate a final project 
that incorporates a substantial amount of the 
recommendations and ideas proposed by the 
participants, or the final project can overlook 
most of the content included in the final report. 
In both cases, if there are significant changes 
to the approved final project, compared to the 
one put forward by the participants during the 
co-design process, it would be advisable for the 
administration to publicly explain the reasons 
for this decision. This could protect both the 
process and the administration promoting the 
project from a serious loss of legitimacy.
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This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in various stages of the book, decision-making processes can be 
difficult and full of roadblocks, often resulting in unexpected outcomes that present 
decision-makers with serious dilemmas.
Citizens’ involvement only in the definition of the secondary aspects of a wind 
farm project established solely by the administration, helped to formulate a high-
level technical solution, that would not be criticised or rejected by members of the 
administration more directly involved in the decision-making process. However, this 
decision was subject of severe criticism from various members of civil society and 
some of the councillors.
The decision to rely on professional facilitators allowed the administration to 
experiment with a hybrid process, incorporating elements from both the participatory 
and deliberative models. However, rather than maximising the benefits of the two 
approaches, combining the two formats increased both the complexity and the risk of 
problems even further.
The decision to draft a final report, summarizing the content of the entire process, 
helped individualise the reasons for the proposals that emerged during the deliberative 
phase, but it also probably made the outcome of the process less visible to civil society 
and politicians.
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1 It’s important not to make 
promises that are hard to 
keep. The objectives must be 
achievable.” 

2 “The aim of the project 
was to teach people practical 
habits to help reduce energy 
consumption and save  
them money.”

During the last election, the 
current administration promoted a 
multi-year energy saving plan to be 
co-financed by the Region through 
the European Union Structural 
and Investment Funds. The plan 
includes an energy-efficiency 
programme for public and private 
buildings. With the intention of 
taking advantage of the regional 
funding opportunity, the Mayor 
and the Executive member for the 
environment promised the launch 
a pilot for an energy-saving project 
in one of the wards of the borough.

After the election, the municipality identi-
fies a district for the implementation of the 
pilot project. The neighbourhood in ques-
tion is composed of numerous old pub-
lic buildings and municipal flats, some of 
which are more recent, one or two-bed 
properties, and a school built in the ear-
ly 1900s. Over the years, due to a lack of 
funds, the municipality and the agency 
that manages social housing were unable to 
guarantee the adequate maintenance of the 
properties. Consequently, during the 1990s, 
they were forced to partially privatise some 
of the municipal flats, by enabling the oc-
cupants to buy them. Currently, the ward 
is in a state of degradation. This is due to 
both the urban design of the area (the ward 
is close to an old railway yard that separates 
it from the other districts in the borough), 
and the socio-demographical characteris-
tics of the current residents (old people liv-
ing in houses they own, low-income fami-
lies and immigrants living in public social 
houses with a low rental price).

To respect their electoral promises, the 
Mayor, the Executive member for the en-
vironment, and the Executive member for 
urban planning, who has guaranteed his 

full support to the project, announce the 
launch of the pilot project in a press con-
ference. During the meeting, with the sup-
port of municipal technicians, they declare 
the administration’s intention to reduce en-
ergy consumption in the ward by 20% in 
two years and present the energy efficiency 
programme they plan to adopt [1].

On one side, the project proposes vari-
ous infrastructural interventions:

• Insulation works (replacement of 
doors and windows, cylinder jackets, 
ventilated facades, thermal insulating 
plaster, insulated roof panels);

• Renewable energy plants (solar 
panels and photovoltaic systems, 
connection to the district’s energy-
efficient heating system, installation 
of geothermal heat pumps in 
apartment building);

• Installation of modern condensing 
boilers and multimedia devices for 
the remote control of heating, hot 
water and air conditioning systems

On the other side, to maximise the infra-
structural interventions over the long-term, 
the administration intends to promote the 
adoption of new lifestyles and behaviours, 
aimed at reducing the energy consumption 
of the families that live in the ward [2].

The scheme includes several measures 
such as: i) reducing the temperature of the 
apartments by one degree; ii) optimising 
the use of large electrical appliances (wash-
ing machines, dishwashers, refrigerators); 
iii) replacing traditional light bulbs with 
low-energy bulbs; iv) switching off electri-
cal devices when not in use; v) promoting 
the use of microwaves instead of cookers, 
the use of rechargeable batteries, etc.

Structural interventions are undoubtedly 
too expensive for the residents and there is 
no guarantee that the residents in the ward 
will take part in the initiative. Structural in-

Section 29. When citizens contribute 
directly to policy implementation
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terventions are also foreseen on the school, 
but in this case they will be financed by the 
administration. As such, the administration 
needs to define an incentive system that will 
encourage citizens to take part in the pro-
ject and become ‘co-producers’ of the ener-

gy efficiency policy. The Mayor and the of-
ficers have two choices: opt for an exclusive-
ly monetary incentive plan in the form of a 
tax benefit scheme or focus on non-mon-
etary incentives that aim to improve the 
well-being of the residents in the ward.

• The administration opts for the monetary incentive.  
Go to section 30.
• The administration opts for the non-monetary incentive. 
Go to section 31.
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1 “A primary lever that 
attracted citizens was the 
offer of incentives that helped 
them save on their bills.” 

2 “Sometimes you just need 
to move forward without 
worrying too much about  
the criticism.” 

Section 30. Why activating citizens is 
not as simple as it seems

During a Council meeting, 
and after consulting with  
the fiscal and legal technicians  
of the municipality, the Mayor 
and the Executive members 
for the environment and urban 
planning start to discuss which 
form of monetary incentive 
would be the most effective in 
encouraging residents to take 
part in the energy  
efficiency scheme [1]. 

Two proposals emerge from the debate. 
The first regards the structural interven-
tions, while the second involves promoting 
changes in citizens’ behaviour.

The first idea is to provide the families 
that take part in the scheme with tax credits 
or easy-access to bank financing and loans. 
Both tax deductions and access to loans 
could be awarded to home owners on the 
basis of the surface area of the property and 
the existing level of insulation. In this way, 
they will be able to award higher incentives 
to people with larger properties and insuffi-
cient or lacking insulation. In both cases, the 
incentives will be awarded to the residents 
that effectively reduce their energy con-
sumption by at least 20%, which will be in-
creased by one fifth in the case they succeed 
in reducing their consumption by over 30%. 
For various reasons of convenience, this hy-
pothesis is supported by the small proper-
ty owners’ associations and banking institu-
tions. In any case, both parties agree that it is 
a good opportunity to support families car-
rying out structural interventions that pro-
vide long-term benefits. 

However, several majority and minority 
councillors criticise the idea from a financial 

perspective. They reason that tax deductions 
and tax relief schemes would result in a loss 
of revenue or would need to be financed by 
the taxpayer. In short, the opposing council-
lors view both ideas as problematic.

Given the tight budget  
restrictions, they could opt  
for consistent incentives or tax 
relief schemes for owners  
of a single property which,  
on the whole, would amount  
to a limited number of families; 
alternatively, they could lower  
the incentives and benefits, which 
would allow a higher number of 
families to access the scheme. 

However, this latter idea would have a lim-
ited ability to attract willing participants or 
public interest because the profits would be 
effectively lower.

In any case, in the end, the Executive 
member for the environment decides to 
launch the procedures for implementing 
the incentive scheme [2].

The second idea is to launch an energy 
consumption rights auction. In this case, first 
of all, the municipality would need to estab-
lish an overall energy consumption limit that 
is lower than the current usage in the dis-
trict in question. Then, on the basis of spe-
cific parameters, such as the size of the prop-
erty and the number of people in each family 
nucleus, they will need to establish an initial 
amount of energy consumption rights, i.e. a 
consumption limit that the family must re-
spect. However, each family would be able to 
buy or sell a part of its energy consumption 
rights, depending on their ability to modify 
their behaviour and how much they man-
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3 “In the beginning, none  
of the citizens wanted 
to take part.”

age to reduce their energy consumption. 
Therefore, the families that consistently re-
duce their energy consumption would be 
able to sell a share of their initial rights and 
the money they receive will act as an incen-
tive to continue their conscientious behav-
iour. The families that are unwilling to re-
duce their consumption will need to increase 
their initial quota by purchasing more rights, 
as such, the monetary pay-out they would 
incur would act as a disincentive.

The idea of an auction is sustained by the 
councillors who are critical of the first op-
tion, because it would have the advantage of 
immediately reducing the energy consump-
tion in the district and would not impact on 
the public expenditure. It would also be a 
highly flexible measure to implement.

However, the idea is criticised by the 
small property owners’ association, be-
cause it views it as unfair, especially towards 
low-income families. This is because these 
families would not be able to increase their 
consumption by buying a share of anoth-
er family’s rights. Instead, they would be 
forced to limit their usage to stay within 
the initial quota of energy rights assigned 
by the municipality or reduce them to be 
able to gain additional resources from the 
sale of the rights.

In the end, the officer decides to test 
the idea of an auction regardless and, with 
the help of the municipal technicians, es-
tablishes a 30% energy consumption re-

duction for the district. The two measures 
have different effects on social legitimacy 
and institutional sustainability. 

Tax credits or easy-access to 
financing and loans is perceived 
as a more legitimate option on 
a social level than an auction for 
energy rights. 

In fact, from the perspective of social equal-
ity, the second measure is objectionable, be-
cause wealthier families have more freedom 
to decide whether to buy or sell their rights 
than families on a lower income. 

At the same time, tax reductions 
or relief are not as institutionally 
sustainable as an auction. 

The first instrument translates into an in-
crease in public spending and will also re-
quire the municipality to do a lot of work to 
define the procedures for obtaining and al-
locating the incentives, and the definition of 
a memorandum of understanding with the 
banking institutions. Whereas, in the case 
of the second instrument, once the overall 
permitted energy consumption limit has 
been established, and each family nucleus 
is allocated their initial rights, the initiative 
automatically proceeds with the rights mar-
ket that is spontaneously created between 
the families.

Strategy for enhancing social legitimacy 
of the interventions
A strategy for strengthening the social legitimacy of the interventions, 
without weakening the institutional sustainability, can be to promote 
and facilitate the establishment of a citizen energy cooperative, with 
the aim to provide access to renewable energies at a lower cost. energy 
cooperatives of this kind are based on the voluntary support of individual citizens. 
They purchase energy from renewable sources on the energy market and then 
resell it to their members at a more convenient price compared to what they would 
pay if they purchased the energy on their own. Therefore, this initiative can be 
considered an instrument that combines material incentives aimed at reducing 
energy costs, with immaterial incentives aimed at fostering a community that 
works together to improve the environment.

In any case, regardless  
of the instruments adopted,  
the administration’s real  
challenge is persuading  
the residents to take part  
in the scheme [3].

With the assistance of some of the munici-
pal technicians, the Mayor and the Executive 
member for the environment decide to per-
sonally work on the public communication 
campaign and prepare an informative dossier 
that summarises the measures introduced and 
the implementation phases of the programme.
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Strategies for facilitating citizen engagement  
in the co-production scheme
To facilitate citizen engagement in the co-production scheme, the 
municipality could involve the administrators of the condominiums in 
the process, providing them with all the necessary documentation and 
application forms for taking part in the pilot project. In this way, the 
information can be delivered directly to the apartment owners with the notice for the 
residents’ meeting.
At the same time, the documents could be sent to the small homeowners’ associations 
so that they can deliver them to the members during their periodical meetings.

At this stage, the administration must de-
cide how to initiate and support the imple-
mentation of the two measures, while also 
bearing in mind the human resources they 
will require and the strategies they will need 
to adopt for interacting with the residents. 

The administration identifies two possible 
options for the initiation and support stage: 
assign the activities to the municipal offi-
cials or directly involve some of the resi-
dents to steer and mobilise their fellow-cit-
izens (i.e. peer to peer approach).

• If the Mayor and executive member for the environment  
decide to manage the support stage ‘in-house’,  
go to section 32.
• If the Mayor and executive member for the environment 
decide to rely on ‘peer-to-peer’ interaction for the support 
and initiation stage, go to section 33.
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1 “Sometimes you just need 
to move forward without 
worrying too much about the 
criticism.”

2 “Working with schools 
is important, because every 
child becomes a messenger - 
when they get home, they tell 
their families what they have 
learnt.” 

3  “Sustainability means 
responding to the needs 
of the present, without 
compromising the ability  
of future generations  
to do the same.”  

4 “In the beginning,  
none of the citizens  
wanted to take part.”

Section 31. What it means to adopt  
non-monetary incentives

The Mayor and the Executive members for 
the environment and urban planning con-
sult with the municipal fiscal and legal tech-
nicians, who show them a comparison of 
the existing national tax reduction schemes 
for structural energy efficiency interven-
tions on private properties. 

Together with the Mayor, they 
present these findings in a 
Council meeting, where they 
begin to discuss which form 
of non-monetary incentives 
would be the most effective in 
encouraging residents to take  
part in the energy efficiency  
pilot project. Two proposals 
emerge from the debate.

The first is an idea to implement an im-
provement scheme in a district that is in a 
state of degradation, on condition that the 
residents can decrease their energy con-
sumption by at least 30% in three years. In 
fact, the citizens have already notified the 
municipality of various problems in the 
district (problems with the electric light-
ing system, the need to repair the roads 
which are uneven in various points and an 
insufficient transport network). The small 
homeowners and independent trading as-
sociations are in favour of this project be-
cause they would gain significant advan-
tages from the requalification of the area 
(i.e. revaluation of property prices and in-
creased customer footfall). Conversely, the 
idea is opposed by the minority councillors 
who believe priority should be given to the 
requalification of the historic centre, to help 
increase tourism in the town.

In the end, with a strong majority in fa-
vour and the support of the two Executive 

members, the Mayor decides to launch the 
district requalification scheme [1].

The second hypothesis is a free initi-
ative for the schools and families in the 
district, which is focused on sustainabili-
ty and a reduction in energy consumption 
[2]. The idea of an educational programme 
is strongly supported by the environmen-
tal association and the managers of the 
schools. However, the two committees for 
the elderly in the district see the educational 
programme in schools as yet another sign of 
the administration’s lack of interest towards 
the older generation, who have been asking 
for a programme of initiatives and spaces in 
the district for many years. In any case, the 
Mayor and the officers decide to move for-
ward with the educational programme [3].

Non-monetary incentive schemes 
can be effective but they require 
investments in public works or 
services. However, they also have 
a less direct and weaker ability to 
engage citizens because they are 
often targeted at society  
as a whole, rather than  
individual groups, and only  
tend to produce results over  
the medium-long term. 

Additionally, because they create more work 
for the public administration, they can cause 
opposition and discontent among public of-
ficials, hence reducing the institutional sus-
tainability of the co-production process, espe-
cially when the various departments are al-
ready working on other tasks. In any case, 
the increase in the public administration’s 
workload will ultimately also depend on the 
residents’ desire to effectively participate in 
the energy efficiency programme [4].
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Strategies for increasing the effectiveness and institutional  
sustainability of non-monetary incentives 
A number of measures can be adopted to increase the effectiveness and 
institutional sustainability of non-monetary incentives.
Firstly, the administration could publicly explain the nature and timeframe 
for the realisation of the works or services, which makes the interventions 
more tangible. Secondly, the administration could estimate the economic benefits that 
residents would obtain from the works or services, helping  
to increase the residents’ awareness of what they would effectively gain from  
the initiative.
It is also possible to flank the monetary incentives with a hybrid strategy that 
combines both material and immaterial incentives, by promoting and facilitating 
the establishment of a citizen energy cooperative with the aim to provide access 
to renewable energy at a lower cost. energy cooperatives of this kind are based on 
the voluntary support of individual citizens. they purchase energy from renewable 
sources on the energy market and then resell it to their members at a more convenient 
price compared to what they would pay if they purchased the energy on their own. 
therefore, this initiative can be considered an instrument that combines material 
incentives aimed at reducing energy costs, with immaterial incentives aimed at 
fostering a community that works together to improve the environment.

With the assistance of some of the munici-
pal technicians, the Mayor and the Execu-
tive member for the environment decide to 
personally work on the public communica-
tion campaign and prepare an informative 
dossier that summarises the measures in-
troduced and the stages of the implemen-
tation process.

At this point, the administration must 
decide how to initiate and support the im-

plementation of the two measures while 
also bearing in mind the human resourc-
es they will require and the strategies they 
will need to adopt for interacting with the 
residents. The administration identifies 
two possible options for the initiation and 
support stage: assign the activities to the 
municipal officials or directly involve some 
of the residents to steer and mobilise their 
fellow-citizens.

• If the Mayor and executive member for the environment  
decide to manage the support stage ‘in-house’, go to 
section 34.
• If the Mayor and executive member for the environment 
decide to rely on ‘peer-to-peer’ interaction during the 
support and initiation stage, go to section 35.
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1 “Municipal officials  
have a very fixed routine  
and they are not always 
prepared for change.”

2 “they organised informal 
discussions directly with  
the other officers.”

3 “they brought the chief 
officials of the departments 
involved in the project  
to the meeting table.”

To launch the pilot project, the 
Mayor and the environmental 
and urban planning executive 
members decide to assign the 
co-production process to the 
municipal officials, as they  
have specific knowledge  
and expertise on the  
matter in hand.

In fact, the Mayor and Executive member 
for the environment believe that the skills 
and knowledge of the officials in question 
will enable them to exhaustively explain the 
characteristics of the project to the citizens, 
who will also view them as respected and 

trustworthy spokespersons of the project
However, discontent begins to spread 

among some of the municipal officials, as 
they feel this will lead to an increase in 
workload and, above all, a change in their 
usual procedures that is not clear to define 
[1]. The urban planning officer asks a uni-
versity researcher, who is expert in co-pro-
duction processes, to organise a series of 
training sessions for the public officials, 
some of whom are curious and interested 
in taking part. At the same time, the Mayor 
and the officers contact the other munici-
pal officials, so they can agree on how much 
leeway they will have in contributing to the 
co-production process [2].

Strategies for improving the institutional sustainability  
of co-production processes that are managed in-house  
by the public administration
the role of the officials is fundamental for implementing any public 
policy, but it is even more so when managing co-production processes 
in-house, because they are required to adopt strategies and engagement 
approaches that fall outside their usual role within the public administration, with the 
aim of mobilising citizens to become directly involved in the production of goods and 
services that benefit the general public.
A number of measures can be adopted to reduce resistance among officials and 
encourage them to take a creative approach when managing the co-production 
process.
the first could be to organise a number of meetings with other colleagues who have 
experimented with similar processes in other contexts, allowing them to share views 
and experiences.
Furthermore, the officials could also test out the behavioural changes that will be 
required of the citizens during the pilot project first-hand, allowing them to fully 
comprehend both the positive and more problematic aspects of the initiative.

At the end of the training stage, the Execu-
tive members for the environment and ur-
ban planning set up a coordination board, 
chaired by them and composed of officials 
from the various departments involved in 
the pilot project [3]: the environmental, 
heritage, tax, and public buildings divisions. 
The coordination board has the role of es-
tablishing the overall strategy for the work 

in the field, which will be carried out by a 
team of officials in their offices. After a cycle 
of meetings, the coordination board defines 
an activity programme that will be imple-
mented in four stages:

• The drafting and distribution of an 
informative dossier, containing 
information on the incentive plan 
(tax benefits, easy-access to credit, 

Section 32. Tools matter CO-PRODUCTION
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4 “All communication 
channels can be effective: 
from leafleting to newspapers, 
right the way through to 
social media.” 

5 “We tried to get people to 
understand how much their 
behaviour can impact the 
environment and their energy 
bills.” 

6 “not all the people 
accepted to be involved in 
the process. For instance, 
families facing difficulties had 
other priorities.”

how the auction system for the 
energy consumption rights will 
work);

• An information campaign targeted 
mainly at the residents in the district, 
to give overall visibility to the 
initiative, which will be carried out 
through local newspapers, television 
stations and social media  
channels [4];

• Four information points located in 
the most frequented areas of the 
district (school, supermarket, church 
hall, sports centre), which will be 
staffed by a public official at a 
specific time of the day to provide 
information to the residents;

A series of targeted meetings: three public 
meetings with the residents who live in mu-
nicipal properties and the families who have 
partially purchased their apartments; two 
meetings at church halls with the owners 
of detached and semi-detached properties; 
two child and parent meetings at the school. 
The objective of this stage is to improve the 
effectiveness of the adopted incentive tools, 
by increasing awareness among the various 
categories involved in the scheme [5], and 
to work with them to define the coordina-
tion and implementation activities.

The information points 
immediately prove to be  
a very important decision.  
Every day, a significant number  
of people call in for information 
and application forms. 

The monitoring data gathered by the 
municipality reveals that the residents in 
the semi-detached properties show more 
interest in the programme than the resi-
dents in the municipal properties. The data 
also shows that most of the applicants pre-
fer the tax relief or loan incentives, whereas 
interest in the energy consumption auctions 
is very low and risks failure.

As well as providing an additional chan-
nel to provide information on the scheme, 
the targeted meetings allow the organisers to 
understand the reasons behind the response 
to the different initiatives among the various 
categories of residents. For the most part, the 
reason for the positive response of the res-
idents in the detached and semi-detached 
properties is because they are middle class 
with a moderate or good income and a cer-
tain level of education. Despite the incentives, 
the interest is much lower among residents 
who are buying the municipal properties, as 
many of them are on a low income and do 
not feel they can afford to take on what they 
view as quite a significant investment [6]. 
Generally speaking, these families are not as 
educated and therefore have increased dif-
ficulty in understanding the procedures for 
taking advantage of the incentives. Further-
more, some of the interventions (e.g. roof in-
sulation) cannot be carried out by individu-
al property owners because they require the 
majority agreement of the condominium, 
which is often difficult to obtain. A problem 
that undoubtedly many of the owners of the 
detached and semi-detached properties do 
not have or have to a lesser extent.

Strategies when incentives work in a selective manner, or rather,  
work for some beneficiaries and not for others
A number of strategies can be adopted when incentives work in a selective 
manner, or differently depending on the category of beneficiaries.
Firstly, to try and encourage the least interested or more reluctant citizens 
to join the scheme, the municipality could restructure the share  
of the incentives.
Also, persuasion tactics could be adopted that lever on more instinctive, less rational 
mechanisms (the so-called ‘nudge’ theory), such as informing the residents in one 
condominium that other condominiums in the district have already taken steps 
to launch the works, hence using the ‘bandwagon mechanism and neighbourly 
competition mechanisms.

Whereas, the reason for the lack of interest 
in the auction among all of the categories 
of property owners is very different. In fact, 
the auction is an instrument that the citi-
zens have never heard of before and so they 

find it hard to understand how it works. 
Consequently, they keep their distance for 
fear of getting involved in an overly compli-
cated process that has unclear implications 
and is difficult to manage.
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An adaptive strategy for when a specific instrument is unsuccessful  
because it is unknown to the target audience.
A number of strategies can be adopted when an instrument generates 
mistrust because it is unknown to the target audience.
the first strategy consists in labelling the instrument with a name that is 
relatively well-known by the citizens, even though the same name might be 
less accurate than the original (in this case, for example, replacing slogans like  
“Auction for energy consumption rights” with “not using energy? I’ll use it!”).
A second strategy consists in involving the target audience in simulations that help 
then to understand the instrument, by demonstrating how it works in a fictional 
context. For example: role-playing games during a series of workshops, public events, 
or targeted projects (in this case, for example, with the teachers, pupils  
and their families).

Overall, the effectiveness of the co-production 
approach is strictly related to the policy in-
struments that are introduced. However, there 

is currently no empirical evidence on which 
combination of policy instruments and co-pro-
duction approaches work better than others.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in some of the key stages of the story, co-production processes are 
often delicate and frustrating processes that have slightly different dynamics to those 
found in co-design processes. 
the adoption of monetary incentives on their own did not guarantee citizens’ 
participation. In fact, although these incentives can be implemented using a variety 
of different tools, they all come with their own pros and cons. In this case, while tax 
deductions and subsidised loans were more easily understood and accepted than the 
idea of an auction, they also entailed a greater burden on public staff and finances.
overall, the people, who took part in the energy efficiency program, were mainly 
middle-class families, living in detached or semi-detached properties, who almost 
exclusively opted for the benefits of tax deductions or subsidised loans, over the 
auction mechanism.
on the whole, different support strategies can be put in place, but their effectiveness 
depends not only on the intrinsic qualities of the same, but also the perseverance and 
constancy of the administration in following them through.
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1 “All communication 
channels can be effective: 
from leafleting to newspapers, 
right the way through to 
social media.” 

2 “We tried to get people 
to understand how much  
their behaviour can impact 
the environment and their 
energy bills.”

To launch the pilot project the 
Mayor, the Executive members 
for the environment and for urban 
planning decide to manage the 
co-production process by directly 
involving a number of citizens who 
have already invested in the energy 
efficiency of their properties. 

By explaining how they did it, these ‘men-
tor’ citizens can illustrate both the benefits 
and problems that arose, giving a tangible 
hand in carrying out the bureaucratic pro-
cedures, while also helping to support and 
incentivise the other citizens, because it le-
vers on reciprocal acknowledgement and 
the ‘bandwagon’ mechanism. Although this 
strategy makes it harder for the adminis-
tration to monitor and control the work of 
the people involved, it is viewed favoura-
bly by the Mayor and the Executive mem-
ber for the environment. In fact, potentially, 
this solution will not only lighten the work-
load for municipal officials, which favours 
the institutional sustainability of the pro-
cess, but it also increases the social legiti-
macy of the project.

The Executive member for urban plan-
ning involves a university researcher, who 
is expert in co-production processes, to 
find out how they can recruit the citizens 
(who will act as mentors) and to define the 
training on the instruments and citizen’s en-
gagement approaches to adopt. Following 
the suggestions of the researcher, the Mayor 
and the two Executive members define the 
co-production process in five stages:

• The drafting and distribution of an 
informative dossier, containing 
information on the incentive plan 
(tax benefits, easy-access to credit, 
how the auction system for the 
energy consumption rights  
will work);

• Citizen training sessions on the 
incentives, led by the researcher and 
some of the municipal officials 
involved in the process;

• An information campaign targeted 
mainly at the residents in the district, 
to give overall visibility to the 
initiative, which will be carried out 
through the local newspapers, 
television stations and social media 
channels [1];

• Four information points located in 
the most frequented areas of the 
district (school, supermarket, church 
hall, sports centre), which will be 
staffed by at least one ‘mentor’ 
citizen or representative of an 
association at a specific time of the 
day to provide information to the 
residents;

• A series of targeted meetings: three 
public meetings with the residents 
who live in municipal properties and 
the families who have partially 
purchased their properties; two 
meetings at church halls with the 
owners of semi-detached properties; 
two child and parent meetings at the 
school. The objective of this stage is 
to improve the effectiveness of the 
adopted incentive tools, by 
increasing awareness among the 
various categories involved in the 
scheme [2], and by working with 
them to define any eventual support 
activities.

The citizens who will act as mentors are re-
cruited from the residents who have already 
adopted energy efficiency measures in their 
homes and the people who immediately 
joined the programme. In any case, their 
numbers are destined to grow over time 
or will at least allow for some form of con-
structive exchange. The citizens who agree 

Section 33. Mentors’ role in co-
production processes
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3 “not all the people 
accepted to be involved in 
the process. For instance, 
families facing difficulties had 
other priorities.”

to act as mentors are then asked to attend 
the training sessions with the municipal of-
ficials and researcher.

The information points immediately 
prove to be a very important decision. Every 
day, a significant number of people call in 
for information and application forms. The 
monitoring data gathered by the municipal-
ity reveals that the residents in the semi-de-
tached properties show more interest in the 
programme than the residents in the mu-
nicipal properties. The data also shows that 
most of the applicants prefer the tax relief or 
loan incentives, whereas interest in the en-
ergy consumption auctions is very low and 
risks failure.

As well as creating an additional chan-
nel to provide information on the scheme, 
the targeted meetings allow the organisers 
to understand the reasons behind the re-
sponse to the different initiatives among the 
various categories of residents. 

For the most part, the reason 
for the positive response of the 

residents in the semi-detached 
properties is because they are 
middle class with a moderate or 
good income and a certain level of 
education. Despite the incentives, 
the interest is much lower among 
residents who are buying the 
municipal properties, as many 
of them are on a low income and 
do not feel they can afford to 
take on what they view as quite a 
significant investment [3]. 

Generally speaking, these families are not 
as educated and therefore have increased 
difficulty in understanding the procedures 
for taking advantage of the incentives. Fur-
thermore, some of the interventions (e.g. 
roof insulation) cannot be carried out by in-
dividual property owners because they re-
quire the majority agreement of the condo-
minium, which is often difficult to obtain. 
A problem that undoubtedly many of the 
owners of the semi-detached properties do 
not have or have to a lesser extent.

Strategies to adopt when incentives work in a selective manner,  
or rather, work for some beneficiaries and not for others
A number of strategies can be adopted when incentives work in a selective 
manner, or differently depending on the category of beneficiaries.
Firstly, to try and encourage the least interested or more reluctant citizens 
to join the scheme, the municipality could restructure the share of the 
incentives.
Also, persuasion tactics could be adopted that lever on more instinctive, less rational 
mechanisms (the so-called ‘nudge’ theory), such as informing the residents in one 
condominium that other condominiums in the district have already taken steps 
to launch the works, hence using the ‘bandwagon mechanism and neighbourly 
competition mechanisms.

Whereas, the reason for the lack of interest 
in the auction among all of the categories 
of property owners is very different. In fact, 
the auction is an instrument that the citizens 
have never heard of before and so they find 

it hard to understand how it works. Conse-
quently, they keep their distance for fear of 
getting involved in an overly complicated 
process that has unclear implications and 
is difficult to manage.

An adaptive strategy to adopt when  
a specific instrument is unsuccessful because  
it is unknown to the target audience.
A number of strategies can be adopted when an instrument generates 
mistrust because it is unknown to the target audience.
the first strategy consists in labelling the instrument with a name that is 
relatively well-known by the citizens, even though the same name might be 
less accurate than the original (in this case, for example, replacing slogans like “Auction 
for energy consumption rights” with “not using energy? I’ll use it!”).
A second strategy consists in involving the target audience in simulations that help then 
to understand the instrument, by demonstrating how it works in a fictional context. For 
example: role-playing games during a series of workshops, public events, or targeted 
projects (in this case, for example, with the teachers, pupils and their families).
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Overall, the effectiveness of the co-pro-
duction approach is strictly related to 
the policy instruments that are intro-
duced. However, there is currently no em-

pirical evidence on which combination 
of policy instruments and co-produc-
tion approaches work better than others.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in some of the key stages of the story, co-production processes are 
often delicate and frustrating processes that have slightly different dynamics to those 
found in co-design processes. 
the adoption of monetary incentives on their own did not guarantee citizens’ 
participation. In fact, although these incentives can be implemented using a variety 
of different tools, they all come with their own pros and cons. on one hand, while tax 
deductions and subsidised loans were easier to understand and accept than the idea 
of an auction, this option led to a greater burden on public staff and finances. on the 
other hand, the decision to rely on voluntary citizens, who had already adopted energy 
efficiency measures, certainly helped to reduce the burden on officials, albeit at the 
cost of a less uniform implementation of the programme.
overall, the people, who took part in the energy efficiency program, were mainly 
middle-class families, living in detached or semidetached properties, who almost 
exclusively opted for the benefits of tax deductions or subsidised loans, over the 
auction mechanism.
on the whole, different support strategies can be put in place, but their effectiveness 
depends not only on the intrinsic qualities of the same, but also on the perseverance 
and constancy of the administration in following them through.
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1 “Municipal officials have 
a very fixed routine and they 
are not always prepared for 
change.”

2 “they organised  
informal discussions  
directly with the  
other officers.”

Section 34. The difficult path of non-
monetary incentives

To launch the pilot project, the Mayor, the 
Executive members for the environment 
and urban planning decide to assign the 
co-production process to municipal offi-
cials, as they have specific knowledge and 
expertise on the matter in hand. In fact, the 
Mayor and Executive member for the envi-
ronment believe that the skills and knowl-
edge of the officials in question will enable 
them to exhaustively explain the character-
istics of the programme to the citizens, who 
will also view them as respected and trust-
worthy spokespersons of the project.

Discontent begins to spread 
among some of the municipal 
officials, as they feel this will  

lead to an increase in workload 
and, above all, a change  
in their usual procedures  
that is not clear  
to define [1]. 

The Executive member for urban planning 
asks a university researcher, who is expert 
in co-production and urban requalification 
processes, to organise a series of training ses-
sions for public officials. Some of the officials 
are curious and interested in taking part. At 
the same time, the Mayor and the Executive 
members contact the other municipal man-
agers, so that they can agree on how much 
leeway their staff will have in contributing to 
the co-production process [2].

Strategies for improving the institutional sustainability  
of co-production processes that are managed  
in-house by the public administration
the officials’ role is fundamental for implementing any public policy, 
but it is even more so when managing co-production processes in-
house, because they are required to adopt strategies and engagement 
approaches that fall outside their usual role within the public administration, with the 
aim of mobilising citizens to become directly involved in the production of goods and 
services that benefit the general public.
A number of measures can be adopted to reduce resistance among officials and 
encourage them to take a creative approach when managing the co-production 
process.
the first could be to organise a number of meetings with other colleagues who have 
experimented with similar processes in other contexts, allowing them to share views 
and experiences.
Furthermore, the officials could also test out the behavioural changes that will be 
required of the citizens during the pilot project first-hand, which will allow them to fully 
comprehend both the positive and more problematic issues of the initiative.

At the end of the training stage, the Execu-
tive members for the environment and ur-

ban planning officers set up a coordination 
board, chaired by them and composed of 
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3 “they brought the chief 
officials of the departments 
involved in the project to the 
meeting table.” 

4 “All communication 
channels can be effective: 
from leafleting to newspapers, 
right the way through to 
social media.”

5 “not everyone took  
part. Families in difficulty,  
for example, had other 
priorities.”

officials from the various departments in-
volved in the pilot project [3]: the envi-
ronmental, heritage, tax, and public build-
ings divisions. The coordination board has 
the role of establishing the overall strategy 
for the work in the field, which will be car-
ried out by a team of officials in their offices. 
After a cycle of meetings, the coordination 
board defines an activity programme, that 
will be implemented in four stages:

• A questionnaire, drafted by the 
researcher and the municipal 
officials to analyse the needs of the 
district. The questionnaire will be 
distributed to all of the district 
residents to identify the critical 
issues in the district and to help the 
municipal technicians draft a 
requalification plan;

• Drafting and distribution of an 
informative dossier that contains a 
sort of guide on the main energy 
efficiency interventions and the 
behavioural changes that the 
residents in the district would be 
required to make. The document will 
also include an estimate of the 
timescale, the modalities and the 
level of impact of the requalification 
works and the energy-saving 
education programme proposed by 
the municipality;

• An energy consumption awareness 
campaign through local television, 
newspapers, schools and social 
networks [4]; a number of 
information points in the more 
frequented areas of the district 
(schools, supermarkets, church halls, 

sports centre), and a series of 
targeted meetings with specific 
categories of residents;

• An educational programme in the 
school, which will be launched 
immediately, due to its potential to 
increase familiarity with energy 
saving behaviours among the 
families of the pupils.

The information points immediately prove 
to be a very important decision. Every day, 
a significant number of people call in for in-
formation and propose ideas for the requal-
ification of the district. 

However, as emerges from  
the municipal monitoring data, 
participation in the programme 
creates a generational  
and social divide. 

Most of the residents who sign up to the 
project are young families with children of 
school age, with a medium-high level of in-
come and education (high school diplomas 
and full-time work contracts). Whereas, 
the more elderly residents and municipal 
tenants [5] were less inclined to take part. 
However, this generational and social di-
vide does not involve the owners of the de-
tached and semi-detached properties, who 
are more homogenous in terms of their so-
cio-economic profile.

As well as providing an additional chan-
nel to provide information on the scheme, the 
targeted meetings allow the organisers to un-
derstand the reasons behind the response to 
the use of non-monetary incentives among 
the various categories of residents.

Strategies to adopt when incentives work  
in a selective manner, or rather, work for some  
beneficiaries and not for others
A number of strategies can be adopted when incentives work in a selective 
manner, or differently depending on the category of beneficiaries.
Firstly, to try and encourage the least interested or more reluctant citizens 
to join the scheme, the municipality could restructure the share of the incentives.
Also, persuasion tactics could be adopted that lever on more instinctive,  
less rational mechanisms (the so-called ‘nudge’ theory), such as informing  
the residents in one condominium that other condominiums in the district  
have already taken steps to launch the works, hence using the ‘bandwagon  
mechanism and neighbourly competition mechanisms.

Overall, the effectiveness of the co-production 
approach is strictly related to the policy in-
struments that are introduced. However, there 

is currently no empirical evidence on which 
combination of policy instruments and co-pro-
duction approaches work better than others.
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This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in some of the key stages of the story, co-production processes are 
often delicate and frustrating processes that have slightly different dynamics to those 
found in co-design processes. 
compared to monetary incentives, the adoption of non-monetary incentives, such 
as the implementation of public works in the neighbourhood or the promotion of 
educational activities in schools, did not reduce the costs or workload for the public 
administration. Furthermore, the non-monetary incentives were only partially effective, 
as the people who took part were mostly middle-class families with children  
of school-age. 
on the whole, different support strategies can be put in place, but their effectiveness 
depends not only on the intrinsic qualities of the same, but also the perseverance and 
constancy of the administration in following them through.
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1 “contemporary society 
must be responsible not 
only for our present-day 
quality of life, but also for 
the conservation of the 
environmental and non-
environmental resources of 
the future.”

For the launch of the pilot 
project, the Mayor, the 
Executive members for the 
environment and for urban 
planning decide to manage 
the co-production process by 
directly involving a number 
of citizens who have already 
invested in the energy 
requalification  
of their properties. 

By explaining how they did it, these ‘men-
tor’ citizens can illustrate both the benefits 
and problems that arose, giving a tangible 
hand in carrying out the bureaucratic pro-
cedures, while also helping to support and 
incentivise the other citizens, because it le-
vers on reciprocal acknowledgement and 
the ‘bandwagon’ mechanism. Although this 
strategy makes it harder for the political au-
thorities to monitor and control the work 
of the people involved, it is viewed favour-
ably by the Mayor and two Executive mem-
bers. In fact, potentially, this solution will 
not only lighten the workload for munici-
pal officials, which favours the institutional 
sustainability of the process, but it also in-
creases the social legitimacy of the project.

The Executive member for urban plan-
ning decides to contact a company that is 
expert in facilitating urban regeneration 
and co-production processes, to find out 
how they can recruit the citizens (who will 
act as mentors) and to define the training on 
the various instruments and the citizen en-
gagement approaches to adopt. The Execu-
tive member’s idea is to use requalification 
process as a non-monetary incentive for 

the implementation of the energy efficien-
cy policy, transforming the project into an 
urban regeneration programme integrated 
with an educational initiative in the school 
[1]. A project of this kind requires social 
support and voluntary citizens who, under 
the supervision of the facilitators, are will-
ing to work on all of the activities. With the 
approval of the Mayor and the Executive 
members, the facilitators define the co-pro-
duction process in 6 stages:

• An analysis of the needs of the 
district to identify critical issues and 
the necessary regeneration works, 
which will be carried out using the 
instruments devised by the 
facilitators, to help the municipal 
technicians draft a plan for the 
requalification works. A 
questionnaire that the volunteers will 
hand out to a sample of residents. A 
number of semi-structured 
interviews with the key players in the 
district (presidents of the 
cooperatives and volunteer 
associations, church leaders and 
sector-specific actors, such as shop 
owners, etc.), carried out by the 
volunteers. A number of 
‘neighbourhood tours’ organised by 
the citizen mentors that aim to raise 
awareness of the initiative and 
explore the everyday places and 
spaces in district.

• The drafting of an informative 
dossier that outlines the energy 
efficiency interventions and the 
behavioural changes required of the 
residents; the regeneration initiative 

Section 35. When ‘peer-to-peer’ mentoring 
can make a difference
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2 “All communication 
channels can be effective: 
from leafleting to newspapers, 
right the way through to 
social media.”

3 “Sustainability means 
responding to the needs 
of the present, without 
compromising the ability of 
future generations to do the 
same.” 

4 “to reach our objective, 
we tried to combine different 
strategies and the citizens 
responded well.”

5 “not everyone took  
part. Families in difficulty,  
for example, had  
other priorities.”

in the district, and the results of the 
assessment of the district needs that 
was carried out via the questionnaire 
and interviews;

• An information campaign mainly 
targeted at residents in the district, 
to raise awareness on the initiative, 
which will be carried out through 
door-to-door canvassing by the 
volunteers, as well as newspapers, 
local television and social media [2];

• Four information points located in 
the most frequented areas of the 
district (school, supermarket, church 
hall, sports centre), which will be 
staffed by at least one citizen mentor 
at a specific time of the day to raise 
residents’ awareness on the pilot 

project and provide further 
information;

• A round of public meetings, assisted 
by the facilitators, to bring forward 
proposals for the energy efficiency 
regeneration of the district, with 
particular attention to the 
development of activities that 
promote changes in energy 
consumption behaviour;

• Three workgroup sessions, 
coordinated by the volunteer 
citizens, on three project themes: 
energy efficiency measures, the 
regeneration interventions in the 
district and the education and 
culture of sustainable lifestyles [3].

Strategies for facilitating the coordination and integration  
of complex projects 
A complex project, like the one presented here, which aims to launch a 
regeneration process in various different stages, using a wide variety of 
tools and activities, requires a high-level of coordination and integration.
to respond to this need, it is useful to establish a single Steering committee 
that involves all the interested actors (i.e. the committee should be represented by key 
members of the public administration, as well as representatives from the social fabric 
of the district itself.

The citizens who  
will act as mentors are 
recruited from the residents 
who have already adopted 
energy efficiency measures in 
their homes and the people 
who immediately joined the 
programme. 

In any case, their numbers are destined to 
grow over time or will at least allow for some 
form of constructive exchange. The citizens 
who agree to act as mentors are then asked 
to attend the training sessions with the mu-
nicipal officials and researcher.

Introducing a variety of different instru-
ments immediately proves to be an effective 
method [4]. Every day, numerous people 
call into the information points; the pub-
lic meetings which are open to all the res-
idents attract approximately 100 people; 
the neighbourhood walk provides a high-
er quality of information on the nature of 
the context than the questionnaires (the re-
sponse to which was lower than expected), 
and the workgroups revealed themselves 
to be fundamental for analysing and devel-

oping solutions and solving problems that 
emerged during the public meetings.

The participatory evaluation, 
carried out by the citizen 
mentors with the support of the 
facilitators and municipal officials 
reveals that the social support 
stage, developed using the ‘peer-
to-peer’ approach, led to a rate of 
participation on the pilot project 
that was far beyond expectations. 

The integration of different initiatives and 
instruments, especially the adoption of the 
‘door-to-door communication and engage-
ment strategy, saw a significant number of 
residents involved in the integrated project, 
including those from the more fragile cate-
gories (elderly people and low-income fam-
ilies, particularly the tenants of the munici-
pal properties). With regard to the structur-
al energy efficiency interventions, a certain 
discrepancy still persists between the vari-
ous target populations. As such, the social 
support process was unable to completely 
tear down the financial barrier [5].
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Strategies when incentives work in a selective manner,  
or rather, work for some beneficiaries and not for others
A number of strategies can be adopted when incentives work in a selective 
manner, or differently depending on the category of beneficiaries.
Persuasion tactics could be adopted that lever on more instinctive, less 
rational mechanisms (the so-called ‘nudge’ theory), such as informing 
the residents in one condominium that other condominiums in the 
surroundings have already taken steps to launch the works, hence using  
the ‘bandwagon’ and neighbourly competition mechanisms.

Overall, the effectiveness of the co-produc-
tion approach is strictly related to the policy 
instruments that are introduced. However, 
there is currently no empirical evidence on 

which combination of policy instruments 
and co-production approaches work better 
than others for which purposes.

This story ends here. Read the moral below  
(or go back and try different choices!) 
How did you arrive to this end? See the turning points  
in the CYOA book map.
As seen in some of the key stages of the story, co-production processes are 
often delicate and frustrating processes that have slightly different dynamics to those 
found in co-design processes. 
compared to monetary incentives, the adoption of non-monetary incentives, such 
as the implementation of public works in the neighbourhood or the promotion of 
educational activities in schools, did not reduce the costs or workload for the public 
administration. nevertheless, although the energy efficiency programmes mostly 
involved middle-class families with children of school-age, the citizen mentors did help 
to encourage the spread of energy efficiency practices.
on the whole, different support strategies can be put in place, but their effectiveness 
depends not only on the intrinsic qualities of the same, but also the perseverance and 
constancy of the public administration and the citizens in following them through.
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1 “To establish the 
framework of the project, 
various meetings were held 
with all the interested parties.” 

2 “A fundamental question 
is ensuring that citizens have 
access to information and the 
necessary knowledge.” 

3  “The discussion groups 
were led by experts from 
various fields. This gave us  
a good starting point.”

The Mayor, the Executive member for the 
environment and municipal officials who 
offer to collaborate, start to define the 
co-design process. While discussing the 
three public engagement models, the pro-
moters of the initiative find themselves un-
certain of which course to take [1]. 

In the end, they decide  
to opt for the deliberative model, 
mainly because it distinctively 
sets itself apart from customary 
assembly procedures that 
the municipality has already 
experimented in the past, although 
in a least structured format, such  
as roundtable meetings with 
cultural associations and a number  
of informative meetings.

The researcher explains the principal stag-
es that must be put into place to establish a 
serious deliberative process:

• The drafting of an informative 
dossier containing detailed and 
unbiased information on the idea to 
build the wind farm and its 
subsequent impact on the territory 
[2];

• The recruitment of a small group of 
heterogeneous citizens that is 
preferably balanced in terms of their 
opinion on the farm;

• The management of the citizen 
discussions with the support of experts 
and technicians with different levels of 
expertise and viewpoints, with the 
objective of helping the involved 

citizens to elaborate widely agreed 
recommendations as much as possible 
to define the characteristics of the park 
and decide on its location [3].

The adoption of a highly 
tructured process, the need 
for specific skills and for 
constant guidance and planning 
throughout the process and the 
significant resources that will be 
required are immediately  
seen as sizeable obstacles 
 by the promoters  
of the project. 

For example, who will write the dossier and 
how will they establish the effective impar-
tiality of the document? Who will recruit 
the citizens and what strategy will be adopt-
ed to ensure the unbiased representation of 
the residents’ views? How will the munici-
pal officials manage the discussion sessions 
and co-design work groups?

This gives rise to a series of discussions 
within the municipality, to ascertain wheth-
er they can effectively manage a delibera-
tive process in-house. At this stage there are 
two possible scenarios. In the first case, they 
can decide to drop the idea of a deliberative 
process and fall back on the participatory 
model, which is more streamlined and also 
less expensive. In the second case, the dis-
cussion raises a number of doubts among 
some of the municipal politicians and offi-
cials, leading to a long succession of meet-
ings, until the citizens’ engagement process 
is abandoned entirely.

Section 36. When public  
expertise is lacking
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• if the group decides to opt for the participatory  
process,  
go to section 9.
• if, however, the planning process loses momentum  
and is drawn out over a long period of time, the story ends  
with the abandonment of the engagement process  
and the administration proceeds with its usual planning  
procedures for public works.
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1 “To establish the 
framework of the project, 
various meetings were held 
with all the interested parties.”

2 “There’s a huge difference 
between formal and informal 
participatory processes. 
Formal events are for  
few people. 

3  “context is extremely 
important, because there are 
many cultural and technical 
differences to consider  
on this level.”

4 “Many civil servants  
are not used to these types  
of processes.”

Section 37. Dilettantism can hinder the 
management of the process

The Mayor, the Executive member for the 
environment and the officials who agree to 
collaborate on the project, start to estab-
lish the framework of the co-design pro-
cess. After discussing the three public en-
gagement models, the promoters of the 
initiative are uncertain about the engage-
ment model to use [1]. The hybrid mod-
el, which combines more open and sponta-
neous participation with moments of more 
structured and guided participation, seems 
to be a good contact point between the var-
ious viewpoints. It also appears to represent 
a reasonable solution for overcoming the 
weaknesses that characterise the ‘purer’ en-
gagement models (i.e. deliberative and par-
ticipatory). The deliberative model is an in-
teresting and innovative option that is spe-
cifically designed to correct issues that arise 
in traditional decision-making procedures. 
However, the highly structured nature of 
the format risks making it difficult to com-
prehend for people who are unfamiliar with 
such an innovative democratic process [2]. 
At the same time, although the participa-
tory model may seem closer to the custom-
ary procedures applied in the field of politi-
cal activism, making it more appealing and 
easier to understand, it is precisely for this 
reason that it is also more inclined to cre-
ating extremely dynamic public arenas and 
significant divisions across the territory.

The researcher shows the administration 
various cases studies of hybrid processes. 
He underlines that the possible combina-
tions are varied and that the design of the 
most suitable process for the issue to be 
dealt with and the implementation context 
depends on the planners’ experience [3]. 

In the eyes of the promoters of the 
project, the need for considerable 
resources and the employment 
of staff with specific expertise, 
during both the execution and 
planning stage, are viewed  
as a significant obstacle.

The discussions and considerations debated 
by the municipality principally involve the 
risks of creating an ‘unprofessional’ imple-
mentation and management process, due to 
the public administration’s lack of time, expe-
rienced staff and resources [4]. At this stage 
there are two possible scenarios. In the first 
case, the administration can decide to aban-
don the idea of a hybrid process and fall back 
on a more streamlined and also less expensive 
participatory model. In the second case, the 
discussion raises a number of doubts among 
some of the politicians and officials, leading to 
a long succession of meetings, which gradual-
ly lose momentum until the citizens’ engage-
ment process is abandoned entirely.

• if the group decides to opt for the participatory process,  
go to section 9.
• if, however, the planning process loses momentum and is 
drawn out over a long period of time, the story ends with 
the abandonment of the engagement process and the 
administration proceeds with its usual planning procedures 
for public works.
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1 “To establish the 
framework of the project, 
various meetings were held 
with all the interested parties.”

2 “A fundamental question 
is ensuring that citizens have 
access to information and the 
necessary knowledge.” 

3 “The discussion groups 
were led by experts from 
various fields. This gave us a 
good starting point.”

4 Time is always an issue. 
Public administrations are 
also short-staffed. This is why 
it’s often necessary to turn to 
external professionals.” 

Section 38. Risky decisions  
and their implications

The Mayor, the Executive member for the 
environment and the officials, who have of-
fered to work on the project, start to de-
fine the co-design process. After discuss-
ing the three different engagement models, 
the promoters of the initiative are uncer-
tain of which model to select [1]. The May-
or and Executive member for the environ-
ment are more in favour of testing the delib-
erative model, mainly because it distinctly 
sets itself apart from the traditional assem-
bly procedures that the municipality has 
already experimented in the past, such as 
roundtable meetings with cultural associa-
tions and a number of informative assem-
blies. In any case it seems the perfect oppor-
tunity to try out something new and more 
explorative in nature.

The researcher explains the various stag-
es that must be implemented to construct a 
‘serious’ and effective deliberative process:

• The drafting of an informative 
dossier containing detailed and 
unbiased information on the wind 
farm project and its impact on the 
territory [2];

• The recruitment of a small team of 
citizens that are preferably balanced 
and heterogeneous in terms of their 
opinions on the wind farm;

• The management of the citizens’ 
debates by experts and technicians 
with different skills and viewpoints, 
with the objective of encouraging the 

participating citizens to formulate 
recommendations on the 
characteristics of the wind farm and 
its location that are as unanimously 
agreed as possible [3].

Considering the restricted  
margin of influence  
that the engagement process  
will have on the specifications  
for the wind farm and its location, 
the elevated costs of conducting 
the deliberative process  
and the staff’s lack of experience 
in planning and managing  
this type of highly structured 
process, the researcher tries  
to dissuade the administration 
from embarking on such  
a complicated course.

This leads to numerous discussions and 
debates within the municipality, to ascer-
tain their effective ability to manage a delib-
erative process in-house. At this point there 
are two possible options. The first consists 
in dropping the idea of the deliberative pro-
cess and falling back on a more streamlined 
process that is both easier to manage and 
less expensive. The second refers to opening 
the project to the public and trying to ob-
tain the necessary resources for entrusting 
the planning and implementation of the en-
tire process to external experts [4].

• if the group decides to make a U-turn and tries  
to conduct the participatory process in-house, go to  
section 13.
• if the group questions the internal management  
of the process, go back to section 8 and select  
your story again.
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1 “Whether they are driven 
from the top or the bottom, 
there are no cut-and-dry 
alternatives between the 
various types of processes.” 

2 “There’s a huge difference 
between formal and informal 
participatory processes. 
Formal events are for few 
people.

3 “context is extremely 
important, because there are 
many cultural and technical 
differences to consider  
on this level.”

4 “Time is always an issue. 
Public administrations are also 
short-staffed. This is why it’s 
often necessary to turn  
to external

The Mayor, the Executive member for the en-
vironment and the municipal officials, who 
agree to collaborate on the project, start to 
define the co-design process. After discuss-
ing the three public engagement models, the 
promoters of the initiative find themselves 
uncertain about which engagement model 
to select [1]. The hybrid model, which com-
bines more open and spontaneous participa-
tion with moments of more structured and 
guided participation, seems to be a good point 
of contact for the various viewpoints. Further-
more, it also appears to represent a reason-
able solution for overcoming the weakness-
es characterising the two ‘purer’ models (i.e. 
deliberative and participatory models). The 
deliberative model is an interesting and in-
novative option that is specifically designed 
to correct issues that arise in traditional deci-
sion-making procedures. However, the high-
ly structured and almost ‘artificial’ nature of 
the format risks making it difficult to com-
prehend for people who are unfamiliar with 
such an innovative democratic process [2]. 
At the same time, although the participatory 
model may seem closer to the customary pro-
cedures applied in the field of political activ-
ism, making it more appealing and easier to 
understand, it is precisely for this reason that 
it is also more inclined to creating extreme-

ly dynamic public arenas and significant di-
vision across the territory.

The researcher shows the administration 
various cases studies of hybrid processes. 

He underlines that the design  
of an engagement process 
adequate to the issue to be  
dealt with and implementation 
context depends on the  
planners’ experience [3]. 

The promoters consider that the need for 
considerable resources and the employment 
of staff with specific expertise, during both 
the planning and implementation stage, is 
immediately a significant obstacle to the 
success of the process.

This gives rise to a series of discussions 
within the municipality to ascertain wheth-
er they can effectively manage a hybrid pro-
cess in-house. At this stage there are two 
possible scenarios. In the first case, they can 
decide to drop the idea of a hybrid process 
and fall back on a more streamlined and 
less expensive participatory model. In the 
second case, they can decide to try and ob-
tain the necessary resources to entrust the 
entire planning and management stage to 
external professionals [4].

• if the group decides to make a U-turn and attempt to 
manage directly the participatory process in-house,  
go to section 13.
• if the group decides to question the internal management 
of the engagement process, go back to section 8 and 
compose your story again.

Section 39. Many possible  
combinations
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